WBS No: 1HADO0101 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1HAD1110P2 Baseline Cost and Basis of Estimate WBSFilter 1HAD

Activity Filter _* SartsIn FY *
WBS No: 1HAD0101 Title: Program Management
Activitv ID:  1HAD1110P2 Description: Proaram/Proiect Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

1 Environmental Media Manaaement 1.00/each EE 10.164 10.164 543.266 0 0 543.266 200.339 743.605
2 Actinide Miaration Evaluation/Site Water Balance 1.00leach EE 7.656 7.656 409.213 0 0 409.213 150.904 560.118
3 RECA Implementation & Oversiaht 1.00/each EE 10.164 10.164 543.266 Q0 Q0 543,266 200.339 743,605
4 Proaram ODC's 1.00/each EE 0 0 0 38.165 0 38.165 0 38.165
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 467.112 467.112 0 467.112

Total for Activity IHAD1110P2: 27.984 1.495.745 38.165 467.112 2.001.022 551.582 2.552.604

Line ltem 1 - Environmental Media Management

BOE Managenent and oversi ght of all Environmental Media Managenent prograns/projects. To include personnel nanagenent, work assignments, stakehol der neetings
and programreview and reporting to K-H nanagenent and the various customners/stakehol ders including but not limted to DCE

Actual |abor hours charged for FY 99 & 00 accessable fromthe Joshua project status systemwere used as a basis for current estinates.

Esti mators Experience - Previously Managed simlar programs at Rocky Flats

Experience Item Desc - Current program manager for water and air nonitoring programs, Actinide Mgrations programand RFCA program Based on |evel of effort
of one full tine FTE for managenent and oversight of similar programs per review of |abor charged over previous year on same prograns. Hours projected are
based on actual direct |abor usage from Environmental Systens and Stewardship | abor runs accessabl e on the Joshua database project reporting systemfromFY
98 thru 00.

Br eakdown of Cost Dat a:

Item - direct |abor

Units - hours - full time equivalent of 1 over full span of programout to 12/15/05 = ~10,916 hours
Unit Cost - at appropraite established | abor rate

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - no adjustnent -

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K109S |Env Svs. Stewardship & Compliance Linear 10.164.00
Factors 154 hours per month (Nininaer) 66 months
Line ltem 2 - Actinide Migration Evaluation/Site Water Balance
BOE To provi de program managenent and oversight expertise to the Actinide Mgration Evaluation programand Site Water Bal ance project. |ncludes Wrk

assi gnnments, subcontract managenent and approval, managenent and stakehol der neetings and reviews, cost and schedul e inputs and anal ysis and program
devel opnent.

Actual |abor hours charged for FY 99 & 00 accessable fromthe Joshua project status systemwere used as a basis for current estinates.

Esti mators Experience - Current project manager for Actinide Mgration Evaluation. Estimate based on current effort required to nonitor subcontracts,
per f orm st akehol der revi ews and nanage day to day project activities and coordination. Actual cost and direct |abor hours were revi ewed and support the full
time FTE.

Experience Item Desc - Current project manager of Actinide project

Br eakdown of Cost Dat a:

Item- direct |abor hours

Units - hours

Unit Cost - at appropriate rate for manager assigned

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - no adjustnent

May budget cuts reduced the Project Managers time to .75 FTE. Life cycle inpacts not known at this tine.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K109S |Env Svs. Stewardship & Compliance Linear 7.656.00|
Factors 116 hours per month (Davton) 66 months
Line Item 3 - RFCA Implementation & Oversight
BOE Provi de program managenent expertise to support RFCA | npl ementation/ Oversight, strategic planning and managenent of Water Strategy activities. This line

itemw || also support effort in support of the Interim Corrective Action Decision/Record of Decision (IROD).
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WBS No: 1HADO0101 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1HAD1110P2 ; : . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Actual |abor hours charged for FY 99 & 00 accessable fromthe Joshua project status systemwere used as a basis for current estinates.

Esti mators Experience - Currently manager on RFCA water and air programs. Labor runs from previous fiscal and current fiscal year denobnstarte one FTE to
support |egal and administative matter in conjunction with this project.

Experience Item Desc - Current project manager on RFCA activities

Br eakdown of Cost Dat a:

Item - direct |abor hous

Units - hours

Unit Cost - at appropriate rate for manager |evel

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - no adj ustnent

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K109s |Env Svs Stewardship & Comnbliance Linear
Factors 154 hours per month (Brooks) 66 months
Line Item 4 - Program ODC's
BOE Trai ning estimte was based on best guess from program manager for annual environmental, water and air prograns industry standard updates. Annual
conferences will be split between the three project nanagers. Cost was based on round trip to either coast for 1 week stay. Rates will vary this is best
guess only.
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE K109S |Env Svs. Stewardshin & Compliance Linear

0000 INONE K109S |Env Svs. Stewardshin & Compliance

AS5M |ITRAVEL/TRAIN/RELOCAT Linear
Factors ini i i 5 vears 0.94701 --- FY0O Masﬁ Earned Value Faiﬁéi
AS5M |ITRAVEL/TRAIN/RELOCAT 0000 [INONE K109S |Env Svs. Stewardship & Compliance | Linear 17.046.27|D
Factors 1800 dollars per trainina packet for CLE's 2 per vear 5 vears 0.94701 --- FY0O0 Mav Earned Value Factor
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 305.275.701Dollars

S
Egé Eggiiiiég 0000 _|NONE ZDEPT |No Department | Linear | 161.836.70Dollars

Factors 161837 Dollars

Activity ID:  1HAD1120P2 Description: Administrative Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

1 Budaet & Schedule support 1.00/each EE 0 0 [0] 575.683 [0] 575.683 0 575.683

2 administrative support 1.00leach EE 0 0 0 185.041 0 185.041 0 185.041

3 office and presentation supples 1.00leach EE 0 0 0 52.503 0 52.503 0 52.503

4 Records Archivina (water & air) 1.00|each VO 0 0 0 5.440 0 5.440 0 5.440 |

SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 186.597 186.597 0 186.597
Total for Activity IHAD1120P2: 0 Q 818.666 186.597 1.005.263 0 1.005.263

Line ltem 1 - Budget & Schedule support

BOE Esti mators Experience - Estimator was a subcontractor supporting Budget/Schedule activities for Water and Air progranms at Rocky Flats for past 3 fiscal
years. Estimator has good know edge of systens and systens requirenents to support new contract fornat. Past years estimtes have been supported by actual

cost thus substantiating accruacy of estimator.
Actual |abor costs charged for FY 98 thru 00 accessable fromthe Joshua project status systemwere used as a basis for current estimtes.

Experience Item Desc - Performed simlar activities on like programs in previous fiscal years
Br eakdown of Cost Data:

Item - subcontract |abor

Units - A5H (hours) 10916 total to 2005

Unit Cost - $70 per hour

Unit Cost Adjustnment factor -

Page 2 of 95 6/23/00 10:04:12 AM OFFICIAL USE ONLY



WBS No: 1HADO0101 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity 1D: 1HAD1120P2 Baseline Cost and Basis of Estimate \A'B.S.Fme.r 1HAD
Activity Filter — *

SartsIn FY *

Revi sed Unit Cost -
Basis for adjustment - no adjustnent

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS PQ70 |COST ESTIMATORS PLANNERS AN | K109S |Env Svys. Stewardship & Compliance Linear 575.682.80|Dollars
Factors 154 HOURS PER MONTH 70 dollars per hour 66 MONTHS

Line Item 2 - administrative support

0.80913 [SYS 0615001 .80704 - Svstem

BOE Esti mators Experience - Subcontracted adm nistrative support fromprevious simlar project at Rock Flats for Conpliancem Wter and Air progranms denonstrate

secretarial support as required. The split is ~ 50%to each program
A5H cost for FY 99 & 00 fromthe Joshua project reporting systemwere used as a basis for this estimte.

Experience Item Desc - Performed simlar activities on like programs in previous fiscal years
Br eakdown of Cost Data:

Item - subcontract |abor

Units - A5H (hours)

Unit Cost - $45 per hour

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnment - no adjustnent

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

the use of one FTE to support reporting and secretarial requirenents. For admi ni stative support this program shares cost wi th Conpliance prograns for

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS G040 |SECRETARIES K109S |Env Sys. Stewardship & Compliance Linear 185.040.90(Dollars
Factors 77 HOURS PER MONTH 45 dollars per hour 66 MONTH

Line Item 3 - office and presentation supples

0.80913 [SYS 0615001 .80704 - Svstem

BOE A best quess estinmate based on estinated useage over previous years. Shared cost with other departments in past years. No firmdata on how nuch the new
organi zation will require to support presentations and day to day expendal be's usage. The HAD WBS currently estimates 45 FTE's to support the program A
gui del i ne of $250/yr/FTE was established by the transition teamand was used as a basis.

Resources Cost Element il Department Curve Quantity Units

ASC_|SUPPLIES 0000 INONE K109S |Env Svs. Stewardshin & Compliance Linear 52.502.51|Dollars
Factors 21 dollars per month 66 months 40 FTE's 0.94701 --- FY00 Mav Earned Value Factor

Line Iltem 4 - Records Archiving (water & air)

BOE Vendor Nane - Source one

Vendor Quote - $1360 for 26 cubic feet for historical air records given to Radian/c. Patnoe
Dat e Received - 3/14/2000

Item being quoted - air quality docunments

O her Info - used as a baseline for air and water docunents

Availability - on file with Radian

(estimated at $50/ hr burdened) and supplies of ~ $60. The total estiante for water and air programs used this as a basis times 4.

t he baseline was for records dated fromthe 70's through '98. This baseline proposed 26 cubic feet of records archived for 26 hours at negotiated rate TBD

The rational e being that

t he baseline estinate from Source One stops in '98, the years of '"99 thru closure needs to be added to this estimte - assunmed sanme quantity of records used
for previous years estinmate to be used for '99 forward. Al so assuned water prograns would have simlar record quantities. Take the estimate x 4.

Quantity | Units

Resources Cost Element ll Department Curve
A55_|SOURCE ONE 0000 INONE k109s |Env Svs. Stewardship & Comnliance inear 5.200.00
Factors 104 hours 50 dollars per hour
A FourcEoNE T omn NonE o T ia08s FovSus Stewashing Compiance T Tinear 240.00Dollars |
Factors 240 dollars sunplies
Line ltem SYS - Contingency And Escalation
BOE
Resources | Cost Element ill ‘ Department ‘ Curve Quantity | Units |
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WBS No: 1HADO101

Activitv | D: 1HAD1120P2 Rockv Flats Closure Proiect \lj\;l;nsegilter Eli,s’-\%ne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_con_lconTINGENCY [ o000 INONE | zDEPT INo Department Linear | 121.722.60lDollars
Eﬁf iliilﬁi B? ?fs
rtment | Linear 64.874.18IDollars
Factors 64874.2 Dollars
Activitv ID:  1HAD1130P2 Description: Quality Assurance Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Quality Assurance 1.00leach EE 2.310 2.310 85.147 0 0 85.147 31.399 116.546
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 26.096 26.096 0 26.096
Total for Activity IHAD1130P2: 2.310 85.147 0 26.096 111.242 31.399 142.641
Line Item 1 - Quality Assurance
BOE Esti mators Experience - This is a best guess by the Environnmental Media Managenment Program Manager based on past experience with simlar program and
requirenents. This estimate is alos based on past experience with QA audits on Water and Air prograns, and converations with QA supervisor's as to what
| evel of support we should require for audits and report reviews. Anticipate ~ .25 FTE. Support was previously supplied by another organization and we
have no real discrete costs to use as a basis, therefore the estinmators experience was the nost reliable basis for this estimte.
Experience Item Desc - FTE |level of support to Environnental Systens and Stewardship projects (RVRS and KH)fromfiscal year 98 thru 00.
Br eakdown of Cost Dat a:
Item- direct |abor hours frompast fiscal years apportioned to ESS
Units - hous
Unit Cost - current hourly rate for QA
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - no adjustnent - best guess
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS C102S |Oua.li13LAS_S_urance Linear 2.310.00|
Factors 35 HOURS PER MONTH 66 MONTH DURATION
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 17.055.07[Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 9.040.54Dollars
Factors 9040.54 Dollars
Activity ID:  1HXXX110P2 Description: Proaram/Proiect Manaaement- FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Environmental Media Manaaement 0.17|each EE 10.164 1.763 94.257 0 0 94.257 50.413 144,671
2 Actinide Miaration Evaluation/Site Water Balance 0.17|each EE 7.656 1.328 70.999 0 0 70.999 37.974 108.973
3 RECA Implementation & Oversiaht 0.17|each EE 10.164 1.763 94.257 0 0 94.257 50.413 144,671
4 Proaram ODC's 0.17|each EE 0 0 0 6.622 0 6.622 0 6.622
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 273.446 273.446 0 273.446
Total for Activity IHXXX110P2: 4.855 259.514 6.622 273.446 539,581 138.800 678.381

Line Item 1 - Environmental Media Management

BOE Managenent and oversight of all

Act ual

Esti mators Experience -
Experience Item Desc - Current
of one full
based on actual
98 thru 00.

direct

Envi r onnent al

| abor usage from Environnental

Medi a Managenent prograns/ projects.

Previ ously Managed simlar programs at Rocky Flats
program nmanager for water and air nonitoring prograns, Actinide Mgrations programand RFCA program
time FTE for managenent and oversight of similar progranms per review of |abor charged over previous year on sanme prograns.
Systens and Stewardship | abor runs accessable on the Joshua dat abase project

To include

and programreview and reporting to K-H nanagenent and the various custoners/stakehol ders including but not

| abor hours charged for FY 99 & 00 accessable fromthe Joshua project status systemwere used as a basis for

personnel managenent,

limted

wor k assi gnnents,
to DCE.

st akehol der neeti ngs

current estimates.

of effort
Hours projected are
reporting systemfromFY

Based on | evel
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AcivID: 1190012072 Rockv Flats Closure Project wesite A0
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Br eakdown of Cost Dat a:
Item- direct |abor
Units - hours - full time equivalent of 1 over full span of programout to 12/15/05 = ~10,916 hours
Unit Cost - at appropraite established | abor rate
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - no adjustnent -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K109s |Env Svs Stewardship & Compliance Linear
Factors 154 hours per month (Nininaer) 66 months
Line Item 2 - Actinide Migration Evaluation/Site Water Balance
BOE To provi de program managenent and oversight expertise to the Actinide Mgration Evaluation programand Site Water Bal ance project. |ncludes Wrk
assi gnnments, subcontract managenent and approval, managenent and stakehol der neetings and reviews, cost and schedul e inputs and anal ysis and program
devel opnent .
Actual |abor hours charged for FY 99 & 00 accessable fromthe Joshua project status systemwere used as a basis for current estinates.
Esti mators Experience - Current project manager for Actinide Mgration Evaluation. Estimate based on current effort required to nonitor subcontracts,
per form st akehol der revi ews and nanage day to day project activities and coordination. Actual cost and direct |abor hours were revi ewed and support the full
tinme FTE
Experience Item Desc - Current project manager of Actinide project
Br eakdown of Cost Dat a:
Item- direct |abor hours
Units - hours
Unit Cost - at appropriate rate for manager assigned
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - no adjustnent
May budget cuts reduced the Project Managers time to .75 FTE. Life cycle inpacts not known at this tine.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K109s |Env Svs Stewardship & Comnbliance inear 7.656.00
Factors 116 hours per month (Davton) 66 months

Line Item 3-R

FCA Implementation & Oversight

BOE

Provi de program nmanagenent expertise to support RFCA | npl enentation/ Oversight, strategic planning and managenent of Water Strategy activities. This line

itemw |l also support effort in support of the Interim Corrective Action Decision/Record of Decision (IROD).

Actual |abor hours charged for FY 99 & 00 accessable fromthe Joshua project status systemwere used as a basis for current estimtes.

Esti mators Experience - Currently manager on RFCA water and air programs. Labor runs fromprevious fiscal and current fiscal year denonstarte one FTE to

support |egal and administative natter in conjunction with this project.
Experience Item Desc - Current project nmanager on RFCA activities

Br eakdown of Cost Data:

Item- direct |abor hous

Units - hours

Unit Cost - at appropriate rate for manager |evel

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnment - no adjustnent

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K109S |Env Sys. Stewardshin & Compliance Linear
Factors 154 hours per month (Brooks) 66 months

Line Item 4 - Program ODC's

BOE

Trai ning estimte was based on best guess from program manager for annual environmental, water and air prograns industry standard updates. Annual
conferences will be split between the three project nanagers. Cost was based on round trip to either coast for 1 week stay. Rates will vary this is best

guess only.

Resources |

‘ ll ‘ Department ‘ Curve |

Cost Element

Quantity | Units |
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WBS No: 1HADO101
Activity I D: 1HXXX110P2

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1HAD

SartsIn FY *

[ 0000 INONE

[ k1095 [Env Svs. Stewardshin & Compliance

[ asc IsuppLIES
460

Linear

2.178.13IDollars

0.94701 --- FY0OO0 Mav Earned Value Factor

Factors 1800 dollars per trainina packet for CLE's 2 per vear 5 vears
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 187.603.601Dollars
Factor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 85.842.02IDollars
Factors 85842.0 Dollars
Activity ID:  1IHXXX12P2 Description: Administrative Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Budaet & Schedule support 0.17|each EE 0 0 Q 99.882 Q 99,882 0 99.882
2 administrative support 0.17|each EE 0 0 0 32.105 0 32.105 0 32.105
3 office and presentation supbples 0.17|each EE 0 0 0] 9.109 0 9.109 0 9.109
4 Records Archivina (water & air) 0.17|each VO 0 0 [0] 944 [0] 944 0 944
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 102.150 102.150 0 102.150
Total for Activity IHXXX12P2: 0 0] 142.040 102.150 244,189 0 244,189

Line Item 1 - Budget & Schedule support

BOE Estimators Experience -

Experience |Item Desc -
Br eakdown of Cost Data:

Unit Cost Adjustment f
Revi sed Unit Cost -
Basis for adjustment -

Estimator was a subcontractor supporting Budget/Schedul e activities for Water and Air prograns at Rocky Flats for past 3 fiscal
Past years estimates have been supported by actual

years. Estinmator has good know edge of systenms and systems requirenents to support new contract format.
cost thus substantiating accruacy of estimator.

Performed simlar activities on like prograns in previous fiscal years

Item - subcontract |abor
Units - A5H (hours) 10916 total to 2005
Unit Cost - $70 per hour

actor -

no adj ust ment

Actual |abor costs charged for FY 98 thru 00 accessable fromthe Joshua project status systemwere used as a basis for current estimates.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS P0O70 |COST ESTIMATORS PLANNERS AN | K109S |Env Sys. Stewardship & Compliance Linear 575.682.80|Dollars

Line ltem 2 - administrative support

Factors 154 HOURS PER MONTH 70

dollars per hour

66 MONTHS

0.80913 [SYS 0615001 .80704 - Svstem

BOE Esti mat ors Experience -

secretarial support as

Experience Item Desc -
Br eakdown of Cost Dat a:

Units - A5H (hours)

Unit Cost Adjustnent f

Subcontracted adm nistrative support from previous sinilar
t he use of one FTE to support reporting and secr

A5H cost for FY 99 & 00 fromthe Joshua project

etarial

requirements.
required. The split is ~ 50%to each program

project at Rock Flats for Conpliancem Wter and Air programs denonstrate

For admini stative support this program shares cost wi th Conpliance prograns for

reporting systemwere used as a basis for this estimate.

Perforned simlar activities on |ike progranms in previous fiscal years

Item - subcontract |abor

Unit Cost - $45 per hour

actor -
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XVC?ST’\\I/(TD iﬂﬁ?ﬁigéz Rockv Flats Closure Proiect \jgisq;n ijsAeg“e Devi
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Revi sed Unit Cost -
Basis for adjustment - no adjustnent
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS G040 |SECRETARIES K109S |Env Svs. Stewardship & Compliance Linear 185.040.90|Dollars
Factors 77 HOURS PER MONTH 45 dollars per hour 66 MONTH
0.80913 [SYS 0615001.80704 - Svstem
Line Item 3 - office and presentation supples
BOE A best quess estinate based on estinated useage over previous years. Shared cost with other departnments in past years. No firmdata on how nuch the new
organi zation will require to support presentati ons and day to day expendal be's usage. The HAD WBS currently estinates 45 FTE's to support the program A
gui del i ne of $250/yr/FTE was established by the transition team and was used as a basis.
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE k109S [Env Svs. Stewardshin & Compliance Linear 52.502.51/Dollars
Factors 21 dollars per month 66 months 40 FTE's 0.94701 --- FY00 Mav Earned Value Factor
Line Iltem 4 - Records Archiving (water & air)
BOE Vendor Nanme - Source one
Vendor Quote - $1360 for 26 cubic feet for historical air records given to Radian/c. Patnoe
Dat e Received - 3/14/2000
Item being quoted - air quality docunments
G her Info - used as a baseline for air and water documents
Availability - on file with Radian
t he baseline was for records dated fromthe 70's through '98. This baseline proposed 26 cubic feet of records archived for 26 hours at negotiated rate TBD
(estimated at $50/ hr burdened) and supplies of ~ $60. The total estiante for water and air progranms used this as a basis times 4. The rational e being that
t he baseline estinate from Source One stops in '98, the years of '"99 thru closure needs to be added to this estimte - assunmed sanme quantity of records used
for previous years estinmate to be used for '99 forward. Al so assuned water prograns would have simlar record quantities. Take the estimte x 4.
Resources Cost Element il Department Curve Quantity | Units
AS5_|SOURCE ONE 0000 INONE k1095 [Env Svs. Stewardshin & Compliance Linear 5.200.00
Factors 104 hours 50 dollars per hour
A55 |SOURCE ONE 0000 |NONE K109S |Env Sys. Stewardship & Compliance Linear ‘ 240.00|Dollars
Factors 240 dollars supplies
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 71.477.45Dollars
E r S
rtment | Linear ‘ 30.672 1'5|D0 ars
Factors 30672.2 Dollars
Activitv ID:  IHXXX13P2 Description: Oualitv Assurance Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Quality Assurance 0.17|each EE 2.310 401 14.773 0 0 14,773 7.901 22.674
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 15.295 15.295 0 15.295
Total for Activity ITHXXX13P2: 401 14.773 0 15.295 30.068 7.901 37.969
Line Item 1 - Quality Assurance
BOE Esti mators Experience - This is a best guess by the Environnmental Media Managenent Program Manager based on past

requirenents. This estimate is al os based on past experience with QA audits on Water and Air prograns,
| evel of support we should require for audits and report reviews. Anticipate ~ .25 FTE.
have no real discrete costs to use as a basis, therefore the estinmators experience was the nost

Experience |Item Desc -
Br eakdown of Cost Dat a:
Item- direct |abor hours frompast fiscal
Units - hous

FTE | evel of support to Environnental

years apportioned to ESS

Systens and Stewardship projects (RVRS and KH)from fi scal

experience with simlar program and

and converations with QA supervisor's as to what
Support was previously supplied by another organization and we
reliable basis for this estimte.

year 98 thru 00.
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WBS No: 1HADO0101 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: IHXXX13P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost - current hourly rate for QA
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - no adjustnent - best guess
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS C102s |OualinLAssmance Linear 2.310.00
Factors 35 HOURS PER MONTH 66 MONTH DURATION
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 10.489.82|Dollars
E r S
rtment | Linear ‘ 4.805, 74|D0 ars

: Title: Actinide Miaration Evaluation
Activity ID:  1HAD2110P2 Description: Actinide Miaration Evaluation Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

1 Dispersion Air Modelina 1.00/each VO 0 0 0] 116.390 0] 116.390 0 116.390

2 Erosion and Sediment Transport Modelina 1.00leach EE 8.586 8.586 309.298 539.705 0 849.003 118.237 967.240

3 Pathwav Analvsis 1.00/each EE 2.662 2.662 80.315 291.801 (0] 372.116 32.877 404,993

4 Advisorv Panel/Peer Review/Stakeholder Meetinas 1.00/each EE 1.136 1.136 42,332 1.127.159 Q0 1.169.491 15.611 1.185.101

5 Actinide Lab Studies and Wetlands Evaluation 1.00leach EE 1.481 1.481 39.486 1.635.435 0 1.674.921 18.066 1.692.987

SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 810.282 810.282 0 810.282
Total for Activity IHAD2110P2: 13.866 471.431 3.710.490 810.282 4.992.203 184.790 5.176.993

Line Item 1 - Dispersion Air Modeling

BOE Basis of Estinate:
Line Item No. 1, Air Dispersion Mdeling

Vendor Nane - Radi an

Vendor Quote — negotiated KH Subcontract (KH900725MB) for FY00; annual subcontract nodifications to run “what if” scenarios appropriate for the renedial
action planning activities in progress each year are anticipated. Estinator assunes the cost of the outyear scope will be consistent and will be a
proportional to the FYOO cost.

Quote Received by — C. Dayton (CTR)

Dat e Recei ved — Subcontract awarded on Cctober 1, 1999

Item being quoted — Air Dispersion Mdeling for “what if” renmedial action scenarios

G her Info - none

Avail ability — Subcontractor will continue to be available at RFETS through the out years

Vendor Name — LANL

Vendor Quote — current IWD with LANL (MA7RF00040/ BNR EWD5K1010), estimator assunes that the scope will cost approximately the same anount in out years as
in FYO0O.

Quote Received by — C. Dayton (CTR)

Dat e Recei ved — Subcontract awarded on Cctober 1, 1999

Item bei ng quoted — Review and comment on the Air Dispersion Mdeling nmethodol ogy and reports

G her Info - none

Avail ability — Subcontractor will continue to be available at RFETS through the out years

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardshin & Compliance Alternate Linear 100.911.40(Dollars
Factors 131693 Radian S/C dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - System

Factors 10000 LANL IWO dollars 0.94701 --- FY0O0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem
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WBS No: 1HADO0201 Rockv Flats Closure Proiect Proiect Baseline Devl

ActivityID:  1HAD2110P2 ) , . WBSFilter  1HAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k1095 [Env Svs. Stewardshin & Compliance SSOC Tvoe 1 [ 7815.87Dollars
Factors 10200 LANL IWO dollars 0.94701 --- FY0O0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem
Line ltem 2 - Erosion and Sediment Transport Modeling

BOE Line Item No. 2, Erosion and Sedi nent Transport Nbdeling
The estinmate is based on a conbination of estinator experience and vendor quotes.

Esti mators Experience — C. Dayton = 13 years of project managenent, hydrogeol ogy and environmental renediation experience. Professional experience rel ated
to hydrogeol ogi c and water bal ance studies, conducted at RFETS and at off-site environnental renediation projects. Project manager and Wadl et manager for
previous AME studies at RFETS (WAD 1, WBS 1.1.03.06.01.08 and WAD 1, 1.1.03.07.01)

Experience Item Desc — The Erosion and Sedi ment Transport Mdeling will evaluate erosion and channel flow as mechanisnms for transporting plutonium (Pu) and
americium (Am) with sedinments. The nodeling will provide information to quantify the transport rates for erosion, and overland and channel flow Detailed
spreadsheets located in the Actinide Mgration project managenent files (C. Dayton, T130C). C. Dayton has direct experience in this field from previous
proj ects at RFETS and ot her assingnents

Breakdown of Cost Data:

Item — | abor hours and ODCs

Units — direct | abor hours, subcontract dollars, ODC dollars, travel dollars

Unit Cost — see detail ed spreadsheet (project records) or resources identified in BEST

Unit Cost Adjustnent factor — none

Revised Unit Cost - NA

Basi s for adjustnment — Subcontracted hours for out years estimated using current negotiated contracts and anticipated changes in scope of work.

Vendor Nane — Wight Water Engineers

Vendor Quote — negotiated KH Subcontract (KH900668MB); annual nodifications to interpret and incorporate newy obtai ned data and AVE study results (e.g.,
Site Water Bal ance) is anticipated.

Quote Received by — C. Dayton (CTR)

Dat e Recei ved — Subcontract awarded on October 1, 1999

Item bei ng quoted — Erosion and Sedi ment Transport Mddeling to support the Actinide Mgration Evaluation at RFEST

G her Info - none

Avail ability — Subcontractor will continue to be available at RFETS through the out years

Vendor Nane — MK

Vendor Quote — negotiated RVRS MK affiliate subcontract (000101-028) has been novated to KH, new subcontract will be negotiated with K-H after June 30,
2000 to conplete the remaining work scope (Wn Chronec as the RVRS contract representative).

Quote Received by — C. Dayton (CTR)

Dat e Recei ved — Task awarded on Decenber 14, 2000.

Item bei ng quoted — Geostatistical Support for the Actinide Mgration Project

G her Info - none

Avail ability — Subcontractor will continue to be available at RFETS through the out years

Vendor Nane — Col orado State University
Vendor Quote — negotiated KH Subcontract (KH800211MB1l); Option Year 2 excercised
Quote Received by — C. Dayton (CTR)
Dat e Recei ved — Subcontract awarded on Cctober 1, 1999
Item bei ng quoted — Watershed Erosion Mdeling for the Actinide Mgration Studies at the Rocky Flats Environmental Technology Site
Oher Info — awaiting final invoice to close out contract
Availability — Contract will begin final close out upon receiving final invoice.

Vendor Nane — Foothills Engineering Consultants, Inc.

Vendor Quote — vendor quote received by Wn Chronec, RVRS, |ead on the Erosion and Sedi nent Transport Mddeling project and by L. G egory-Frost (copy of e-
mail dated May 1, 2000 in Actinide Mgration Evaluation project manager's files (C. Dayton, T130QC)

Quote Received by — W Chronmec and L. Gregory- Frost

Dat e Recei ved — Subcontract to be negotiated for a period of performance beginning in October 2000.

Item bei ng quoted — Conputer programming to create an interface to the Erosion and Sedi ment Transport Mdel that will allow quick and easy entering of data
paranmeters for running nunerous scenarios. 844 |abor hours x $60/ hour = $50, 640

G her Info - none

Avail ability — Subcontractor will be available in FY2001

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources| Cost Element ‘ ill ‘ Department ‘ Curve | Quantitv | Units |
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WBS No: 1HADO0201 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1HAD2110P2 Baseline Cost and Basis of Estimate WBSFilter 1HAD

Activity Filter  * SartsInFY *
Front Loaded ‘ 1.369 Rﬁ|H0urs |

| Front Loaded ‘ 7.216 7'%|Hours |

Factors 490742 WWE S/C dollars 0.94701 --- FY0OO0 Mav Earned Value Factor
0.80913 [SYS 0615001.80704 - System
ASH_|SUBCONTRACTED SRVS 0000 INONE [ k109s [Env Svs. Stewardshin & Compliance Alternate Linear 16.873 Q; Dollars
Factors 22020 Destinv S/C Dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - System

0.80913 [SYS 0615001.80704 - System

Factors 6870 Radian S/C Dollars 0.94701 --- FY0OO0 Mav Earned Value Factor
0.80913 [SYS 0615001.80704 - Svstem
A5H |SUBCONTRACTED SRVS 0000 |NONE | K109S |Env Svs. Stewardship & Compliance | SSOC Tvpe 1 ‘ 16.091.51IDollars
Factors 21000 CSU S/C Dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - System
0

Factors 52292  M-K Affil S/C Dollars 0.94701 --- FY0O0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Sv:

m
[ AsH |SUBCONTRACTEDSRYS | oooo INone [ k100S |Env Svs. Stewardshin & Compliance [ SSOCTwpe 1 38.313.11|Dollars |

Factors 50000 Proarammer dollars 0.94701 --- FY0OO0 Mav Earned Value Factor
0.80913 [SYS 0615001.80704 - Svystem

[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k1095 [Env Svs. Stewardshin & Compliance Alternate Linear 11.364 ];DQ ars
Factors - e Factor

ASR_IMISC EXPENSES 0000 INONE | k1095 [Env Svs. Stewardshin & Compliance Alternate Linear | 17.301.96lDollars
Factors 18270 Dollars 0.94701 --- FY0OO Mav Earned Value Factor

Line Iltem 3 - Pathway Analysis
BOE Line Item No. 3, Pathway Analysis Report

The estinmate is based on a conbination of estinator experience and vendor quotes.

Esti mators Experience — C. Dayton = 13 years of project managenent, hydrogeol ogy and environnmental renediation experience. Professional experience rel ated
to hydrogeol ogi c and water bal ance studies conducted at RFETS and at off-site environnental renediation projects.

Experience Item Desc — Research and prepare Pathway Analysis Report. Direct |abor hours for other scientists, geologists, environnental engineers and
RVRS/ RFCSS G S data entry; subcontractor services for a technical editor to review docunent, and word processing support ($1500); and ODCs. Detailed
spreadsheets located in the Actinide Mgration project managenent files (C. Dayton, T130C)

Breakdown of Cost Data:

Breakdown of Cost Data:

Item — direct |abor hours, negotiated subcontract value, and ODC dollars from past project actuals

Units — | abor hours by discipline, subcontract dollars, and ODC dollars by procurenment line item

Unit Cost — at current |labor rate, negotiated line item procurenment, and estimated cost of procuring ODCs (see detail ed spreadsheet for breakdown of
estimated costs and resources.)

Unit Cost Adjustment factor — none

Revi sed Unit Cost - NA

Basis for adjustment — no adjustnent nmade for current estinate

Esti mators Experience — C. Dayton = 13 years of project nanagenent, hydrogeol ogy and environnental renediation experience. FY98 and FY99 Actinide Mgration
Study actual costs as docunented on BEST for Peer Review activities. Spreadsheets located in the Actinide Mgration project nanagenent files (C. Dayton,
T1300)

Experience |Item Desc — Subcontractor Peer Review of Pathway Anal ysis Report

Br eakdown of Cost Dat a:

Item — subcontract |abor

Units — dollars

Unit Cost — $175, 000

Unit Cost Adjustment factor — none

Revi sed Unit Cost - NA
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WBS No:
Activitv | D:

Resources

1HADO0201 Rockv Elats Closure Proiect Proiect Baseline Devl

1HAD2110P2 : : . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Basis for adjustment — no adjustnent nmade for current estinate

Esti mators Experience — C. Dayton = 13 years of project nanagenent, hydrogeol ogy and environnental renediation experience. FY98 and FY99 Actinide Mgration
Study actuals for similar projects where subcontractors work with RVRS to research, devel opment, coordinate and disposition/incorporate peer reviewer and
st akehol der comments, working with AME Advisors to address questions and issues. Spreadsheets located in the Actinide Mgration project managenent files
(C. Dayton, T130C) and prior BEST information for the Actinide Mgration Eval uation

Experience |Item Desc — Subcontracted Services from Wight Water Engineers for the preparation and subsequent research and update of the Pathway Analysis
Report

Br eakdown of Cost Dat a:

Item — subcontractor |abor

Units — dollars

Unit Cost — $98, 875

Unit Cost Adjustment factor — none

Revi sed Unit Cost - NA

Basis for adjustment — no adjustnent made for current estinate

Vendor Nane — Exponent

Vendor Quote — task order on negotiated KH Subcontract (8601454.001)
Quot e Received by — C. Dayton (CTR

Date Received — Subcontract awarded in Novenber 1999

I tem bei ng quoted — Actinide Biological Mbility Paper

G her Info - none

Availability — Subcontract currently active

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units

750 |STRAIGHT TIME BASE E050 |ENVIRONMENTAL ENGINEERS R100S |RMRS Salaried Alternate Linear 1.515.22|Hours

Factors 1600 | Paton/GIS Hours 0.94701 --- FYOO ctor
ied | Max Frontload 1.004.78|Hours
Factor i

| Front Loaded | 27.746.36lDollars

Factors 36210 Destinv/GIS Dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Sv:

m
A5H [SUBCONTRACTED SRVS )000 INONE K109S [Env Svs. Stewardship & Compliance | Front Loaded ‘ 31.585.33[Dollars

Factors 41220 Update S/C Dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE | k100S |Env Svs. Stewardship & Compliance | Front Loaded 134.095 93 Dollars
Factors 175000 Peer Review Dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - System

Factors 94875  WWE dollars 0.94701 --- FY0OO0 Mav Earned Value Factor
0.80913 [SYS 0615001.80704 - Svstem

Factors 29742  Exponent Dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

0.80913 ISYS 061‘3001 80704 - Sv
[ ASR_IMISC EXPENSES [ 0000 INONE [ k1095 [Env Svs. Stewardshi i 2.883.66
Factors 3045 dollars 0.94701 --- FY0OO Mav Earned Value Factor

Line ltem 4 - Advisory Panel/Peer Review/Stakeholder Meetings

BOE

Line Item No. 4, Advisory Panel/ Peer Review Stakehol der Meetings
The estinmate is based on a conbination of estinator experience and vendor quotes.

Esti mators Experience — C. Dayton = 13 years of project managenent, hydrogeol ogy and environnmental renedi ati on experience. Cost estimate based on
prof essi onal experience related to the technical and stakehol der needs for credible Actinide Mgration Eval uation studies. Proj ect manager and Wadl et
manager for previous AME studies (WAD 1, WBS 1.1.03.06.01.08 and WAD 1, 1.1.03.07.01). 1998 and 1999 BEST estinmates and budget expenditures for work
conpl eted. Detailed spreadsheets located in the Actinide Mgration project nanagenent files (C. Dayton, T130C)

Experience Item Desc — Activity includes contracting with an additional AME Advisor, contracting with a m crobiol ogi st/ geochem stry Advisor, and
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WBS No: 1HADO0201 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1HAD2110P2 Baseline Cost and Basis of Estimate WBSFilter 1HAD

Activity Filter  * SartsIn FY *

contracting with a mcrobiol ogi st/ geochemi st to conduct peer review on current projects related to biological uptake of actinides and the current and future
role of wetlands at RFETS.

Br eakdown of Cost Dat a:

Item — subcontracted | abor hours and subcontracted ODCs

Units — subcontract dollars, and ODC doll ars.

Unit Cost — estimated negotiated line item procurenent, and estinmated cost of procuring ODCs totaling: $174200 for additional AME expert; $214400 for

mi crobi ol ogi st/ geochemi stry Advisor; and $15000 for m crobiol ogi st/wetlands peer reviewer. (see detailed spreadsheet for breakdown of estinated costs and
resources.)

Unit Cost Adjustment factor — none

Revi sed Unit Cost -

Basis for adjustment — no adjustnent nmade for current estinate

Esti mators Experience — C. Dayton = 13 years of project nanagenent, hydrogeol ogy and environnental renedi ation experience. Professional experience related
to the technical and stakehol der needs for credible Actinide Mgration Eval uation studies. Proj ect manager and \Wadl et mamnager for previous AME studies
(WAD 1, WBS 1.1.03.06.01.08 and WAD 1, 1.1.03.07.01). 1998 and 1999 BEST estimates and budget expenditures for work conpleted. Detailed spreadsheets
located in the Actinide Mgration project managenent files (C. Dayton, T130C)

Experience Item Desc — Direct |abor hours for other scientists to support the Actinide Mgration Evaluation Advisor and Stakehol der neetings; RMRS/ RFCSS
G S data entry for maps and presentation materials for stakeholder neetings (e.g., AME public neetings, RFSALOP neetings, RFCLOG neetings, RFCA Project
Coor di nat or neetings)

Br eakdown of Cost Dat a:

Item— direct |abor hours and ODC dollars from past project actuals

Units — labor hours by discipline and ODC dollars by procurenment line item
Unit Cost — at current |labor rate and esti mated cost of procuring ODCs
Unit Cost Adjustment factor — none

Revi sed Unit Cost - NA

Basis for adjustment — no adjustnent nmade for current estinate

Esti mators Experience — C. Dayton = 13 years of project nanagenent, hydrogeol ogy and environnental renediation experience. Proj ect manager and \Wadl et
manager for previous AME studies (WAD 1, WBS 1.1.03.06.01.08 and WAD 1, 1.1.03.07.01).

Experience Item Desc — Travel cost estimate includes two types of travel. (1) travel for two LANL Advisors and specialists, as necessary, to attend AME
Advi sor and Stakehol der Meetings. (Estinmate 88 round trips to/fromLANL) (2) travel for one KH and one subcontractor to attend pertinent AME conferences
(Estimate 9 round trips). Detai | ed spreadsheets |ocated in the Actinide Mgration project managenent files (C. Dayton, T130C)

Br eakdown of Cost Dat a:

Item— dollars

Units — estimted cost of procuring travel

Unit Cost — $147,000 for travel (see detailed spreadsheet or resources identified in BEST)
Unit Cost Adjustment factor — none

Revi sed Unit Cost - NA

Basis for adjustment — no adjustnent nmade for current estinmate

Esti mators Experience — C. Dayton = 13 years of project nanagenent, hydrogeol ogy and environnental renediation experience. Proj ect manager and \Wadl et
manager for previous AME studies (WAD 1, WBS 1.1.03.06.01.08 and WAD 1, 1.1.03.07.01).

Experience Item Desc —ODC cost estimate includes two types of ODCs. (1) neeting roomrental and beverages/food services during AME Advi sor and Stakehol der
nmeetings, estimate based on FY99 actuals for JeffCo Airport, Breadw nners, and Broonfield Guesthouse (2) conference registration fees for two attendees at a
conference pertaining to AMVE Det ai | ed spreadsheets located in the Actinide Mgration project managenent files (C. Dayton, T130Q0)

Breakdown of Cost Data:

Item— dollars

Units — estimated cost of procuring ODCs based actual project costs in FY99 and FYOO
Unit Cost — $37650 (see detailed spreadsheet or resources identified in BEST)

Unit Cost Adjustnent factor — none

Revised Unit Cost - NA

Basis for adjustment — no adjustnment made for current estimate

Vendor Nane — Florida State University, Dr. Gegory Choppin

Vendor Quote — negotiated fixed price KH Subcontract (KH300219MB)

Dat e Received — Subcontract awarded on Septenber 30, 1999

Item bei ng quoted — Peer Review of the Actionide Mgration Studies at the Rocky Flats Environmental Technology Site

O her Info — work will continue through 2006

Avail ability — Subcontractor will be available through the out years. |f subcontractor becones unavailable an alternate will be identified and a new
subcontract awarded for the identified scope.

Vendor Nane — LANL, Dr. Dave Janecky and Dr. Dave C ark and other LANL Subject Matter Experts
Vendor Quote — current IWDO with LANL (MA7RFO0040/ BNR EW5K1010), activities in out years sane as in FY2000.
Quote Received by — C. Dayton (CTR)

Page 12 of 95 6/23/00 10:04:14 AM OFFICIAL USE ONLY




WBS No:
Activitv | D:
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1HADO201 Rockv Flats Closure Proiect Proiect Baseline Devl

1HAD2110P2 : : . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Date Received — Subcontract awarded on Cctober 1, 1999

I tem bei ng quoted — Function as Advisors and Peer Reviewers for the Actinide Mgrations Studies at Rocky Flats Environnental Technology Site

G her Info — work will continue through 2006

Availability — Subcontractor will be available through the out years. |f subcontractor beconmes unavailable an alternate will be identified and a new
subcontract awarded for the identified scope.

Vendor Name — USDA, Dr. Leonard Lane

Vendor Quote — current negotiated KH Subcontract (KH900238MBl), activities in out years simlar to FY2000.

Quot e Received by — C. Dayton (CTR

Date Received — Subcontract awarded on Cctober 1, 1999

I tem bei ng quoted — Technical Advisor for the Erosion and Sedi nent Transport Moddel, one of the Actinide Mgration Evaluation Studies

G her Info — work will continue through 2006

Availability — Subcontractor will be available through the out years. |f subcontractor beconmes unavailable an alternate will be identified and a new
subcontract awarded for the identified scope.

Vendor Nane — Wight Water Engineers

Vendor — anticipated nodification to negotiated KH Subcontract (KH900668MB)

Quot e Received by — C. Dayton (CTR

Date Received — Subcontract awarded on Cctober 1, 1999

I tem bei ng quoted — Project managenent and technical services associated with the successful inplenentation and coordination of the activities and review
comments of the AME Advisors, AME Peer Reviewers, and the Citizens Advisory Board

G her Info — work will continue through 2002

Availability — Subcontractor will be available through the out years. |f subcontractor becones unavailable an alternate will be identified and a new
subcontract awarded for the identified scope

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE S090 |OTHER SCIENTISTS R100S |RMRS Salaried Linear 1.136.42|Hours
Factors 1200 W Chromec Hours 0.94701 --- FY00 Ma arned Value Factor
BCON

Factors 62390 Destinv/GIS S/C Dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svystem
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE | k100S |Env Svs. Stewardship & Compliance | Trianaular | 123215.00lD
Factors 160800 Wetland/Microbio Advisor Dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Sv
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k1095 [Env Svs. Stewardshin & Compliance | Front Loaded 360.207 53 E'ﬁ ars

Factors 470084 LANL IWO Dollars 0.94701 --- FY0OO Mav Earned Value Factor

Factors 215197 FSU S/C Dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

0.80013 [SYS 0615001 .80704 - Svstem
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k1095 [Env Svs. Stewardshin & Compliance [ MaxFrontload | 11.493.93Dollars
Factors 15000 Geochem/Wetlands Peer Review 0.94701 --- FY0O0 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Sv
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ K109S |Env Svs. Stewardshin & Compliance Max Frontload 155.785 13 E'ﬁ ars

Factors 203306 USDA S/C Dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - System

Factors 116000 WWE S/C Dollars 0.94701 --- FY0OO0 Mav Earned Value Factor
0.80913 [SYS 0615001.80704 - Svystem
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE | k100S |Env Svs. Stewardshin & Compliance | Front Loaded 139.211 23 Dollars
Factors - e Factor
A5R [MISC EXPENSES 0000 [INONE | K109S |Env Svs. Stewardship & Compliance | Linear ‘ 35.655 11|I‘)n ars
Factors 37650 Dollars 0.94701 --- FY0OO Mav Earned Value Factor

Line Item 5 - Actinide Lab Studies and Wetlands Evaluation

BOE

Line Item No. 5, Actinide Lab Studies and Wetlands Eval uations
The cost estimate is based on technical estimates that are reviewed for reasonabl eness and consistency by the Estimator (C. Dayton), estimator's expertise,
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and vendor quotes.

Technical Estimate from RVRS based on the charges associated with the sanpling in January 2000 (including Vendor Quotes). Estinmator (C. Dayton) considers
the technical estimate reasonabl e considering the actual costs incurred for previous AME soil sanpling activities. Actual costs docunented through Joshua,
P& BEST for WAD 1, WBS 1.1.03.06.01.08 in FY99 and FYO0O.

Subcontractor Nanes — RMVRS, LATA, SSCC, CASI, and RTG

Vendor — subcontracts in place for CASI and RTG through KH RI SS

Quot e Received by — C. Dayton (CTR) and L. Gregory-Frost

Date Received — e-nmil from Mark Wod and Mark Gohr (e-nmil dated March 2, 2000)

Item being quoted — Soil sanpling near 528 pit OPW release, 779 D& soil sanple, and two other sanples (locations to be determ ned) for Pu val ence
anal yses to be used for Actinide Mgration nodeling. This estinate includes the costs for the January 2000 OPW. sanple, the 779 D&D soil sanple, the My
2000 OPW. sanpling and two proposed sanples in FYOl. Detailed breakdown of cost estimate |ocated in Actinide Mgration Eval uation project managenent files.

G her Info — work will continue through 2001

Availability — no issues.

Technical Estimate from RVRS based on the charges associated with historical groundwater sanpling at RFETS (including Vendor Quotes.) Copies of e-nmils
regarding cost estimates in Actinide Mgration project managenent files (C. Dayton, T1300)

Subcontractor Nanes — RVRS, CASlI and RTG

Vendor — subcontracts in place for CASI and RTG through KH RI SS

Quot e Received by — C. Dayton (CTR) and L. Gregory-Frost

Date Received — e-nmil from and tel ephone conversations with Rob Smith, RVRS (e-nmils dated March 7, and May 1, 2000, tel ephone conversation on April 10,
2000)

I tem bei ng quoted — G oundwater sanpling of Pu aseptic wells and their twin well. Collection, preparation, and shipnent of bailed unfiltered sanples,
punped unfiltered, and punped filtered sanples. Estimated cost $35, 869

G her Info — work will be conpleted in FYOO

Availability — no issues.

Esti mators Experience — C. Dayton = 13 years of project nanagenent, hydrogeol ogy and environnental renedi ation experience. Project manager and \Wadl et
manager for previous AME studies (WAD 1, WBS 1.1.03.06.01.08 and WAD 1, 1.1.03.07.01). Cost estimate based on a conparison with simlar AME studies such as
Phase Speciation and Utrafiltration Anal yses of Surface Water, Uranium Geochenical Mdeling, Erosion and Sedinent Transport Analysis, and other AME studies.

Experience |tem Desc — Vadose Zone Analysis to support Actinide Mgration Eval uation conceptual nodel devel opnent, Pathway Anal ysis, Erosion and Sedi nent
Transport Anal ysis, Performance Assessnment, renedial action alternatives analysis, Conprehensive Risk Assessnent, and final Corrective Action Decision/Record
of Deci sion.

Br eakdown of Cost Dat a:

Item — subcontractor cost to support analysis

Units — dollars, |abor

Unit Cost — estimate $100,000 in Subcontractor costs
Unit Cost Adjustment factor — none

Revi sed Unit Cost - NA

Basis for adjustment — None

Esti mators Experience — C. Dayton = 13 years of project managenent, hydrogeol ogy and environnmental renedi ation experience. Project manager and \Wadl et
manager for previous AME studies (WAD 1, WBS 1.1.03.06.01.08 and WAD 1, 1.1.03.07.01). Cost estinate based on a conparison with sinmlar AVE studies such as
Phase Speciation and Utrafiltration Analyses of Surface Water, Uranium Geocheni cal Mddeling, Erosion and Sedi ment Transport Analysis, and other AME studies.

Experience Item Desc — Uranium Transport Mddeling to support Actinide Mgration Eval uati on conceptual nodel devel opment, Pathway Anal ysis, Erosion and
Sedi ment Transport Analysis, Performance Assessnment, renedial action alternatives analysis, Conprehensive Ri sk Assessnent, and final Corrective Action
Deci si on/ Record of Deci sion.

Breakdown of Cost Data:

Item — subcontractor cost to support nodeling
Units — dollars, |abor

Unit Cost — $102,300 in Subcontractor costs
Unit Cost Adjustnent factor — none

Revised Unit Cost - NA

Basi s for adjustment — None

Esti mators Experience — C. Dayton = 13 years of project managenent, hydrogeol ogy and environnmental renedi ation experience. Project manager and \Wadl et
manager for previous AME studies (WAD 1, WBS 1.1.03.06.01.08 and WAD 1, 1.1.03.07.01). Cost estinate based on a conparison with sinilar sanpling and
anal ysi s requirenents.

Experience Item Desc — Milti-nmedia sanpling to support Actinide Mgration Eval uation conceptual nodel devel opnent, Pathway Anal ysis, Erosion and Sedi ment
Transport Anal ysis, Perfornmance Assessnent, renedial action alternatives analysis, Conprehensive Ri sk Assessnment, and final Corrective Action Decision/Record
of Decision; and to answer questions that arise regarding Actinide Mgration. Cost estinate for Pu, Am U anal yses, for onsite subcontracted services for IH
and Rad Engineering; RCT |abor hours, RVRS surface sanpler |abor hours.

Breakdown of Cost Data:
Item — subcontractor unit costs, subcontractor |abor hours, direct |abor hours
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Units — subcontractor dollars and direct |abor hours

Unit Cost — $281,000 for Pu, Am U anal yses, $5000 for onsite subcontracted services for IH and Rad Eng for sanple collection, 600 hours RCT tine (TO50,
KJ10H), 500 hours of RVRS surface water sanpler (S020 R100S) (detailed breakdown of costs included in detail ed spreadsheets in Actinide Mgration Eval uation
project nmanager’s files (C. Dayton, T1300))

Unit Cost Adjustment factor — none

Revi sed Unit Cost - NA

Basis for adjustment — no adjustnents nade for this estinate

Esti mators Experience — C. Dayton = 13 years of project nanagenent, hydrogeol ogy and environnental renedi ation experience. Project manager and \Wadl et
manager for previous AME studies (WAD 1, WBS 1.1.03.06.01.08 and WAD 1, 1.1.03.07.01). Cost estimate based on a conparison with simlar AME studies such as
Phase Speciation and Utrafiltration Anal yses of Surface Water, Uranium Geochenical Mdeling, Erosion and Sedinent Transport Analysis, and other AME studies.

Experience Item Desc — Wetlands feasibility studies and studies to support the design and inplenmentation of caps, wetlands and associ ated environnental
sanmpling. The results of these studies will provide input into the Pathway Analysis, Erosion and Sedi nent Transport Analysis, Perfornmance Assessnent,
renedi al action alternatives analysis, Conprehensive R sk Assessnent, and final Corrective Action Decision/Record of Decision.

Br eakdown of Cost Dat a:

Item — subcontractor |abor hours

Units — dollars

Unit Cost — $1,125,000 in Subcontractor costs

Unit Cost Adjustment factor — none

Revi sed Unit Cost - NA

Basis for adjustment — no adjustnent made for this estimte

Vendor Nane — LANL, Miurrell and Keogh

Vendor Quote — current WO with LANL ( MA7RFO0040/ BNR EW5K1010)

Quote Received by — C. Dayton (CTR) for $70500

Date Received — Subcontract awarded on Cctober 1, 1999

I tem bei ng quoted — Pu val ence analysis for soils

G her Info — work will continue through 2001

Availability — LANL will be avail able as needed to conplete the | WD scope

Vendor Name — Texas A&M Dr. Peter Santschi

Vendor Quote — current negotiated KH Subcontract (KHI00674)

Quot e Received by — C. Dayton (CTR

Date Received — Subcontract awarded in Decenber, 1999

I tem bei ng quoted — Phase Speciation and U trafiltration Analyses in support of the Actinide Mgration Eval uation
G her Info — none

Availability — TAMJU will be avail able as needed to conplete the contract scope

Vendor Nane — Rocky Mountain Conpliance Consultants |ncorporated (RMC Consul tants, Inc)

Vendor Quote — current negotiated KH Subcontract (KHI0669MB)

Quot e Received by — C. Dayton (CTR

Dat e Received — Subcontract awarded in Septenber 24, 1999

Item being quoted — Quality Assurance and Geochem stry Support to the Actinide Mgration Eval uation

O her Info — the contracted scope will continue through 2005

Availability — RMC Consultants, Inc. will be available as needed to conplete the contract scope. |f RMCis not available, another subcontractor will be
contracted to conplete the contracted scope.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE EO050 |ENVIRONMENTAL ENGINEERS R100S |RMRS Salaried Max Frontload 227.2
0 e
Fee | Max Frontload ‘ 30.30IHours
| Max Frontload ‘ 60 61|Hours |
| Max Frontload ‘ 3 79|Hours |

| Max Frontload 18.94|Hours

Factors 20 Rad Ops Hours 0.94701 --- FY00 Mav Earned Value Factor
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750 |STRAIGH ME BASE P090 [INDUSTRIAL HYGIENISTS R100S [RMRS Salaried | Max Frontload ‘ 77 66|Hours |
Eactors 82 IH/Ind Safetv Hours 0.94701 --- FY00 Mav Earned Value Factor
ied | Max Frontload ‘ 405, ’%?|Hours |

Factors Env Sci Hours

\ 568.210Hours |

\ 13.26/Hours |

A | 216.563.30lD0 ars

Factors 282623 RMC/DOO S/Cdollars 0.94701 --- FY0OO0 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem
[ asH [SuBcONTRACTEDSRYS [ oooo Inone [ k109S Env Svs. Stewardshin & Compliance | Trianaular | 192331 80lDollars |
Factors 251000 Analvtical (Pu.Am. U) dollars 0.94701 --- FY0O0 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k109s [Env Svs. Stewardshi i i | 3.065.05Dollars
Factors 4000 Rad Ena/IH Dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - System

Factors 3370 Analvtical dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - System
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k109s [Env Svs. Stewardshin & Compliance [ MaxFrontload 107.276 13 Dallars
Factors 140000 LANL IWO/Pu Valence Analvsis 0.94701 --- FYOO0 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - System
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k1095 [Env Svs. Stewardshin & Compliance [ MaxFrontload | 78.338.63Dollars
Factors 102300 Uranium transport modelina S/C 0.94701 --- FY0OO0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - System
0 0

pe 4

Factors 120000 Texas A&M S/C dollars 0.94701 --- FY0O0 Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k109s [Env Svs StewammmmmMﬁ_l_&Mz_l_ﬁLm&amtm_/
Factors 720000 Wetlands S/C dollars 0.94701 --- FY0OO Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k109s [Env Svs Stewandﬁhm&_camxmanse_l_&mmz_l_ﬁzmﬁamtm_/
Factors 460000 Vadose Zone S/C dollars 0.94701 --- FY0OO Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
A5H |SUBCONTRACTED SRVS 0000 INONE K265S |ER Proarams | Max Frontload ‘ 3.371.55 DolIaLs_I
Factors 4400 Geoprobe S/C Dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - System
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2655 |ER Proarams [ MaxFrontload \ 2.835.17D
Factors 3700 Rad Screen/sample shioment Dollars 0.94701 --- FYO0 Mav Earned Value Factor

080913 [SYS 0615001 .80704 - Sy
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2655 |ER Proarams [ MaxFrontload \ 3.065.05Dollars
Factors 4000 Sampler S/C Dollars 0.94701 --- FY0O0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - System
| asH_lsuBcoNTRACTEDSRvS | oooo INone [ k2655 |ER Proarams | SSOC Tvpe 1 | 27.485.06lDollars

Factors 35869 CASI/RTG Asentic Well Samplina 0.94701 --- FY0OO0 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - System
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ kB10H 707 Complex Steelworkers [ MaxFrontload \ 2.329.44|Dollars
Factors 3040 Maint Plannina S/C Dollars 0.94701 --- FY0O0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources | Cost Element ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1HADO0201 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1HAD2110P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_con_lconTINGENCY [ o000 INONE | zDEPT INo Department Linear | 527.776.50[Dollars
S
Egé Egggfﬁ 55 0000 |NONE ZDEPT |No Department | Linear | 282.505.80|Dollars
Factors 282506 Dollars
Activity ID:  1HAD2120P2 Description: Uranium Analvsis of Groundwater Sambples Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Uranium Analvsis 1.00leach EE 0 0 0 49.676 0 49.676 0 49.676
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 479 479 0 479
Total for Activity 1HAD2120P2: 0 0 49.676 479 50.154 0 50.154
Line Item 1 - Uranium Analysis
BOE Vendor Name — LANL
Vendor Quote — current |WO with LANL ( MA7RF00040/ BNR EW5K1010)
Quot e Received by — C. Dayton (CTR
Date Received — Subcontract awarded on Cctober 1, 1999
I tem bei ng quoted — Hi gh-Resol ution Inductively-Coupled Plasma Mass Spectronetry (HR-1CP/ M5) anal yses on groundwater sanples to distinguish between
background urani um i sotopes and enriched or depleted urani umisotopes (U)
G her Info — work will continue through 2001
Availability — Subcontractor will be available through the out years. |f subcontractor beconmes unavailable an alternate will be identified and a new
subcontract awarded for the identified scope.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K109S |Env Svs. Stewardshin & Compliance Max Frontioad 49.675.52Dollars
Factors 75500 LANL IWO dollars 0.81316 --- FY00 Mav Earned Value Factor
0.80913 [SYS 0615001.80704 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 278.66Dollars
S
brmem | Linear \ 200.32|Dollars |
Factors 200.316 Dollars
Activity ID:  1HAD2130P2 Description: Prescribed Burn Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Prescribed Burn 1.00/each VO 0 0 0 147.028 0 147.028 0 147.028
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 1.639 1.639 0 1.639
Total for Activity IHAD2130P2: 0 0 147.028 1.639 148.666 0 148.666
Line Item 1 - Prescribed Burn
BOE Vendor Name - Radian | nternational
Vendor Quote - $210, 000
Quot e Received by - Procurenent & Environmental Media Managenent Program Manager
Date Received - March 00
Item being quoted - Prescribed burn and test support
G her Info - no previous data to support estinate - new effort
Avail ability - change proposal 200-1171 and procurenent docurments for subcontract award
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Svs. Stewardshin & Compliance Front | oaded 147.027.701Dollars
Factors 210000 Radian S/C dollars

0.86529 --- FY00 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem
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WBS No: 1HADO0201 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1HAD2130P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 953.34|Dollars
E r S
rtment | Linear ‘ 685, ’%7|r)01|m5_|
Factors 685.319 Dollars
Activity ID:  IHXXX21P2 Description: Actinide Miaration Evaluation - FY06 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Dispersion Air Modelina 0.17/each VO 0 0 0 20.194 0 20.194 0 20.194
2 Erosion and Sediment Transport Modelina 0.17|each EE 8.586 1.490 53.664 93.640 0 147.303 25.694 172.997
3 Pathwav Analvsis 0.17/each EE 2.662 462 13.935 50.628 0 64.563 6.301 70.864
4 Advisory Panel/Peer Review/Stakeholder Meetinas 0.17|each EE 1.136 197 7.345 195.564 0 202.909 3.928 206.837
5 Actinide Lab Studies and Wetlands Evaluation 0.17|each EE 1.481 257 6.851 283.751 Q0 290.601 2.397 292,999
SYS Continaencv And Escalation 1.00lea EE 0 0 0 Q 563.582 563.582 0 563.582
Total for Activity ITHXXX21P2: 2.406 81.794 643.776 563.582 1.289.151 38.321 1.327.472

Line Item 1 - Dispersion Air Modeling

BOE Basi s of Estimate:
Line Item No. 1, Air Dispersion Mdeling
Vendor Name - Radi an

action planning activities in progress each year are anticipated. Estinmator assunes the cost of the outyear scope will be consistent and will be a
proportional to the FYOO cost.

Quot e Received by — C. Dayton (CTR

Date Received — Subcontract awarded on Cctober 1, 1999

Item being quoted — Air Dispersion Mdeling for “what if” renedial action scenarios

G her Info - none

Avail ability — Subcontractor will continue to be available at RFETS through the out years

Vendor Name — LANL

in FYOO.
Quot e Received by — C. Dayton (CTR
Date Received — Subcontract awarded on Cctober 1, 1999
| tem bei ng quoted — Review and comment on the Air Dispersion Mdeling nmethodol ogy and reports
G her Info - none
Avail ability — Subcontractor will continue to be available at RFETS through the out years

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Vendor Quote — negotiated KH Subcontract (KH900725MB) for FY0O; annual subcontract nodifications to run “what if” scenarios appropriate for the renedial

Vendor Quote — current WO with LANL (MA7RFO0040/ BNR EW5K1010), estimator assunes that the scope will cost approxinmately the sanme anpunt in out years as

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Alternate Linear 100.911.40(Dollars
Factors 131693 Radian S/C dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - System

Factors 10000 LANL IWO dollars 0.94701 --- FYOO0 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - System
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ K109S |Env Svs. Stewardshin & Compliance [ SsocTwel \ 7.815.87ID
Factors 10200 LANL IWO dollars 0.94701 --- FY0O0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - System
Line Item 2 - Erosion and Sediment Transport Modeling

BOE Line Item No. 2, Erosion and Sediment Transport Mbdeling
The estimate is based on a conbination of estimtor experience and vendor quotes.

Esti mators Experience — C. Dayton = 13 years of project nanagenent, hydrogeol ogy and environnental renedi ation experience. Professional experience related
t o hydrogeol ogi ¢ and water bal ance studies, conducted at RFETS and at off-site environmental renediation projects. Project manager and \Wadl et manager for
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Activity Filter
previ ous AME studies at RFETS (WAD 1, WBS 1.1.03.06.01.08 and WAD 1, 1.1.03.07.01)
Experience Item Desc — The Erosion and Sedi nent Transport Mdeling will evaluate erosion and channel flow as mechanisns for transporting plutonium (Pu) and
anericium (Ar) with sedinments. The nodeling will provide information to quantify the transport rates for erosion, and overland and channel flow Detailed
spreadsheets | ocated in the Actinide Mgration project managenent files (C. Dayton, T130C). C. Dayton has direct experience in this field from previous
projects at RFETS and other assingnents

Br eakdown of Cost Dat a:

Item — | abor hours and ODCs

Units — direct |abor hours, subcontract dollars, ODC dollars, travel dollars

Unit Cost — see detail ed spreadsheet (project records) or resources identified in BEST

Unit Cost Adjustment factor — none

Revi sed Unit Cost - NA

Basis for adjustment — Subcontracted hours for out years estimated using current negotiated contracts and antici pated changes in scope of work.

Vendor Nane — Wight Water Engineers

Vendor Quote — negotiated KH Subcontract (KHI900668MB); annual nodifications to interpret and incorporate newy obtained data and AVE study results (e.g.,
Site Water Bal ance) is anticipated.

Quot e Received by — C. Dayton (CTR

Date Received — Subcontract awarded on Cctober 1, 1999

I tem bei ng quoted — Erosion and Sedi nent Transport Mdeling to support the Actinide Mgration Evaluation at RFEST

G her Info - none

Avail ability — Subcontractor will continue to be available at RFETS through the out years

Vendor Name — MK

Vendor Quote — negotiated RVRS MK affiliate subcontract (000101-028) has been novated to KH, new subcontract will be negotiated with K-H after June 30,
2000 to conplete the remaining work scope (Wn Chronec as the RVRS contract representative).

Quot e Received by — C. Dayton (CTR

Date Received — Task awarded on Decenmber 14, 2000.

I tem bei ng quoted — Ceostatistical Support for the Actinide Mgration Project

G her Info - none

Avail ability — Subcontractor will continue to be available at RFETS through the out years

Vendor Nane — Col orado State University
Vendor Quote — negotiated KH Subcontract (KH800211MBl); Option Year 2 excercised
Quot e Received by — C. Dayton (CTR
Date Received — Subcontract awarded on Cctober 1, 1999
I tem bei ng quoted — Watershed Erosion Mddeling for the Actinide Mgration Studies at the Rocky Flats Environmental Technology Site
G her Info — awaiting final invoice to close out contract
Availability — Contract will begin final close out upon receiving final invoice.

Vendor Nane - Foothills Engineering Consultants, Inc.

Vendor Quote — vendor quote received by Wn Chronec, RVRS, |ead on the Erosion and Sedi nent Transport Mdeling project and by L. G egory-Frost (copy of e-
mail dated May 1, 2000 in Actinide Mgration Evaluation project manager's files (C. Dayton, T130QC)

Quote Received by — W Chronmec and L. Gregory- Frost

Dat e Recei ved — Subcontract to be negotiated for a period of performance beginning in COctober 2000.

Item bei ng quoted — Conputer programming to create an interface to the Erosion and Sedi ment Transport Mdel that will allow quick and easy entering of data
paraneters for running nunerous scenarios. 844 |abor hours x $60/ hour = $50, 640

G her Info - none

Avail ability — Subcontractor will be available in FY2001

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units

750 |STRAIGHT TIME BASE E050 |ENVIRONMENTAL ENGINEERS R100S |RMRS Salaried Front Loaded 1.369.86|Hours

| Front Loaded ‘ 7.216 7‘§|H0urs |

BCON D
Factors 490742 WWE S/C dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - System
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WBS No:
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1HADO201 Rockv Flats Closure Proiect Proiect Baseline Devl
THXXX21P2 ) , . WBSFilter ~ 1HAD
Baseline Cost and Basis of Estimate Adivity Filter _* Sartsin EY N

[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ K109s |Env Svs. Stewardshi i i

Factors 22020 Destinv S/C Dollars 0.94701 --- FY0O0 Mav Earned Value Factor

080913 [SYS 0615001 80704 - Sv

[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ K109s |Env Svs Stewmwwm
Factors 24000 Analvtical Serv Dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - System

Factors 6870 Radian S/C Dollars 0.94701 --- FYOO0 Mav Earned Value Factor
0.80013 [SYS 0615001 .80704 - Svstem
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ K109S |Env Svs. Stewardshin & Compliance [ ssocTwel | 16.091.51]Dollars
Factors 21000 CSU S/C Dollars 0.94701 --- FY0OO0 Mav Earned Value Factor
080913 [SYS 0615001 .80704 - Sy
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k1095 [Env Svs. Stewardshin & Compliance [ SsocTwel \ 4&1.053_.32%2@
Factors 52292  M-K Affil S/C Dollars 0.94701 --- FY0OO0 Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
A5H _|SUBCONTRACTED SRVS 0000 INONE K109S |Env Svs. Stewardshin & Compliance | ssocTwe1 | 38.313.11/Dollars
Factors 50000 Proarammer dollars 0.94701 --- FY0OO0 Mav Earned Value Factor
0.80013 [SYS 0615001 .80704 - Svstem
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ K109S |Env Svs. Stewardshin & Compliance Alternate Linear 11.364 12 Dallars
Eactors - e Factor
A5R_MISC EXPENSES 0000 INONE | K109S |Env Svs. Stewardshin & Compliance Alternate Linear | 17.301.96Dollars
Factors 18270 Dollars 0.94701 --- FYOO0 Mav Earned Value Factor

Line Item 3 - Pathway Analysis

BOE

Line Item No. 3, Pathway Analysis Report
The estimate is based on a conbination of estimtor experience and vendor quotes.

Esti mators Experience — C. Dayton = 13 years of project nanagenent, hydrogeol ogy and environnental renediation experience. Professional experience related
to hydrogeol ogi ¢ and water bal ance studies conducted at RFETS and at off-site environnental renediation projects.

Experience Item Desc — Research and prepare Pathway Analysis Report. Direct |abor hours for other scientists, geologists, environnental engineers and
RVMRS/ RFCSS G S data entry; subcontractor services for a technical editor to review docunent, and word processing support ($1500); and ODCs. Detailed
spreadsheets | ocated in the Actinide Mgration project managenent files (C. Dayton, T130C)

Br eakdown of Cost Dat a:

Br eakdown of Cost Dat a:

Item— direct |abor hours, negotiated subcontract value, and ODC dollars from past project actuals

Units — labor hours by discipline, subcontract dollars, and ODC dollars by procurenent line item

Unit Cost — at current |labor rate, negotiated |ine itemprocurenent, and estimated cost of procuring ODCs (see detailed spreadsheet for breakdown of
estimated costs and resources.)

Unit Cost Adjustment factor — none

Revi sed Unit Cost - NA

Basis for adjustment — no adjustnent made for current estinate

Esti mators Experience — C. Dayton = 13 years of project nanagenent, hydrogeol ogy and environnental renediation experience. FY98 and FY99 Actinide Mgration
Study actual costs as docunented on BEST for Peer Review activities. Spreadsheets located in the Actinide Mgration project nanagenent files (C. Dayton,
T1300)

Experience |Item Desc — Subcontractor Peer Review of Pathway Anal ysis Report

Br eakdown of Cost Dat a:

Item — subcontract |abor

Units — dollars

Unit Cost — $175, 000

Unit Cost Adjustment factor — none

Revi sed Unit Cost - NA

Basis for adjustment — no adjustnent nmade for current estinmate

Esti mators Experience — C. Dayton = 13 years of project nanagenent, hydrogeol ogy and environnental renediation experience. FY98 and FY99 Actinide Mgration
Study actuals for similar projects where subcontractors work with RVRS to research, devel opment, coordinate and disposition/incorporate peer reviewer and

st akehol der comments, working with AME Advisors to address questions and issues. Spreadsheets located in the Actinide Mgration project managenent files
(C. Dayton, T130C) and prior BEST information for the Actinide Mgration Eval uation

Experience |Item Desc — Subcontracted Services from Wight Water Engineers for the preparation and subsequent research and update of the Pathway Analysis
Report
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Br eakdown of Cost Data:

Item — subcontractor |abor

Units — dollars

Unit Cost — $98, 875

Unit Cost Adjustment factor — none

Revised Unit Cost - NA

Basis for adjustment — no adjustnent made for current estinate

Vendor Nane — Exponent

Vendor Quote — task order on negotiated KH Subcontract (8601454.001)
Quot e Received by — C. Dayton (CTR

Date Received — Subcontract awarded in Novenber 1999

I tem bei ng quoted — Actinide Biological Mbility Paper

G her Info - none

Avail ability — Subcontract currently active

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E050 |ENVIRONMENTAL ENGINEERS R100S |RMRS Salaried Alternate Linear 1.515.22|Hours
Factors 1600 | Paton/GIS Hours 0.94701 --- FYOO ctor

ied | Max Frontload 1.004.78|Hours

Factor e Factor
A5H [SUBCONTRACTED SRVS 0000 [INONE | K109S |Env Sys. Stewardship & Compliance | Front Loaded 34.095.90|Dollars
Factors 175000 Peer Review Dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Sv:

m
| asH IsuBcoNTRACTEDSRVS [ o000 INone [ k109s |Env Svs. Stewardshio & Comoliance | Front Loaded \ 27.746.36|Dollars |

Factors 36210 Destinv/GIS Dollars 0.94701 --- FYOO0 Mav Earned Value Factor

0.80013 [SYS 0615001 .80704 - Svstem
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k109s [Env Svs. Stewardshin & Compliance | Front Loaded | 31.585.33Dollars |
Factors 41220 Undate S/C Dollars 0.94701 --- FY00 Mav Earned Value Factor

080913 [SYS 0615001 .80704 - Sy
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ K109S |Env Svs StewﬁMMﬂmMﬂsﬂ—‘_Ma&mm_‘_ZMJﬁ@
Factors 94875 WWE dollars 0.94701 --- FY0O0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - System

Factors 29742  Exponent Dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

0.80913 ISYS 061 ‘3001 80704 - Sv
[ ASR_IMISC EXPENSES [ 0000 INONE [ k109s [Env Svs. Stewardshi i r 2.883.66
Factors 3045 dollars 0.94701 --- FY0OO Mav Earned Value Factor

Line ltem 4 - Advisory Panel/Peer Review/Stakeholder Meetings

BOE

Line Item No. 4, Advisory Panel/ Peer Review Stakehol der Meetings
The estinmate is based on a conbination of estinator experience and vendor quotes.

Esti mators Experience — C. Dayton = 13 years of project managenent, hydrogeol ogy and environnmental renedi ati on experience. Cost estimate based on
prof essi onal experience related to the technical and stakehol der needs for credible Actinide Mgration Eval uation studies. Proj ect manager and Wadl et
manager for previous AME studies (WAD 1, WBS 1.1.03.06.01.08 and WAD 1, 1.1.03.07.01). 1998 and 1999 BEST estinmates and budget expenditures for work
conpl eted. Detailed spreadsheets located in the Actinide Mgration project nanagenent files (C. Dayton, T130C)

Experience Item Desc — Activity includes contracting with an additional AME Advisor, contracting with a m crobiol ogi st/ geochem stry Advisor, and
contracting with a m crobiol ogi st/ geochem st to conduct peer review on current projects related to biol ogical uptake of actinides and the current and future
role of wetlands at RFETS.

Breakdown of Cost Data:

Item — subcontracted | abor hours and subcontracted CDCs

Units — subcontract dollars, and ODC doll ars.

Unit Cost — estimated negotiated line item procurenent, and estinmated cost of procuring ODCs totaling: $174200 for additional AME expert; $214400 for

m crobi ol ogi st/ geochemi stry Advisor; and $15000 for m crobiol ogi st/wetlands peer reviewer. (see detailed spreadsheet for breakdown of estinated costs and
resources.)
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Unit Cost Adjustment factor — none
Revi sed Unit Cost - NA
Basis for adjustment — no adjustnent nmade for current estinate

Esti mators Experience — C. Dayton = 13 years of project nanagenent, hydrogeol ogy and environnental renedi ation experience. Professional experience related
to the technical and stakehol der needs for credible Actinide Mgration Eval uation studies. Proj ect manager and \Wadl et mamnager for previous AME studies
(WAD 1, WBS 1.1.03.06.01.08 and WAD 1, 1.1.03.07.01). 1998 and 1999 BEST estimates and budget expenditures for work conpleted. Detailed spreadsheets
located in the Actinide Mgration project managenent files (C. Dayton, T130C)

Experience Item Desc — Direct |abor hours for other scientists to support the Actinide Mgration Evaluation Advisor and Stakehol der neetings; RMRS/ RFCSS
G S data entry for maps and presentation materials for stakehol der neetings (e.g., AME public neetings, RFSALOP neetings, RFCLOG neetings, RFCA Project
Coor di nat or neetings)

Br eakdown of Cost Dat a:

Item— direct |abor hours and ODC dollars from past project actuals

Units — labor hours by discipline and ODC dol | ars by procurenment line item
Unit Cost — at current |labor rate and esti mated cost of procuring ODCs
Unit Cost Adjustment factor — none

Revi sed Unit Cost - NA

Basis for adjustment — no adjustnent nmade for current estinate

Esti mators Experience — C. Dayton = 13 years of project nanagenent, hydrogeol ogy and environnental renediation experience. Proj ect manager and \Wadl et
manager for previous AME studies (WAD 1, WBS 1.1.03.06.01.08 and WAD 1, 1.1.03.07.01).

Experience Item Desc — Travel cost estimate includes two types of travel. (1) travel for two LANL Advisors and specialists, as necessary, to attend AME
Advi sor and Stakehol der Meetings. (Estinmate 88 round trips to/fromLANL) (2) travel for one KH and one subcontractor to attend pertinent AME conferences
(Estimate 9 round trips). Detai | ed spreadsheets |ocated in the Actinide Mgration project managenent files (C. Dayton, T130C)

Br eakdown of Cost Dat a:

Item— dollars

Units — estimted cost of procuring travel

Unit Cost — $147,000 for travel (see detailed spreadsheet or resources identified in BEST)
Unit Cost Adjustment factor — none

Revi sed Unit Cost - NA

Basis for adjustment — no adjustnent made for current estinate

Esti mators Experience — C. Dayton = 13 years of project nanagenent, hydrogeol ogy and environnental renediation experience. Proj ect manager and \Wadl et
manager for previous AME studies (WAD 1, WBS 1.1.03.06.01.08 and WAD 1, 1.1.03.07.01).

Experience Item Desc —ODC cost estimate includes two types of ODCs. (1) neeting roomrental and beverages/food services during AME Advi sor and Stakehol der
nmeetings, estinate based on FY99 actuals for JeffCo Airport, Breadw nners, and Broonfield Guesthouse (2) conference registration fees for two attendees at a
conference pertaining to AME. Det ai | ed spreadsheets |ocated in the Actinide Mgration project managenent files (C. Dayton, T130C)

Br eakdown of Cost Dat a:

Item— dollars

Units — estimted cost of procuring ODCs based actual project costs in FY99 and FYOO
Unit Cost — $37650 (see detailed spreadsheet or resources identified in BEST)

Unit Cost Adjustnent factor — none

Revised Unit Cost - NA

Basis for adjustment — no adjustnment made for current estimate

Vendor Nane — Florida State University, Dr. Gegory Choppin

Vendor Quote — negotiated fixed price KH Subcontract (KH300219MB)

Dat e Received — Subcontract awarded on Septenber 30, 1999

Item bei ng quoted — Peer Review of the Actionide Mgration Studies at the Rocky Flats Environmental Technology Site

O her Info — work will continue through 2006

Avail ability — Subcontractor will be available through the out years. |f subcontractor becones unavailable an alternate will be identified and a new
subcontract awarded for the identified scope.

Vendor Nane — LANL, Dr. Dave Janecky and Dr. Dave C ark and other LANL Subject Matter Experts

Vendor Quote — current I1WDO with LANL (MA7RFO0040/ BNR EW5K1010), activities in out years sane as in FY2000.

Quote Received by — C. Dayton (CTR)

Dat e Recei ved — Subcontract awarded on Cctober 1, 1999

Item bei ng quoted — Function as Advisors and Peer Reviewers for the Actinide Mgrations Studies at Rocky Flats Environmental Technology Site

O her Info — work will continue through 2006

Avail ability — Subcontractor will be available through the out years. |f subcontractor becones unavailable an alternate will be identified and a new
subcontract awarded for the identified scope.

Vendor Nane — USDA, Dr. Leonard Lane

Vendor Quote — current negotiated KH Subcontract (KH900238MBl), activities in out years simlar to FY2000.
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Quot e Received by — C. Dayton (CTR

Date Received — Subcontract awarded on Cctober 1, 1999

I tem bei ng quoted — Technical Advisor for the Erosion and Sedi nent Transport Moddel, one of the Actinide Mgration Evaluation Studies

G her Info — work will continue through 2006

Availability — Subcontractor will be available through the out years. |f subcontractor becones unavailable an alternate will be identified and a new
subcontract awarded for the identified scope.

Vendor Nane — Wight Water Engineers

Vendor — anticipated nodification to negotiated KH Subcontract (KH900668MB)

Quot e Received by — C. Dayton (CTR

Date Received — Subcontract awarded on Cctober 1, 1999

I tem bei ng quoted — Project managenent and technical services associated with the successful inplenentation and coordination of the activities and review
comments of the AME Advisors, AME Peer Reviewers, and the Citizens Advisory Board

G her Info — work will continue through 2002

Availability — Subcontractor will be available through the out years. |f subcontractor beconmes unavailable an alternate will be identified and a new
subcontract awarded for the identified scope

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE S090 |OTHER SCIENTISTS R100S |RMRS Salaried Linear 1.136.42|Hours
Factors 1200 W Chromec Hours 0.94701 --- FY00 Ma arned Value Factor

Factors 62390 Destinv/GIS S/C Dollars 0.94701 --- FY0O0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Sv:

m
A5H_|SUBCONTRACTED SRVS 0000 _|NONE K109S |Env Svs. Stewardshin & Compliance | Trianaular | 123215 .00lDollars

Factors 160800 Wetland/Microbio Advisor Dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k109s [Env Svs. Stewardshin & Compliance | Front Loaded 360.207 53 Dallars

Factors 470084 LANL IWO Dollars 0.94701 --- FY0O0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Sv:

m
‘ 11.493.93|Dollars

0.80913 [SYS 0615001 .80704 - Svstem
A5H _|SUBCONTRACTED SRVS 0000 INONE [ K109S |Env Svs. Stewardshin & Compliance Max Frontload 155.785 13 Dallars

Factors 203306 USDA S/C Dollars 0.94701 --- FY0OO Mav Earned Value Factor

Factors 15000 Geochem/Wetlands Peer Review 0.94701 --- FY0OO0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - System

Factors 116000 WWE S/C Dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

X 35.655.11lDallars
Factors 37650 Dollars 0.94701 --- FY0O0 Mav Earned Value Factor
Line Item 5 - Actinide Lab Studies and Wetlands Evaluation
BOE Line ItemNo. 5, Actinide Lab Studies and Wetlands Eval uations

The cost estimate is based on technical estimates that are reviewed for reasonabl eness and consistency by the Estimator (C. Dayton), estimator's expertise,
and vendor quotes.

Technical Estimate from RVRS based on the charges associated with the sanpling in January 2000 (including Vendor Quotes). Estinmator (C. Dayton) considers
the technical estimate reasonabl e considering the actual costs incurred for previous AME soil sanpling activities. Actual costs docunented through Joshua,
P& BEST for WAD 1, WBS 1.1.03.06.01.08 in FY99 and FYO0O.

Subcontractor Nanes — RMVRS, LATA, SSCC, CASI, and RTG

Vendor — subcontracts in place for CASI and RTG through KH RI SS

Quot e Received by — C. Dayton (CTR) and L. Gregory-Frost
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Date Received — e-nmil from Mark Wod and Mark Gohr (e-nmil dated March 2, 2000)
Item being quoted — Soil sanpling near 528 pit OPW release, 779 D& soil sanple, and two other sanples (locations to be determ ned) for Pu val ence
anal yses to be used for Actinide Mgration nodeling. This estinmate includes the costs for the January 2000 OPW. sanple, the 779 D&D soil sanple, the My
2000 OPW. sanpling and two proposed sanples in FYOl. Detailed breakdown of cost estimate |ocated in Actinide Mgration Eval uation project managenent files.
G her Info — work will continue through 2001
Availability — no issues.

Technical Estimate from RVRS based on the charges associated with historical groundwater sanpling at RFETS (including Vendor Quotes.) Copies of e-nmils
regarding cost estimates in Actinide Mgration project managenent files (C. Dayton, T1300)

Subcontractor Nanes — RVRS, CASlI and RTG

Vendor — subcontracts in place for CASI and RTG through KH RI SS

Quot e Received by — C. Dayton (CTR) and L. Gregory-Frost

Date Received — e-nmil from and tel ephone conversations with Rob Smith, RVRS (e-nmils dated March 7, and May 1, 2000, tel ephone conversation on April 10,
2000)

I tem bei ng quoted — G oundwater sanpling of Pu aseptic wells and their twin well. Collection, preparation, and shipnent of bailed unfiltered sanples,
punped unfiltered, and punped filtered sanples. Estimted cost $35, 869

G her Info — work will be conpleted in FYOO

Availability — no issues.

Esti mators Experience — C. Dayton = 13 years of project nanagenent, hydrogeol ogy and environnental renedi ation experience. Project manager and \Wadl et
manager for previous AME studies (WAD 1, WBS 1.1.03.06.01.08 and WAD 1, 1.1.03.07.01). Cost estimate based on a conparison with simlar AME studies such as
Phase Speciation and Utrafiltration Anal yses of Surface Water, Uranium Geochenical Mdeling, Erosion and Sedinent Transport Analysis, and other AME studies.

Experience |tem Desc — Vadose Zone Analysis to support Actinide Mgration Eval uation conceptual nodel devel opnent, Pathway Anal ysis, Erosion and Sedi nent
Transport Anal ysis, Performance Assessnment, renedial action alternatives analysis, Conprehensive Ri sk Assessnent, and final Corrective Action Decision/Record
of Deci sion.

Br eakdown of Cost Dat a:

Item — subcontractor cost to support analysis

Units — dollars, |abor

Unit Cost — estimate $100,000 in Subcontractor costs
Unit Cost Adjustment factor — none

Revi sed Unit Cost - NA

Basis for adjustment — None

Esti mators Experience — C. Dayton = 13 years of project nanagenent, hydrogeol ogy and environnental renedi ation experience. Project manager and \Wadl et
manager for previous AME studies (WAD 1, WBS 1.1.03.06.01.08 and WAD 1, 1.1.03.07.01). Cost estimate based on a conparison with simlar AME studies such as
Phase Speciation and Utrafiltration Anal yses of Surface Water, Uranium Geochenical Mdeling, Erosion and Sedinent Transport Analysis, and other AME studies.

Experience Item Desc — Uranium Transport Mdeling to support Actinide Mgration Eval uation conceptual nodel devel opment, Pathway Anal ysis, Erosion and
Sedi ment Transport Analysis, Performance Assessment, renedial action alternatives analysis, Conprehensive Ri sk Assessnment, and final Corrective Action
Deci si on/ Record of Deci sion.

Br eakdown of Cost Dat a:

Item — subcontractor cost to support nodeling
Units — dollars, |abor

Unit Cost — $102,300 in Subcontractor costs
Unit Cost Adjustnent factor — none

Revised Unit Cost - NA

Basi s for adjustment — None

Esti mators Experience — C. Dayton = 13 years of project managenent, hydrogeol ogy and environnmental renedi ation experience. Project manager and \Wadl et
manager for previous AME studies (WAD 1, WBS 1.1.03.06.01.08 and WAD 1, 1.1.03.07.01). Cost estinate based on a conparison with sinilar sanpling and
anal ysi s requirenents.

Experience Item Desc — Milti-nmedia sanpling to support Actinide Mgration Evaluation conceptual nodel devel opnent, Pathway Anal ysis, Erosion and Sedi ment
Transport Anal ysis, Perfornmance Assessnent, renedial action alternatives analysis, Conprehensive Ri sk Assessnment, and final Corrective Action Decision/Record
of Decision; and to answer questions that arise regarding Actinide Mgration. Cost estinate for Pu, Am U anal yses, for onsite subcontracted services for IH
and Rad Engineering; RCT |abor hours, RVRS surface sanpler |abor hours.

Breakdown of Cost Data:

Item — subcontractor unit costs, subcontractor |abor hours, direct |abor hours

Units — subcontractor dollars and direct |abor hours

Unit Cost — $281,000 for Pu, Am U anal yses, $5000 for onsite subcontracted services for IH and Rad Eng for sanple collection, 600 hours RCT tinme (T050,
KJ10H), 500 hours of RMRS surface water sanpler (S020 R100S) (detail ed breakdown of costs included in detail ed spreadsheets in Actinide Mgration Eval uation
proj ect manager’s files (C. Dayton, T1300))

Unit Cost Adjustnent factor — none

Revised Unit Cost - NA

Basis for adjustment — no adjustnments made for this estimte
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Experience Item Desc — Wetlands feasibility studies and studies to support the design and inplenmentation of caps,

Br eakdown of Cost Data:

I tem — subcontractor |abor hours

Units — dollars

Unit Cost — $1,125,000 in Subcontractor costs

Unit Cost Adjustment factor — none

Revised Unit Cost - NA

Basis for adjustment — no adjustnent nmade for this estimte

Vendor Nane — LANL, Miurrell and Keogh

Vendor Quote — current WO with LANL ( MA7RFO0040/ BNR EW5K1010)

Quote Received by — C. Dayton (CTR) for $70500

Date Received — Subcontract awarded on Cctober 1, 1999

I tem bei ng quoted — Pu val ence analysis for soils

G her Info — work will continue through 2001

Availability — LANL will be avail able as needed to conplete the | WD scope

Vendor Name — Texas A&M Dr. Peter Santschi

Vendor Quote — current negotiated KH Subcontract (KHI00674)

Quot e Received by — C. Dayton (CTR

Date Received — Subcontract awarded in Decenber, 1999

I tem bei ng quoted — Phase Speciation and U trafiltration Analyses in support of the Actinide Mgration Eval uation
G her Info — none

Availability — TAMJU will be avail able as needed to conplete the contract scope

Vendor Nane — Rocky Mountain Conpliance Consultants |ncorporated (RMC Consultants, Inc)

Vendor Quote — current negotiated KH Subcontract (KHI0669MB)

Quot e Received by — C. Dayton (CTR

Dat e Recei ved — Subcontract awarded in Septenber 24, 1999

Item being quoted — Quality Assurance and Geochem stry Support to the Actinide Mgration Evaluation
G her Info — the contracted scope will continue through 2005

contracted to conplete the contracted scope.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

sanpling. The results of these studies will provide input into the Pathway Analysis, Erosion and Sedi nent Transport Analysis,
renedi al action alternatives analysis, Conprehensive R sk Assessnent, and final Corrective Action Decision/Record of Decision.

Esti mators Experience — C. Dayton = 13 years of project nanagenent, hydrogeol ogy and environnental renedi ation experience. Project
manager for previous AME studies (WAD 1, WBS 1.1.03.06.01.08 and WAD 1, 1.1.03.07.01). Cost estimate based on a conparison with simlar AME studies such as
Phase Speciation and Utrafiltration Analyses of Surface Water, Uranium Geochenical Mdeling, Erosion and Sedinent Transport Analysis,

manager and \Wadl et

and ot her AME studies.

wet | ands and associ ated envi ronnent al

Availability — RMC Consultants, Inc. will be available as needed to conplete the contract scope. If RMCis not available, another

Per f ormance Assessnent,

subcontractor will be

Cost Element ll Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE E050 |ENVIRONMENTAL ENGINEERS R100S |RMRS Salaried

Max Frontload

M Wood Hours

Max Frontload 30.30IHours

Max Frontload ‘

18 QA|Hours |

Max Frontload ‘

77.66lHours |

Max Frontload ‘

405 '%?|Hours |

_Factors 600 RCT Hours 0 94701 - FYOO MaLEa.mﬂdALahJe_Eactor

568.21 |Hours |
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750 |ISTRAIGH ME BASE 100 [D&D CONSTRUCTION TRADES (incl. | K777C [Construction | Max Frontload ‘ 13 ?6|Hours |
0 avation iali
| 216.563.30/Dollars
Factors 282623 RMC/DOO S/Cdollars 0.94701 --- FYOO0 Mav Earned Value Factor
0.80913 [SYS 0615001.80704 - System

[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k109s [Env Svs. Stewardshin & Compliance Trianaular | 192331.80ID

251000 Analvtical (Pu.Am. U) dollars 0.94701 --- FY0OO Mav Earned Value Factor

Factors

0.80913 [SYS 0615001 .80704 - Svstem
Alternate Linea 065.0

Factors 4000

Rad Ena/IH Dollars

0.80913 [SYS 0615001.80704 - Svstem

0.94701 --- FY0O0 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem
[ K109S |Env Svs. Stewardshin & Compliance Max Frontload 107.276 13 Dallars

0.94701 --- FY0OO Mav Earned Value Factor

Factors 3370 Analvtical dollars

A5H_|SUBCONTRACTED SRVS [ 0000 INONE

Factors 140000 LANL IWO/Pu Valence Analvsis

0.80913 [SYS 0615001.80704 - System

0.94701 --- FY0O0 Mav Earned Value Factor

Factors 102300 Uranium transport modelina S/C
0.80913

SSOC Tvoe 1 \

[SYS 0615001 .80704 - SVS_Tem
[ 0000 INONE [ k109s [Env Svs. Stewardshin & Compliance | 91.951.47|Dollars
0.94701 --- FYOO0 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem
[ 0000 INONE [ K109S |Env Svs. Stewardshin & Compliance RMRS Tvpe 2 551.708 83 Dallars

0.94701 --- FY0OO Mav Earned Value Factor

[ AsH [SUBCONTRACTED SRVS
Factors 120000 Texas A&M S/C dollars

[ AsH [SUBCONTRACTED SRVS
Factors 720000 Wetlands S/C dollars

0.80913 [SYS 0615001.80704 - System

0.94701 --- FY0O0 Mav Earned Value Factor

Factors 460000 Vadose Zone S/C dollars

0.80913 [SYS 0615001.80704 - Svstem

[ AsH [SUBCONTRACTED SRVS

[ 0000 INONE

[ k2655 |ER Proarams

Max Frontload

3.371.55[Dollars

Factors 4400

Geonrobe S/C Dollars

0.94701 --- FY0OO Mav Earned Value Factor

0.80913

[SYS 0615001 .80704 - System

[ AsH [SUBCONTRACTED SRVS

[ 0000 INONE

[ k2655 |ER Proarams

Max Frontload

2.835.17|D

Factors 3700

Rad Screen/sample shioment Dollars 0.94701

--- FY00 Mav Earned Value Factor

0.80913

[SYS 0615001 .80704 - Svstem

[ asH IsuBcoNTRACTEDSRVS | oooo INone [ k2655 |ER Proarams

0.94701 --- FY0OO0 Mav Earned Value Factor

Factors 4000

Sampler S/C Dollars

Max Frontload

3.065.05Dollars

0.80013 [SYS 0615001 .80704 - Svstem
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2655 |ER Proarams SSOC Tvpe 1 | 27.485.08Dollars
Factors 35869 CASI/RTG Asentic Well Samplina 0.94701 --- FY0OO0 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Sv

[ AsH [SUBCONTRACTED SRVS

[ 0000 INONE

[ kB10H 707 Complex Steelworkers

Max Frontload

2.329.44|Do ;E;

Factors 3040

Maint Plannina S/C Dollars

0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 397.346.30IDollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department Linear [ 166.235.30[Dollars
Factors 166235 _Dollars
WBS No: 1HADQO301 Title: RFCA Implementation & Oversight
Activity ID:  1HAD3110P2 Description: RFCA Implementation & Oversight Cost Risk 2 Schedule Risk 4
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WBS No: 1HADO301 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1HAD3110P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

1 RECA Implementation and Oversiaht 1.00leach EE 3.637 3.637 127.148 542,921 0 670.069 46.888 716.958
2 RECA Annual Review 1.00/each EE 829 829 29.638 568 Q0 30.206 10.929 41,135
3 Annual IGD Review 1.00|each EE 833 833 30.352 29.277 0 59.629 11.193 70.822
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 187.903 187.903 0 187.903

Total for Activity 1HAD3110P2: 5.299 187.138 572.766 187.903 947.808 69.010 1.016.818

Line ltem 1 - RFCA Implementation and Oversight
BOE

Resources

Line Item No. 1: RFCA |Inplenentation, Guidance, and Training

Esti mators Experience — C. Dayton = 13 years of project managenent, hydrogeol ogy and environnmental renediation experience. Mnaged budget for RFCA
I npl enentation activity for FY98, FY99 and FY00. Professional experience related to regulatory interface and interagency agreenments inplenentation at
RFETS. Detailed spreadsheets located in the RFCA | npl enentation budget project managenent files (C. Dayton, T130C)

Basis for estimator's cost projections:
(1) Actual costs accessable through Joshua, the P& budget reporting systemfor FY98, FY99, and FYOO and project nanagenent files for WAD 24, WBS
1.1.08.03.05 docunent the costs to conplete simlar activities. WBS 1.1.08.03.05 activities are included in the follow ng WBS activities in the FY0O-FY06
contract award rebaseline Progranf Project Managenent, RFCA |Inplenentation, Water Strategy, and Rad Soil Action Levels (1HAD111000, 1HAD1110P2, 1HAD311000,
1HAD3110P2, 1HAD312000, 1HAD3120P2, 1HAD313000, 1HAD3130P2.
(2) Vendor Quote for FY00. Task order on KH subcontract negotiated for FYOO only. Estinmator experience used to project subcontract activities and costs
for future years.

Item Description - Inplenentation, integration, coordination, guidance and training of Rocky Flats C eanup Agreenent activities. Assist Cosure Projects
(D& and ER) with regulatory issues, site closure strategy and site CAD/ ROD. Assist communications departnent with stakehol der interactions, when
appropriate. Manage site-wide initiatives like the risk assessnment, future land use, and actinide mgration studies. Support preparation of RFCA-nmandated
docunments. Assist with budget planning, mlestone/target activity negotiations and rul enaki ng/ negoti ati ons.

Breakdown of Cost Data:

Item — direct |abor hours, negotiated subcontract value, and ODC dollars from past project actuals

Units — | abor hours by discipline, subcontract dollars, and ODC dollars by procurenment line item

Unit Cost — at current |labor rate, and estimated cost of procuring ODCs and travel the follow ng hours/dollars were estimated: 1343 environnental engineer
direct labor hours; 954 health physicist direct |abor hours; 100 geol ogi st direct |abor hours; 1444 other scientist direct |abor hours; $27140 cost of travel
wi th personal vehicles and procured travel; $24400 procured ODCs

Unit Cost Adjustnent factor — none

Revised Unit Cost - NA

Basis for adjustment — no adjustnment made for current estimate

Vendor Nane - E2 Consul ting Engineers, Inc.

Vendor Quote — negotiated KH Subcontract (KH900639MVE Task 4)

Quote Received by — C. Dayton (CTR)

Dat e Recei ved — Subcontract awarded on October 1, 1999

Item bei ng quoted — Technical services to support RFCA | nplenentation, Guidance, and Training
G her Info - none

Avail ability — Subcontractor will continue to be available at RFETS through the out years

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 1.271.84[Hours
ctors 1343 Bob Fiehwea hours 0.94701 --- FYOO0
| Linear 903.45|Hours
| Linear \ 94.70Hours
| Linear 1.367.49IHours

[SYS 0615001 .80704 - Svstem

‘ 25.701.98|Dollars

0.80913

Factors 27140  dollars 0.94701 --- FY00 Mav Earned Value Factor
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WBS No: 1HADO301 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1HAD3110P2 Baseline Cost and Basis of Estimate WBSFilter 1HAD

Activity Filter  * SartsInFY *
[ ASR_IMISC EXPENSES [ 0000 INONE | k100S |Env Svs. Stewardshin & Compliance Linear 23.107.16lDollars
Factors 24400 dollars 0.94701 --- FY0O0 Mav Earned Value Factor
Line Item 2 - RFCA Annual Review
BOE Line Item No. 2: RFCA Annual Review

Esti mators Experience — C. Dayton = 13 years of project nanagenent, hydrogeol ogy and environnental renediation experience. Mnaged budget for RFCA
I npl enentation activity for FY98, FY99 and FY00. Professional experience related to regulatory interface and i nteragency agreenents inplenmentation at
RFETS. Detail ed spreadsheets |ocated in the RFCA | npl enentation budget project nmanagenent files (C. Dayton, T1300)

Basis for estimator's cost projections:
(1) Actual costs accessable through Joshua, the P& budget reporting systemfor FY98, FY99, and FYO0 and project nanagenent files for WAD 24, VBS
1.1.08.03.05 docunent the costs to conplete simlar activities. WS 1.1.08.03.05 activities are included in the followi ng WBS activities in the FY00-FY06
contract award rebaseline Prograni Project Managenment, RFCA |Inplenentation, Water Strategy, and Rad Soil Action Levels (1HAD111000, 1HAD1110P2, 1HAD311000,
1HAD3110P2, 1HAD312000, 1HAD3120P2, 1HAD313000, 1HAD3130P2.
(2) Vendor Quote for FY00. Task order on KH subcontract negotiated for FYOO only. Estinmator experience used to project subcontract activities and costs
for future years.

Cost based on estimator past experience with this program under previous WAD 024

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 227.2
ob Fi eqa ho e Factor

enw

| Linear ‘ 127 85|Hours |

| Linear ‘ 473 51|Hours |

568.21 |r)o ars
Factors 600 dollars 0.94701 --- FY0O0 Mav Earned Value Factor
Line Item 3 - Annual IGD Review
BOE Line Item No. 3: RFCA annual |GD review

Esti mators Experience — C. Dayton = 13 years of project nanagenent, hydrogeol ogy and environnental renediation experience. Mnaged budget for RFCA
I npl enentation activity for FY98, FY99 and FY00. Professional experience related to regulatory interface and interagency agreenents inplenmentation at
RFETS. Detail ed spreadsheets |ocated in the RFCA | npl enentation budget project nmanagenent files (C. Dayton, T1300)

Basis for estimator's cost projections:
(1) Actual costs accessable through Joshua, the P& budget reporting systemfor FY98, FY99, and FYO0 and project nanagenent files for WAD 24, VBS
1.1.08.03.05 docunent the costs to conplete simlar activities. WS 1.1.08.03.05 activities are included in the followi ng WBS activities in the FY00-FY06
contract award rebaseline Prograni Project Managenment, RFCA |nplenentation, Water Strategy, and Rad Soil Action Levels (1HAD111000, 1HAD1110P2, 1HAD311000,
1HAD3110P2, 1HAD312000, 1HAD3120P2, 1HAD313000, 1HAD3130P2.
(2) Vendor Quote for FY00. Task order on KH subcontract negotiated for FYOO only. Estinmator experience used to project subcontract activities and costs
for future years.

Cost based on estimator past experience with this program under previous WAD 024

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear

210]0] nwea nou | | 1 4
RMR alaried | Linear ‘ 606.09|Hours

Factors i S e Factor

A5H [SUBCONTRACTED SRVS 0000 [INONE | K109S |Env Svs. Stewardship & Compliance | Linear ‘ 26.436 O'§|Dn ars
Factors 34500 dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - System

0000 [NON K109 ardship & plia ! 841.04
Factors 3000 dollars 0.94701 --- FY0O0 Mav Earned Value Factor
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 INONE ZDEPT |No Department Linear 122.645.40(Dollars
Factors 122645 Dollars
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WBS No:

1HADO301

Activitv | D: 1HAD3110P2 Rockv Flats Closure Proiect \lj\;l;nserljilter Eli,s’-\%ne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ Esc_|EscALATION [ 0000 INONE [ zDEPT INo Department Linear | e5.257.76Dollars

Factors 65257.8 Dollars
Activity ID:  1HAD3120P2 Description: Water Strateav Cost Risk 3 Schedule Risk 3

Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Water Strateav 1.00/each EE 1.501 1.501 51.341 126.397 [0] 177.738 21.108 198.846
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 29.398 29.398 0 29.398
Total for Activity IHAD3120P2: 1.501 51.341 126.397 29.398 207.136 21.108 228.244

Line ltem 1 - Water Strategy

BOE

Resources

Esti mators Experience — C. Dayton = 13 years of project managenent, hydrogeol ogy and environmental renediation experience. Mnaged budget for RFCA
I npl enentation and Actinide Mgration Evaluation activities for FY98, FY99 and FY00. Professional experience related to regulatory interface and interagency
agreenents inplenmentation at RFETS. Detail ed spreadsheets located in the RFCA I npl enentation budget project nanagenent files (C. Dayton, T130C)

Item Description - Prepare RFCA Water Strategy (RFCA Standard) in FYOO for presentation to DOE, regulators, and Water Quality Control Conmi ssioners.
Provi de technical and regulatory strategy support to the integration of the RFCA Water Strategy with the Sitew de Water Managenent Strategy in FY02.

technical and regul atory support services in FYO3 for devel opnent and presentation of proposed water standards at the Water Quality Control Conmi ssion
heari ngs.

Provi de

Breakdown of Cost Data:

Item — direct |abor hours, negotiated subcontract value, and ODC dollars from past project actuals

Units — | abor hours by discipline, subcontract dollars, and ODC dollars by procurenment line item

Unit Cost — at current |labor rate, and estimated cost of procuring ODCs and travel the follow ng hours/dollars were estimated: 1632 environnmental engineer
direct labor hours; $50000 Regul atory Strategy subcontractor dollars in FY02; $39871 Wight Water Engineers subcontractor dollars for FYOO; $30000 Wi ght
\Wat er Engi neers subcontractor dollars for FY02; $20000 Wight Water Engineers subcontractor dollars for FYO3; $30000 for G S subcontractor dollars to produce
maps and presentation materials for Water Quality Control Conmi ssion hearings and neetings.

Unit Cost Adjustnent factor — none

Revised Unit Cost - NA

Basis for adjustment — no adjustnment made for current estimate

Vendor Nane - Wight Water Engineers, Inc.

Vendor Quote — negotiated KH Subcontract (KH90668MB); anticipate contract nodification to include FY02 and FYO3 work scope.
Quote Received by — C. Dayton (CTR)
Dat e Recei ved — Subcontract awarded on Cctober 1, 1999

Item bei ng quoted — Technical services to support RFCA Water Strategy and RFCA Standard
G her Info - none

Avail ability — Subcontractor will continue to be available at RFETS through the out years

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Front Loaded 1.500.77|Hours
Factors i - e Factor
A5H [SUBCONTRACTED SRVS 0000 [INONE | K109S |Env Sys. Stewardship & Compliance | Trianalr Incr ‘ 22.322.21 |Dn ars
Factors 30000 GIS S/C dollars 0.91959 --- FY00 Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Sv:
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k1095 [Env Svs. Stewardshin & Compliance Max Backload 37.203 52 E'ﬁ ars
Factors 50000 Rea Strateav Dollars 0.91959 --- FY00 Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
Max Backload | 22.322.21[Dollars |
Factors 30000 WWE 02 dollars 0.91959 --- FY00 Mav Earned Value Factor
0.80913 [SYS 0615001.80704 - Svystem
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k109s [Env Svs. Stewardshin & Compliance Max Backload | 14.881 ;—TDQ ars
Factors 20000 WWE 03 dollars 0.91959 --- FY00 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem
SSOC Tvpe 1 | 20.666.96Dallars

: iance
Factors 39871 WWE 00 dollars 0.91959 --- FY00 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem
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WBS No: 1HADO301 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1HAD3120P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 19.284.45|Dollars
E r S
rtment | Linear 10.113.40IDollars
Factors 10113.4 Dollars
Activity ID:  1HAD3130P2 Description: Rad Soil Action Levels (RSALS) Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Rad Soil Action Levels 1.00/each EE 2.298 2.298 75.927 167.695 Q 243,622 34.587 278.209
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 16.989 16.989 0 16.989
Total for Activity IHAD3130P2: 2.298 75.927 167.695 16.989 260.611 34.587 295,198

Line Item 1 - Rad Soil Action Levels

BOE

Resources

Basi s of Estimate:

Line Item1: Radiological Soil Action Levels (RSALs)

Provide risk and dose assessnment (strategy and data eval uation) technical support for the RFCA Soil Action Levels and Preliminary Programmtic Renediation
Goal s (PPRGs) for radionuclides for soils and surface water. Provide technical, and strategic project managenent support to KH for devel opnent and
negotiation of RSALs. Represent KH during interactions with the Stakehol ders and DOE. |nplenment the actions agreed upon by the RFCA Parties and/or DOE
regarding the eval uation of RSALs and the RAC report.

The cost estimate for this activity is based on estimator experience at RFETS with devel opnent of PPRGs, RFCA Action Levels and Standards Framework for
Surface Water, Groundwater, and Soils (ALF), FY98 and FY99 RSALS wor ki ng group negotiations with the regulators, and preparations for and responses to
St akehol der neeti ngs.

The RMRS direct |abor hours portion of this activity was previously included in WAD 24, WBS 1.1.08. 03. 05.

Esti mators Experience — C. Dayton = 13 years of experience in project managenent, hydrogeol ogy, and environmental renediation. Project nanager and \Wadl et
manager for the Site Water Bal ance (WAD 24, WBS 1.1.08.03.05) in FY98, FY99, and FY00. |Input received fromD. Shelton, RFCA Project Coordinator, and L.
Brooks, RFCA |Inplenentation Managenent Integrator, regarding the |labor hours required and the experience and skills needed to conplete the RSALs devel opnent
and negotiation task. L. Brooks currently is the KH | ead for the RSAL wor ki ng group.

Experience Item Desc — Provide technical, and strategic project managenment support to KH for devel opnent and negotiation of RSALs.

Item- direct |abor hours, subcontracted |abor hours, travel dollars and ODC dollars based on previous project actuals

Units — | abor hours by discipline; subcontractor dollars; travel and ODC dol |l ars

Unit Cost — at current |abor rate for health physicists: 2750 hours x $32.66 = $89815;

- at current RFETS subcontractor rates: $227,000 subcontractor dollars for a senior project manager w th CERCLA, radiological risk and dose assessnent,
and st akehol der interaction experience;
- G S subcontractor dollars based on previous project actuals: $20000;
- Travel and ODC dol | ars: $420 and $400
(detail ed spreadsheet describing cost estimate |ocated in budget/project manager's files (C. Dayton, T130C))
Revi sed Unit Cost - none
Basis for adjustment - no adjustnent nade at this tine

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P080 |HEALTH PHYSICISTS R100S |RMRS Salaried Back Loaded 2.298.03
Factor 0 Rick Roberts ho 0.83565 --- 00 Ma arned Value Factor

Factors 227000 CERCLA Rad dollars 0.83565 --- FYO0 Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ K109S |Env Svs. Stewardshi i | 13523.03Dollars
Factors 20000 GIS dollars 0.83565 --- FY00 Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
[ ASM [TRAVEL/TRAIN/RELOCAT [ 0000 INONE | K109S |Env Svs. Stewardshin & Compliance | Trianalr Incr | 350 Qﬁgq ars
Eactors S 0.83565 --- FY00 Mav Earned Value Factor
A5R_IMISC EXPENSES [ 0000 INONE | K109S |Env Svs. Stewardshin & Compliance | Linear \ 334.26]Dollars
Factors 400 ODC dollars 0.83565 --- FY00 Mav Earned Value Factor
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WBS No: 1HADO301 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1HAD3130P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 10.626.89|Dollars
E r S
rtment | Linear | 6.362.560Dallars |
Factors 6362.56 Dollars
Activity ID:  IHXXX311P2 Description: RFCA Implementation & Oversiaht - FY06 Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 RECA Implementation and Oversiaht 0.17/each EE 3.637 631 22.060 94.198 0 116.258 11.799 128.057
2 RFECA Annual Review 0.17|each EE 829 144 5.142 99 0 5.241 2.750 7.991
3 Annual IGD Review 0.17|each EE 833 145 5.266 5.080 Q 10.346 2.817 13.162
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 105.083 105.083 0 105.083
Total for Activity IHXXX311P2: 919 32.469 99.376 105.083 236.928 17.366 254,294

Line Item 1 - RFCA Implementation and Oversight
BOE

Resources

Line Item No. 1: RFCA | nplenentation, CGuidance, and Training

Esti mators Experience — C. Dayton = 13 years of project nanagenent, hydrogeol ogy and environnental renedi ation experience. Mnaged budget for RFCA
I npl enentation activity for FY98, FY99 and FY0O. Professional experience related to regulatory interface and interagency agreenents inplenmentation at
RFETS. Detail ed spreadsheets |ocated in the RFCA | npl enentation budget project nmanagenent files (C. Dayton, T1300)

Basis for estimator's cost projections:
(1) Actual costs accessable through Joshua, the P& budget reporting systemfor FY98, FY99, and FYO0 and project nanagenent files for WAD 24, VBS
1.1.08.03.05 docunent the costs to conplete simlar activities. WS 1.1.08.03.05 activities are included in the followi ng WBS activities in the FY00-FY06
contract award rebaseline Prograni Project Managenment, RFCA |nplenentation, Water Strategy, and Rad Soil Action Levels (1HAD111000, 1HAD1110P2, 1HAD311000,
1HAD3110P2, 1HAD312000, 1HAD3120P2, 1HAD313000, 1HAD3130P2.
(2) Vendor Quote for FY00. Task order on KH subcontract negotiated for FYOO only. Estinator experience used to project subcontract activities and costs
for future years.

Item Description - Inplenentation, integration, coordination, guidance and training of Rocky Flats C eanup Agreenent activities. Assist Cosure Projects
(D& and ER) with regulatory issues, site closure strategy and site CAD/ROD. Assist communications departnent w th stakehol der interactions, when
appropriate. Mnage site-wide initiatives |ike the risk assessnent, future | and use, and actinide mgration studies. Support preparation of RFCA-mandated
docurments. Assist with budget planning, mlestone/target activity negotiations and rul enaki ng/ negoti ati ons.

Br eakdown of Cost Dat a:

Item — direct |abor hours, negotiated subcontract value, and ODC dollars from past project actuals

Units — labor hours by discipline, subcontract dollars, and ODC dollars by procurenent line item

Unit Cost — at current labor rate, and estimated cost of procuring ODCs and travel the follow ng hours/dollars were estimted: 1343 environnmental engineer
direct |abor hours; 954 health physicist direct |abor hours; 100 geol ogi st direct |abor hours; 1444 other scientist direct |abor hours; $27140 cost of travel
wi th personal vehicles and procured travel; $24400 procured ODCs

Unit Cost Adjustment factor — none

Revi sed Unit Cost - NA

Basis for adjustment — no adjustnent nmade for current estinate

Vendor Nane - E2 Consulting Engineers, |nc.

Vendor Quote — negotiated KH Subcontract (KHI900639ME Task 4)

Quot e Received by — C. Dayton (CTR

Date Received — Subcontract awarded on Cctober 1, 1999

| tem bei ng quoted — Technical services to support RFCA |npl enentation, Guidance, and Training
G her Info - none

Avail ability — Subcontractor will continue to be available at RFETS through the out years

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 1.271.84|Hours
Bob Fiehwea ho 3

alaried | Linear ‘ 903 4‘3|Hours |

Factors 954 Rick Roberts hours 0.94701 --- FY00 Mav Earned Value Factor
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WBS No:
Activitv | D:

Line Item 2 - RFCA Annual Review

1HADO0301 Rockv Elats Closure Proiect Prniectl Baseline Devl
WBSFilter 1HAD

1HXXX311P2 : ' .
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

750 |ISTRAIGH ME BASE S030 |GEOLOGISTS R100S [RMRS Salaried | Linear 94.70
R mith hours 0.94701 --- FY00 Mav Earned Value Factor
alaried | Linear 1.367.49IHours

Factors 644834 E2 S/C hours 0.94701 --- FYOO0 Mav Earned Value Factor
0.80013 [SYS 0615001 .80704 - Svstem
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k109s [Env Svs. Stewardshin & Compliance | Linear | 25701 Qthoﬂa.Ls_/
Eactors - e Factor
A5R_MISC EXPENSES 0000 INONE | K109S |Env Svs. Stewardshin & Compliance | Linear | 23.107.16lDallars
Factors 24400 dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

Line Item No. 2: RFCA Annual Review

BOE
Esti mators Experience — C. Dayton = 13 years of project nanagenent, hydrogeol ogy and environnental renediation experience. Mnaged budget for RFCA
I npl enentation activity for FY98, FY99 and FY0O. Professional experience related to regulatory interface and i nteragency agreenents inplenmentation at
RFETS. Detail ed spreadsheets |ocated in the RFCA | npl enentation budget project nmanagenent files (C. Dayton, T1300)
Basis for estimator's cost projections:
(1) Actual costs accessable through Joshua, the P& budget reporting systemfor FY98, FY99, and FYOO and project nanagenent files for WAD 24, VBS
1.1.08.03.05 docunent the costs to conplete simlar activities. WS 1.1.08.03.05 activities are included in the followi ng WBS activities in the FY00-FY06
contract award rebaseline Prograni Project Managenment, RFCA |Inplenentation, Water Strategy, and Rad Soil Action Levels (1HAD111000, 1HAD1110P2, 1HAD311000,
1HAD3110P2, 1HAD312000, 1HAD3120P2, 1HAD313000, 1HAD3130P2.
(2) Vendor Quote for FY00. Task order on KH subcontract negotiated for FYOO only. Estinmator experience used to project subcontract activities and costs
for future years.
Cost based on estimator past experience with this program under previous WAD 024
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE E130 |OTHER ENGINEERS R100S |RMRSSalaried Linear 227.2
4 Bob Fiehwe | e Factor
| Linear ‘ 127.85Hours |
| Linear 473 51|Hours |

‘ 568.21 |Do ars

Factors 600 dollars 0.94701 --- FY0O0 Mav Earned Value Factor
Line Item 3 - Annual IGD Review

Line Item No. 3: RFCA annual |GD review

BOE
Esti mators Experience — C. Dayton = 13 years of project nanagenent, hydrogeol ogy and environnental renediation experience. Mnaged budget for RFCA
I npl enentation activity for FY98, FY99 and FY0O. Professional experience related to regulatory interface and i nteragency agreenents inplenmentation at
RFETS. Detail ed spreadsheets |ocated in the RFCA | npl enentation budget project nmanagenent files (C. Dayton, T1300)
Basis for estimator's cost projections:
(1) Actual costs accessable through Joshua, the P& budget reporting systemfor FY98, FY99, and FYO0 and project nanagenent files for WAD 24, WBS
1.1.08.03.05 docunent the costs to conplete simlar activities. WS 1.1.08.03.05 activities are included in the followi ng WBS activities in the FY00-FY06
contract award rebaseline Prograni Project Managenment, RFCA |Inplenentation, Water Strategy, and Rad Soil Action Levels (1HAD111000, 1HAD1110P2, 1HAD311000,
1HAD3110P2, 1HAD312000, 1HAD3120P2, 1HAD313000, 1HAD3130P2.
(2) Vendor Quote for FY00. Task order on KH subcontract negotiated for FYOO only. Estinator experience used to project subcontract activities and costs
for future years.
Cost based on estimator past experience with this program under previous WAD 024
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRSSaLaried Linear
4 B iehwe £ v Earned Value Factor

Factor

606.09|Hours

alaried Linear

HER N
Factors 640 Win Chromec hours 0.94701 --- FY00 Mav Earned Value Factor
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WBS No: 1HADO301

Activity I D: IHXXX311P2 Rockv Flats Closure Proiect \Ij\;l;lsegilter Eli,s’-\%ne o
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE | k100S |Env Svs. Stewardshin & Compliance Linear [ 26.436.05Dollars
Factors 34500 dollars 0.94701 --- FY0O0 Mav Earned Value Factor
0.80913 [SYS 0615001.80704 - Sv:
[ ASR_IMISC EXPENSES [ 0000 INONE | k100S |Env Svs. Stewardshin & Compliance | Linear | 2.841.04Dollars
Factors 3000 dollars 0.94701 --- FY0O0 Mav Earned Value Factor
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 73.062.90
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 32.020.38Dollars |
Factors 32020.4_Dollars
\WBS No: 1HADQ401 Title: Closure Strateav
Activitv ID:  1HAD4110P2 Description: Closure Strateav Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Closure Strateav 1.00/each EE 5.082 5.082 411.439 Q0 Q0 411.439 151.725 563.164
SYS Continaencv And Escalation 1.00lea EE 0 0 0 Q 126.097 126.097 0 126.097
Total for Activity IHAD4110P2: 5.082 411.439 0 126.097 537.536 151.725 689.261
Line Item 1 - Closure Strategy
BOE This WBS supports one 1/2 tine FTE (VP of Environnental Systens and Stewardship) to support ER Strategy, DOE and other state and | ocal government interface

and integration. Issue resolution and public neetings are included.

Esti mators Experience - VP of Environnmental Systens and Stewardship (ESS). Estimator
for FY 98 thru present. Estinmator
Envi ronnental Systens and Stewardshi p managenent at site level. Previously an overhead position.
direct experience in this position frompast years at Rocky Flats and the |l evel of support it has required in the past.

Experience Item Desc - actual hours in support of Closure Strategy and ESS
Br eakdown of Cost Data:

Item- direct |abor

Units - hours (55244 hours for period 2/1/00 thru 12/15/05)
Unit Cost - applicable rate

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnment -none

has direct experience in this field at Rocky Flats in current position
has either directly supervised or has be party to activities supporting the Closure Strategy for Rocky Flats and the

Estimator has based this estimate on his (Dave Shelton)

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO50 |COMPANY PRESIDENT AND VPs (G| K109S |Env Svs. Stewardship & Compliance Linear 5.082.00|
Factors 77 hours per month (Shelton .5 FTE) 66 months
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 82.412 16[Dollars
E r S
rtment | Linear 43.684.98|Dollars
Factors 43685  Dollars
Activity ID:  IHXXX411P2 Description: Closure Strateay - FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Closure Strateav 0.17|each EE 5.082 882 71.385 0 0 71.385 38.180 109.565
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 73.908 73.908 0 73.908
Total for Activity IHXXX411P2: 882 71.385 0 73.908 145.293 38.180 183.473
Line Item 1 - Closure Strategy
BOE This WBS supports one 1/2 tine FTE (VP of Environmental Systens and Stewardship) to support ER Strategy, DOE and other state and | ocal government interface
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WBS No: 1HADO401 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: IHXXX411P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
and integration. |ssue resolution and public neetings are included.
Esti mators Experience - VP of Environnental Systens and Stewardship (ESS). Estimator has direct experience in this field at Rocky Flats in current position
for FY 98 thru present. Estinmator has either directly supervised or has be party to activities supporting the Cosure Strategy for Rocky Flats and the
Envi ronnental Systens and Stewardshi p managenent at site level. Previously an overhead position. Estimtor has based this estimte on his (Dave Shelton)
direct experience in this position frompast years at Rocky Flats and the level of support it has required in the past.
Experience Item Desc - actual hours in support of C osure Strategy and ESS
Br eakdown of Cost Dat a:
Item- direct |abor
Units - hours (55244 hours for period 2/1/00 thru 12/15/05)
Unit Cost - applicable rate
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basi s for adjustnent -none
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M50 |COMPANY PRESIDENT AND VPs (G| K109s |Env Svs Stewardship & Compliance inear 5.082.00
Factors 77 hours per month (Shelton .5 FTE) 66 months
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 50.688.07IDollars
Factors Is
ESC_|ESCALATION [ o000 INONE | ZDEPT INo Department | Linear | 23219.48lDollars |
Factors 23219.5_Dollars
WBS No: 1HAD0501 Title: Monitorina
Activitv ID:  1HAD5110P2 Description: Ground Water Monitorina Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Well Installation/ Replacement 1.00/each HC 5.633 5.633 158.436 280.023 0] 438,459 58.426 496,884
2 Groundwater Monitoring 1.00leach HC 12,114 12,114 319.193 2.639.050 0 2.958.242 117.708 3.075.950
3 Groundwater Analvtical 1.00|each HC 0 0 0] 1.462.400 0] 1.462.400 0 1.462.400
4 Landfill monitorina documentatiion & renorts 1.00/each HC 200 200 6.018 4,936 Q 10.954 2.219 13.173
5 Landfill monitorina subcontract 1.00leach HC 0 0 0 181.246 0 181.246 0 181.246
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 1.305.218 1.305.218 0 1.305.218
Total for Activity IHAD5110P2: 17.947 483.646 4.567.654 1.305.218 6.356.518 178.353 6.534.871

Line Item 1 - Well Installation/ Replacement
BOE

Hi storical Data Source: Derived from FY97 WARP program activity in PCS -002A for Septenber, 1997

Item Desc: The Wl | Abandonnent and Repl acenent Program perfornms well maintenance activities for the groundwater nonitoring program |Inplenentation of the
WARP achi eves the general objective of ensuring that groundwater nonitoring wells and piezoneters are viable. The WARP provides a neans to elimnate non
viable wells and selectively replace wells and piezoneters where sanple and water |evel readings are suspected of not being representative of subsurface
conditions. Nonviable or obsolete wells are permanently abandoned in accordance with State regulation 2 CCR 402-2 to prevent potential contam nant migration
along well bores. \Well replacenents are installed at critical nonitoring |ocations which have been irreparable danaged or are fround to be incorrectly

| ocat ed.

Breakdown of Historical Data:

Item 750 Direct Annual Labor

Units: lot Unit Cost: 752 Hours based on $48/ hr ave. rate RL00S (Geol ogi st)
Units: lot Unit Cost: 200 Hours based on $33/hr ave. rate KH1OH (RCT)

Item A5H Annual Non- Labor

Units: lot Unit Cost: $40,457 Dollars based on FYOO RTG Subcontract cost (Sr.Technician)
Units: lot Unit Cost: $13,709 dollars based on FYOO cost for Geol ogi st subcontractor

Item A5C annual Non-Labor
Units: lot Unit Cost: $3500 Dollars based on FY99 ave Waste Container costs
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WBS No: 1HADO501

Activity 1D 1HAD5110P2 Rockv Flats Closure Proiect \Ijxgisqult Eliiegne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost Adjustment factor: .79 Revised Unit Cost: NA

Basis for adjustment: Reduced nunber of wells with respect to FY97 Warp Project.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE S030 |GEOLOGISTS R100S |RMRS Salaried Linear 4.449.36|Hours
Factor Ho eoloqist) 5.9167 Annual Rate Factor
Factor RCT) 5.9167 Annual Rate Factor
ied | Linear 20.708.45|Dollars
Factor i i Factor
A5H [SUBCONTRACTED SRVS 0000 [INONE | R100S |RMRS Salaried | Back Loaded 193.684.00(Dollars
Factors 40457  Dollars(Drillers) 5.9167 Annual Rate Factor

0.80913 [SYS 0615001 .80704 - Svstem
Back Loaded ‘ 65.630.53|Dollars

[ asH IsuBCONTRACTEDSRvS | so30 leEoloGisTs | Rioos IRMRS Salaried
Factors 13709 Dollars(Geoloaist) 5.9167 Annual Rate Factor

0.80913 [SYS 0615001.80704 - Svstem
Line ltem 2 - Groundwater Monitoring

BOE The G oundwater Mnitoring Network at Rocky Flats Plant (RFP) is currently conprised of ~150 wells which are sanpled seni annual ly, and approxi mately 350
wel l's for which water levels are neasured on nonthly, quarterly and sem -annual tineframes. The nonitoring programconsists of water quality sanple
collection, well devel opment, water |evel nmeasurenents, field paraneter neasurenents, sanple nanagenent and data nanagenent done on a quarterly basis.
Addi tional tasks include the preparation of a quarterly well status report, SME responsibility for GI and GNseries SOPs, and maintenance of the core |og
dat abase and core repository and responsibility for the Wll Control Procedure. At tines, the scope nay cover special sanpling, well devel opnent and water

scope, .5 FTE for RCT support and subcontract costs for sanpling, water levels, data entry, shipping and HSS duti es.

Hi storical Data Source: WADLET 1103080401 actuals P& Report dated 10/7/99 and Historic cost estimate from groundwater nonitoring subcontractor.

Breakdown of Historical Data:

Item 750 Direct Annual Labor

Units: lot Unit Cost: 1296 Hours based on $48/ hr ave. rate R100S (Geol ogist)
Units: lot Unit Cost: 718 Hours based on $33/hr ave. rate KH1IOH (RCT)

I'tem A5H Annual Non-Labor
Units: lot Unit Cost: $96,468 Dol |l ars based on RVRS HQ cost, $52.50/hr ave. rate (Field Supervisor)
Units: lot Unit Cost: $469,392 Dollars based on FYOO RTG Subcontract cost (Technicians)

Item A5C annual Non-Labor
Units: lot Unit Cost: $13,102 Dollars based on FY99 ave hardware/software upgrade costs
Unit Cost Adjustnent factor: 1.11 Revised Unit Cost: NA

Basi s for adjustnent: Cost increase due to RCT suppport requirenents

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

| evel neasurenents, aquifer testing and special reporting.ltemDesc:Cost is for 1.7 FTE for environnental scientists to inplenent the groundwater nonitoring

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE S030 |GEOLOGISTS R100S |RMRS Salaried Linear 7.261.75/Hours
a 9 0 eoloai 9

av Earned Value Factor
eelworkers Linear ‘ 4,852 '%7|Hours |

Factors 866 Hours (RCT) 5.9167 Annual Rate Factor 0.94701 --- FY00 Mav Earned Value Factor
A5C [SUPPLIES 0000 [INONE R100S [RMRS Salaried | Linear ‘ 73.413 ‘16|Dn ars

Ejﬁiﬁ J i (ii ig S;s 5.9167 Annual Rate Factor 0.94701 --- FY00 Mav Earned Value Fact0r|
ied Alternate Linear 2.128.275.00IDollars

Factors 469430 Dollars(Techs) 5.9167 Annual Rate Factor 0.94701 --- FY0O Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem
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WBS No: 1HADO501

Activitv 1D 1HAD5110P2 Rockv Flats Closure Proiect \Ijxgisqult Eliiegne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Adivity Filter _* QartsinEy
[ asH ISUBCONTRACTEDSRvS | s030 IGEologisTs | R100S |RMRS Salaried | Backloaded | 437.361.20lDollars |
Factors 96468  Dollars (Field super.) 5.9167 Annual Rate Factor 0.94701 --- FY0O Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem
Line Iltem 3 - Groundwater Analytical

BOE Groundwat er Anal ytical Services Needs for the period of performance includes |aboratory analyses for RFCA nonitoring, the Industrial Area IMIRA and the
RFCA G oundwat er Eval uations Scope. Ofsite analytical services are required to neasure a variety of sanple paranmeters required by Site permts, agreenents

and DOE Orders. Analytical data are used for required pernmit and agreenent reporting as well as for operational decision nmaking purposes. G oundwater

utilizes the Mdular Lab for offsite sanple shipment DOCE screening purposes. Al environnental sanples are currently analyzed by offsite I aboratories.

Hi storical Data Source: ASD Laboratory Average Cost sheet 8/3/98

Item Desc: Groundwat er Anal ytical Services Needs for the period of performance includes |aboratory analyses for RFCA nonitoring, the Industrial Area IMIRA
and the RFCA Groundwater Eval uations Scope. Validation of analytical data at the Site 25% requirenent are al so included.

Br eakdown of Historical Data:
Item A5H Annual Non- Labor

Units: |ot Unit Cost: $323,706 subcontract |lab and validation services

Unit Cost Adjustnent factor: 1.4 Revised Unit Cost: NA
Basis for adjustnment: |Increased nonitoring scope and conpressed cl osure schedul e

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K267S |Ar1aMigaLLabgLa1QnLS§mges Back Loaded 1.462
Factors 322559 Dollars 5.9167 Annual Rate Factor 0.94701 --- FY0O Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svystem
Line Item 4 - Landfill monitoring documentatiion & reports

BOE Esti mates received from Davi d Kidd, Col burn Kennedy and Doug Shafer fromthe D& projects. This scope was transferred to cost account HAD May 16, 2000.

This activity will provide renedial nonitoring of ground water systenms for the landfill to verify that they are operating properly. This effort has been
previouly performed under a different WBS. The estinates provided by David Kidd are based on their historical data.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S030 |GEOLOGISTS R100S |RMRS Salaried Linear 200.00
Factors 200 hours (40 hours per vear)
iA5I:I SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Linear 4.935.72|Dollars
Factors 100 hors (20 hours per vear) 61 dollars per hour

0.80913 [SYS 0615001 .80704 - Svstem
Line Item 5 - Landfill monitoring subcontract

BOE Estimates received from David Kidd, Col burn Kennedy and Doug Shafer fromthe D& projects. This scope was transferred to cost account HAD May 16, 2000.

This activity will provide renedial nonitoring of ground water systens for the landfill to verify that they are operating properly. This effort has been
previouly performed under a different WBS. The estimates provided by David Kidd are based on their historical data.

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Max Backload 181.246.10|Dollars
Factors 40000  per vear s/c costs 5.6 vears

0.80913 [SYS 0615001 .80704 - Svystem
Line Item SYS - Contingency And Escalation

BOE

Resources| Cost Element ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1HADO501 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1HAD5110P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_coN_|coNTINGENCY [ 0000 INONE [ zDEPT INo Department Linear [ 851.659.00Dollars
S
Egé Eggiffiq 55 0000 |NONE ZDEPT |No Department Linear | 453.558.50|Dollars
Factors 453559 Dollars
Activity ID:  1HAD5120P2 Description: Surface Water Monitorina Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 SW Monitorina Station Maintenance 1.00|lot HC 3.795 3.795 116.529 922.137 0 1.038.666 42.972 1.081.638
2 SW Compliance Monitorina 1.00|lot HC 6.202 6.202 187.943 1.404.967 Q0 1.592.910 69.307 1.662.217
3 SW Analvtical 1.00|lot HC 1.356 1.356 43.760 1.378.917 0 1.422.677 16.137 1.438.814
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 939.912 939,912 0 939,912
Total for Activity IHAD5120P2: 11.353 348.231 3.706.021 939.912 4.994.164 128.416 5.122.580

Line Item 1 - SW Monitoring Station Maintenance

BOE SW Monitoring Station Maintenance - Estimate includes nonitoring systens engineering and design; nonitoring equi pnent and network procurenent, depl oynent
and testing; and nonitoring equi pnent and network operation and nai ntenance. Surface Water nonitoring systens include flow neasurenent structures, sanpling
and ronitoring equi pnent and housings, telemetry systems and Tel net software.

Hi storical Data Source - WAD et 1103060101 actuals charged for FY99 accessible through the Site's Joshua Project Management Reporting System and the WAD et
manager cost performance tracking records were used as a basis for the current estinate.
Item Desc - Labor, subcontracts, and ODCs supporting SWMonitoring Station Mintenance.
Breakdown of Historical Data -
Actual FY99 direct |abor in support of SWMonitoring station nmaintenance for FY99 = 1.93 FTEs.
Aver age Annual Direct Labor: 677 Hours K-H Team
Labor breakout by skill code:
- 0.21 FTEs of environnental engineer (390 hrs/yr.), and
- 0.16 FTEs of environnmental scientist (287 hrs/yr.).
Aver age Annual Subcontract Cost: $218,242.86
- A53 $47,162 for 0.56 FTEs of environnental engineer (estinmated using $45/hr. burdened), and
- A5H $125,450 for 1 FTE conputer system analyst (estimated using an average rate of $67/hr. burdened).
Rough Order - of - Magni tude (ROV) Cost Estimate per nonitoring station repair: $89, 000
Estimate based on GSOl1 station repair cost estimate adjusted for other |ocations:
- A5H $18K for regul atory conpliance,
- A5H $23K for |WCP/ engi neering/ bids, and
- A5H $48K for construction.
Aver age Annual ODC Cost6s: $34,917.61.
- A5C $24,418 for sanpling equi pnent and supplies.
- A5M $1,500 for technical training, and
- A5L $7,000 for sanple collection vehicle rental.
Unit Costs Adjustnment factor - NA
Revised Unit Cost - NA
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE EO050 |ENVIRONMENTAL ENGINEERS R100S |RMRSSa.laried Linear 2.186.65/Hours
9 ] e arned Value Factor
alaried Linear ‘ 1.608 ()'%|Hours |
ist) 5.917  annual rate factor 0.94701 --- FY00 Mav Earned Value Factor
- ied Frontloaded |  264.269.30lDollars
Factor b. Env. Ena.) 5917  annual cost factor 0.94701 --- FY00 Mav Earned Value Factor
ied | Frontloaded | 136.823.80lDollars |
Eactors 24417.6 Dollars (mon. equip. & field supplies) 5.917 annual cost factor 0.94701 --- FY0O0 Mayv Earned Value Factor
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WBS No:
Activitv | D:

1HADO501 Rockv Flats Closure Proiect Proiect Baseline Devl
1HAD5120P2 . ) . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Adivity Filter _* Sartsin EY N
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear [ 4533.95Dollars |
Factors 1000 Dollars (software maintenance) 5.917 annual cost factor 0.94701 --- FY0O Mav Earned Value Factor
0.80913 [SYS 0615001.80704 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear | 204592 03%3@
Factors 89000 Dollars (sub. desian. plannina & 3 monitorina station repairs 0.94701 --- FY00 Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
| asH |SUBCONTRACTEDSRVS | Po60 |cOMPUTER SYSTEMS ANALYSTS | R100S |RMRS Salaried | Ammmq_mmﬁgqu@s_l
Factors 58290.7 Dollars (Cmptr. Svs. Analvst) 5.917 annual cost factor 0.94701 --- FY00 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem

[ asL |RENTALS [ 0000 |NONE [ c106S |Business Manaaement Office | Linear | 39.224.410Dollars
i i i arned Value Factor

Factors 1500 Dollars (trainina) 5917 annual trainina factor 0.94701 --- FYOO Mav Earned Value Factor

Line Item 2 - SW Compliance Monitoring

BOE

Resources

SW Conpl i ance Monitoring - Estinmate includes sanple event scheduling and tracking; field data and sanple collection; and sanple preservation, shipping, and
tracking. Includes oversight of sanpling subcontractor and coordi nati on of nonitoring programactivities with other Site organizations.

H storical Data Source - WADl et 1103060101 actuals charged for FY99 accessible through the Site's Joshua Project Managenent Reporting System and WAD et
manager cost performance tracking records were used as a basis for the current estinates.

Item Desc - Labor, subcontracts and ODCs supporting SW Conpliance Monitoring.

Breakdown of Historical Data -
Actual FY99 direct and subcontract |abor in support of SW Conpliance Mnitoring = 1.65 FTEs.

Average Annual Direct Labor: 1,106 Hours K-H Team
Labor breakout by skill code:

- environnmental engineer (384 hrs/yr.),

- environmental scientist (487 hrs/yr.),

- industrial hygienist (120 hrs/yr.), and

- radiological control technician (115 hrs/yr.).

Aver age Annual Subcontract Costs: $522, 990

Breakout by subcontract type:

- A53 $44,107 environnmental engineer (estimated using $45/hr. burdened),
- A58 $474,478 for CASI sanpling subcontractor

- A5H $4,405 quality control engineer (estimated using $46/ hr. burdened).

Aver age Annual ODC Costs: $12,209
Breakout by cost el enent:
- A5C $12,209 for sanpling supplies.

Unit Cost Adjustment factor:

- The annual sanpling services were reduced by $283,627 (based on an independent estinate for total sanpling costs for CWA conpliance and predischarge
sanpl ing). CWA Conpliance and predi scharge sanpling will be included in the RFCSS budget under Surface Water Operations.

Revi sed Unit Cost:
- CASI sanpling subcontract $190, 851.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E050 |ENVIRONMENTAL ENGINEERS R100S |RMRS Salaried Linear 2.153.53[Hours
Linear ‘ 674 27|Hours |
Linear 2.730.24|Hours

Factors 487 24 Hours (Env. Scientist) 5.917 a.nnua.LLate factor 0.94701 --- FY00 Mayv Earned Value Factor
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WBS No:
Activitv | D:

1HADO501 Rockv Flats Closure Proiect Proiect Baseline Devl
1HAD5120P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KH10H |[EESH&O Steelworkers | Linear ‘ 643 QR|Hours |
0 icia 0.94701 --- FY00 Mav Earned Value Factor
N alaried | Linear 247.151.00IDollars
Factor b. Env. Enar.) 5.917 annual rate factor 0.94701 --- FY00 Mayv Earned Value Factor
A58 |as | o000 InoNE | k2675 lanalvtical Laboratorv Services | Front Loaded | 1.069.431.00/Dollars
Factor ina Sub.) 5.917  annual cost factor 0.94701 --- FY00 Mayv Earned Value Factor
ied | Linear | 68.412.36Dollars |
5.917  annual cost factor 0.94701 --- FY00 Mayv Earned Value Factor
alaried | Linear 19.972.611Dollars
Factors 4405.1 Dollars (Oualitv Cntrl. Enar.) 5917 annual cost factor 0.94701 --- FY00 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem

Line ltem 3 - SW Analytical

BOE

Resources

SW Anal ytical - Estinmate includes analytical services and analytical verification & validation |aboratory data for surface water conpliance nonitoring
prograns.

Hi storical Data Source - WADl et 1103060101 actuals charged for FY99 accessible through the Site's Joshua Project Managenent Reporting System and WAD et
manager cost performance tracking records were used as a basis for the current estinates.

Item Desc - Labor, subcontracts and ODCs supporting SW Anal ytical .

Breakdown of Historical Data -
Actual FY99 direct |abor in support of SWAnalytical = 0.26 FTEs

Aver age Annual Direct Labor: 484 Hours K-H Team
Labor breakout by skill code:
- 0.26 FTEs of environnmental scientist (484 hrs/yr.),

Aver age Annual Anal ytical Services Subcontract Estimated Costs through C osure: $443,975
- During the baseline year (FY99), the actual analytical costs were $222,248 for 3047 line-itemcodes (LICs) analyzed (average of $72.94/LIC). These costs
included CWA and predi scharge sanpl e anal yses.

This information conmbined initial estimtes for D& and ER perfornance and other project related nonitoring were used to refine the rough Order-of-Mgnitude
(ROM anal ytical services cost estimate through closure. Qut-year sanpling activity and cost estimates by year are: FYOO - 4469 LICs -> $325,969, FYOl - 4500
LI Cs -> $328,230, FY02 - 5310 LICs -> $387,311, FYO3 - 5629 LICs -> $410,579, FY04 - 6400 LICs -> $466,816, FYO5 - 5769 LICs -> $422,760, and FY06: 1304

LICs -> $95,114. The total estinmated analytical costs through closure = $2,627,005 (or $443,975/year).

Aver age Annual V&V Subcontract Estinated Costs: $82,365

- Verification and validation (V&) costs were approximately equal to 20% of the FY99 baseline year analytical costs. Projected V&V through out years using
20% FYOO - $65, 194, FYOl - $65, 646, FY02 - $77,462, FY03 - $82,116, FY04 - $93,363, FY05 - $84,552, and FY06 - $19,022. The total estimated V&V costs

t hrough closure = $487,354 (or $82, 365/year).

Unit Cost Adjustment factor:

- The annual anal ytical services and V&' costs were reduced by $156, 417 and $31, 283 respectively (bases on an independent estimate for total costs of CWA
conpl i ance and predi scharge sanpl e anal ysis). CWA Conpliance and predi scharge evaluations will be included in the RFCSS budget under Surface Water

Oper ati ons.

Revi sed Unit Cost:
- Analytical services $287,558 and V&V $51, 082.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE S020 |ENVIRONMENTAL SCIENTISTS R100S |RMRS Salaried Linear 1.356.04[Hours
Factors ienti £ ned Value Factor
A5H [SUBCONTRACTED SRVS 0000 [INONE K267S |Analvtical Laboratorv Services | Back Loaded 49.099.00|Dollars
Factors 253442 Dollars (sub. analvtical services) 5.917 annual cost factor 0.94701 --- FY0O Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Sv:
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k2675 lAnalvtical Laboratorv Services Alternate Linear 220.818 ]3 E'ﬁ ars
Factors 50688  Dollars (sub. V&V services) 5.917 annual cost factor 0.94701 --- FY0O Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem
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WBS No: 1HADO501 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1HAD5120P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 613.422.80IDollars
E r S
rtment | Linear 326.489.40I|Dollars
Factors 326489 Dollars
Activity ID:  1HAD5130P2 Description: WARP Well abandonment proaram Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Well Abandonment 1.00/each HC 2.320 2.320 52.374 2.108.645 (0] 2.161.018 17.281 2.178.299
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 539.107 539.107 0 539.107
Total for Activity IHAD5130P2: 2.320 52.374 2.108.645 539.107 2.700.125 17.281 2.717.406

Line Item 1 - Well Abandonment
BOE

Resources

Hi storical Data Source: Derived from FY97 WARP program activity in PCS -002A for Septenber, 1997. No nore recent data is available for baseline estinates.
FY97 was the last time this activity was perforned.

Item Desc: The Well Abandonment and Repl acenent Program perfornms wel | maintenance activities for the groundwater nonitoring program |nplenentation of the
WARP achi eves the general objective of ensuring that groundwater nonitoring wells and piezoneters are viable. The WARP provides a neans to elimnate non
viabl e wells and sel ectively replace wells and piezoneters where sanple and water |evel readings are suspected of not being representative of subsurface
conditions. Nonviable or obsolete wells are permanently abandoned in accordance with State regulation 2 CCR 402-2 to prevent potential contami nant mgration
along wel|l bores. Well replacenents are installed at critical nonitoring |ocations which have been irreparabl e danaged.

The concept for WARP is as foll ows:

Provi de support to ER renedial and D&D organi zations in renoving obsolete well installations that require abandonment prior to construction/denolition
activities.

Abandon nonessential wells using a phased approach over a four year period.

Repl ace damaged wells that are critical to the nonitoring program

Custorer: DOE, CDH, EPA

Br eakdown of Historical Data:

Item 750 Direct Annual Labor

Units: lot Unit Cost: 40 Hours based on $48/ hr ave. rate RL00S (Health and Safety)
Units: lot Unit Cost: 500 Hours based on $33.52/hr ave. rate KHLOH ( RCT)

Units: lot Unit Cost: 40 Hours based on $48/ hr ave. rate R100S (Rad. engi neering)
Units: lot Unit Cost: 40 Hours based on $48/ hr ave. rate RL00S (Geol ogi st)

It em ASH Annual Non- Labor

Units: lot Unit Cost: $511,346 Dol |l ars based on FY97 Tierra cost, $42/hr ave. rate (Technicians)
Units: lot Unit Cost: $128,800 Dollars based on FY99 Tierra cost, $70 ave rate(Geol ogi st)
Units: lot Unit Cost: $3840 Dollars based on RL00S RVRS HQ cost, $48 ave rate(QA)

I tem A5C annual Non-Labor
Units: lot Unit Cost: $6,090 Dol lars based on FY99 ave for waste druns and waste renoval costs

Unit Cost Adjustment factor:2.0 Revised Unit Cost: NA
Basi s for adjustment:budgeted scope is tw ce the historical scope from FY97 WARP program

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Trianalr Decr 160.00)

Factors 40 Hours(H&S) 4 vears
ied | Trianalr Decr \ 160.00/Hours
Factors 40 Hours(Rad Ena.)
Decr ‘ 2.000.00[Hours

Eactors RCT) 4 vears
A5C_|SUPPLIES [ 0000 INONE [ R100S |RMRS Salaried | Trianalr Decr | 24.360.00lDollars
4

Factors 6090 Dollars(Waste Eapt.)
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WBS No: 1HADO501 Rockv Flats Closure Proiect Proiect Baseline Devl

ActivityID:  1HAD5130P2 ) : . WBSFilter  1HAD
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Trianalr Decr 1.654.990.00Dollars
Factors 511346 Dollars(Techs) 4 vears
0.80913 [SYS 061 ;
| AsH [SUBCONTRACTEDSRVS | E110 |OUALITY CONTROL ENGINEERS | R100S |RMRS Salaried [ Trianalr Decr 12.428.30 32 ars
Factors 3840 Dollars(OA) 4 vears
080913 [SYS 061%(4)% ?ﬁfﬁé ; fﬁﬁjﬁi
A5H [SUBCONTRACTED SRVS S030 IGEOLOGISTS R100S [RMRS Salaried | Tri
Factors 128800 Dollars(Env. Ena.) 4 vears

0.80913 [SYS 0614001.80704 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 346.139.40|Dollars
E r S
rtment | Linear 192.967.60IDollars
Factors 192968 Dollars
Activity ID:  IHXXX511P2 Description: Ground Water Monitorina - FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Well Installation/ Replacement 0.17|each HC 5.633 977 27.489 48.584 0 76.073 14.702 90.776
2 Groundwater Monitorina 0.17|each HC 12.114 2.102 55.380 457.879 0 513.260 29.620 542.880
3 Groundwater Analvtical 0.17|each HC 0 0 0] 253.729 0 253.729 0 253.729
4 Landfill monitorina documentatiion & reports 0.17|each HC 200 35 1.044 856 0 1.900 558 2.459
5 Landfill monitorina subcontract 0.17/each HC 0 0 0 31.446 0 31.446 0 31.446
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 642.086 642.086 0 642.086
Total for Activity IHXXX511P2: 3.114 83.913 792.495 642.086 1.518.495 44.881 1.563.376
Line Item 1 - Well Installation/ Replacement
BOE Hi storical Data Source: Derived from FY97 WARP program activity in PCS -002A for Septenber, 1997

Item Desc: The Well Abandonment and Repl acenent Program perfornms wel | maintenance activities for the groundwater nonitoring program |nplenentation of the
WARP achi eves the general objective of ensuring that groundwater nonitoring wells and piezoneters are viable. The WARP provides a neans to eliminate non
viable wells and sel ectively replace wells and piezoneters where sanple and water |evel readings are suspected of not being representative of subsurface
conditions. Nonviable or obsolete wells are permanently abandoned in accordance with State regulation 2 CCR 402-2 to prevent potential contaminant mgration
along well bores. Well replacenents are installed at critical nonitoring |ocations which have been irreparabl e danaged or are fround to be incorrectly

| ocat ed.

Br eakdown of Historical Data:

Item 750 Direct Annual Labor

Units: lot Unit Cost: 752 Hours based on $48/ hr ave. rate RL00S (Geol ogi st)
Units: lot Unit Cost: 200 Hours based on $33/hr ave. rate KHLOH (RCT)

I tem A5H Annual Non-Labor

Units: lot Unit Cost: $40,457 Dollars based on FYO0O RTG Subcontract cost (Sr.Technician)
Units: lot Unit Cost: $13,709 dollars based on FYOO cost for Geol ogi st subcontractor

I tem A5C annual Non-Labor
Units: lot Unit Cost: $3500 Dol lars based on FY99 ave Waste Container costs

Unit Cost Adjustment factor: .79 Revised Unit Cost: NA

Basis for adjustment: Reduced nunber of wells with respect to FY97 Warp Project.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1HADO501

Activity ID 1HXXX511P2 Rockv Flats Closure Proiect \jgsqult Eliiegne oo
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

Linear 4.449 '%6|Hours

Factor RCT) 5.9167 Annual Rate Factor

ied | Linear 20.708.45|Dollars

5.9167 Annual Rate Factor

alaried | Back Loaded 193.684.00|Dollars
Factors 40457  Dollars(Drillers) 5.9167 Annual Rate Factor
0.80913 [SYS 0615001 .80704 - System
| AsH [SUBCONTRACTEDSRVS | s030 IGEOLOGISTS | R100S IRMRS Salaried Back Loaded | 65.630.53Dollars

Factors 13709  Dollars(Geoloaist) 5.9167 Annual Rate Factor

0.80913 [SYS 0615001.80704 - Svstem

Line ltem 2 - Groundwater Monitoring
BOE The Groundwater Mnitoring Network at Rocky Flats Plant (RFP) is currently conprised of ~150 wells which are sanpled sem annual |y,

well's for which water levels are neasured on nonthly, quarterly and sem -annual tinefranmes. The nonitoring programconsists of water quality sanple

collection, well devel opment, water |evel nmeasurenents, field paraneter neasurenents, sanple nanagenent and data nanagenent done on a quarterly basis.

Addi tional tasks include the preparation of a quarterly well status report, SME responsibility for GI and GNseries SOPs, and maintenance of the core |og

dat abase and core repository and responsibility for the Wll Control Procedure. At tines, the scope nay cover special sanpling, well devel opnent and water

| evel neasurenents, aquifer testing and special reporting.ltemDesc:Cost is for 1.7 FTE for environnental scientists to inplenent the groundwater nonitoring

scope, .5 FTE for RCT support and subcontract costs for sanpling, water levels, data entry, shipping and HSS duti es.

and approxi mately 350

Hi storical Data Source: WADLET 1103080401 actuals P& Report dated 10/7/99 and Historic cost estimate from groundwater nonitoring subcontractor.

Breakdown of Historical Data:

Item 750 Direct Annual Labor

Units: lot Unit Cost: 1296 Hours based on $48/ hr ave. rate R100S (Geol ogi st)
Units: lot Unit Cost: 718 Hours based on $33/hr ave. rate KH1IOH (RCT)

Item A5H Annual Non- Labor

Units: lot Unit Cost: $96,468 Dol |l ars based on RVRS HQ cost, $52.50/ hr ave. rate (Field Supervisor)
Units: lot Unit Cost: $469,392 Dollars based on FYOO RTG Subcontract cost (Technicians)

Item A5C annual Non-Labor
Units: lot Unit Cost: $13,102 Dollars based on FY99 ave hardware/sof tware upgrade costs

Unit Cost Adjustnent factor: 1.11 Revised Unit Cost: NA
Basis for adjustnent: Cost increase due to RCT suppport requirenents

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE S030 |GEOLOGISTS R100S |RMRS Salaried Linear 7.261.75|Hours
actor 96 Ho

5.9167 Annual Rate Factor

‘ 4,852 ’%7|H0urs |

Linear | 73413.16lDollars |
Factors 13102 Dollars 5.9167 Annual Rate Factor 0.94701 --- FY00 Mav Earned Value Factor
A5H [SUBCONTRACTED SRVS | 0000 |NONE R100S [RMRS Salaried | Alternate Linear 2.128.275.00Dollars

Factors 866 Hours (RCT) 5.9167 Annual Rate Factor 0.94701 --- FY00 Mav Earned Value Factor
A5C [SUPPLIES 0000 [INONE R100S [RMRS Salaried |

Factors 469430 Dollars(Techs) 5.9167 Annual Rate Factor 0.94701 --- FY0O Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem
L asH [susconTRACTEDSRVS [ s030 lgrologists | ricos |RMRS salaried | Back Loa.dﬁd_‘_élzlsﬁLZSfQQHaLs_l
Factors 96468  Dollars (Field super.) 5.9167 Annual Rate Factor 0.94701 --- FY0O Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem
Line Item 3 - Groundwater Analytical

BOE Groundwat er Anal ytical Services Needs for the period of performance includes |aboratory anal yses for RFCA nonitoring, the Industrial Area IMIRA and the
RFCA Groundwat er Eval uations Scope. Offsite analytical services are required to neasure a variety of sanple paranmeters required by Site permts, agreenents
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WBS No: 1HADO0501 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1HXXX511P2 ; : . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

and DOE Orders. Analytical data are used for required permt and agreenent reporting as well as for operational decision making purposes. G oundwater
utilizes the Mdul ar Lab for offsite sanple shipnment DOE screening purposes. Al environnental sanples are currently analyzed by offsite | aboratories.

Hi storical Data Source: ASD Laboratory Average Cost sheet 8/3/98

Item Desc: Groundwat er Anal ytical Services Needs for the period of performance includes |aboratory analyses for RFCA nonitoring, the Industrial Area IMIRA
and the RFCA Groundwater Eval uations Scope. Validation of analytical data at the Site 25%requirenment are also included.

Br eakdown of Historical Data:
I tem A5H Annual Non-Labor

Units: lot Unit Cost: $323,706 subcontract |ab and validation services

Unit Cost Adjustment factor: 1.4 Revised Unit Cost: NA
Basis for adjustment: Increased nonitoring scope and conpressed cl osure schedul e

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE k267s_|Analvtical Laboratorv Services Back Loaded
Factors 322559 Dollars 5.9167 Annual Rate Factor 0.94701 --- FY0O Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem
Line Item 4 - Landfill monitoring documentatiion & reports

BOE Estimates received from David Kidd, Col burn Kennedy and Doug Shafer fromthe D& projects. This scope was transferred to cost account HAD May 16, 2000.

This activity will provide renedial nonitoring of ground water systens for the landfill to verify that they are operating properly. This effort has been
previouly performed under a different WBS. The estimates provided by David Kidd are based on their historical data.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S030 |GEOLOGISTS R100S |RMRS Salaried Linear 200.00
Factors )
ASH_|SUBCONTRACTED SRVS [ 0000 INONE R100S |RMRS Salaried | Linear [ 4.935.72IDollars
Factors 100 hors (20 hours per vear) 61 dollars per hour

0.80913 [SYS 0615001.80704 - Svstem
Line Item 5 - Landfill monitoring subcontract

BOE Estimates received from David Kidd, Col burn Kennedy and Doug Shafer fromthe D& projects. This scope was transferred to cost account HAD May 16, 2000.

This activity will provide renedial nonitoring of ground water systens for the landfill to verify that they are operating properly. This effort has been
previouly performed under a different WBS. The estimates provided by David Kidd are based on their historical data.

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE R100S |RMRS Salaried Max Backload 181.246.10|Dallars
Factors 40000 per vear s/c costs 5.6 vears

0.80913 [SYS 0615001 .80704 - Svystem
Line Item SYS - Contingency And Escalation

BOE

Resources Cost Element il Department Curve Quantity Units
CON_[CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 444.,985.80|Dollars

E r S
rtment | Linear 197.100.401Dollars

Factors 197100 Dollars

Activitv ID:  1HXXX512P2 Description: Surface Water Monitorina - FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost

Type | Hourg/Unit Total Total Cost & Escalation Cost
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WBS No: 1HADO501 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1HXXX512P2 Baseline Cost and Basis of Estimate WBSFilter 1HAD

Activity Filter  * SartsInFY *
1 SW Monitorina Station Maintenance 0.17]lot HC 3.795 658 20.218 159,992 Q 180.210 10.813 191.024
2 SW Compliance Monitorina 0.17/lot HC 6.202 1.076 32.608 243,764 (0] 276.372 17.440 293.813
3 SW Analvtical 0.17|lot HC 1.356 235 7.592 239.244 0 246.837 4,061 250.897
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 526.296 526.296 0 526.296
Total for Activity IHXXX512P2: 1.970 60.419 643.001 526.296 1.229.715 32.315 1.262.029

Line ltem 1 - SW Monitoring Station Maintenance

BOE SW Monitoring Station Maintenance - Estimate includes nonitoring systens engineering and design; nonitoring equi pnent and network procurenent, deploynent
and testing; and nonitoring equi prent and network operation and mai ntenance. Surface Water nonitoring systens include flow neasurenent structures, sanpling
and nonitoring equi prent and housings, telenmetry systems and Tel net software.

Hi storical Data Source - WAD et 1103060101 actuals charged for FY99 accessible through the Site's Joshua Project Managenment Reporting System and the WAD et
manager cost performance tracking records were used as a basis for the current estinate.

Item Desc - Labor, subcontracts, and ODCs supporting SW Mnitoring Station Mintenance.

Breakdown of Historical Data -
Actual FY99 direct labor in support of SWNM\bnitoring station maintenance for FY99 = 1.93 FTEs.

Average Annual Direct Labor: 677 Hours K-H Team

Labor breakout by skill code:

- 0.21 FTEs of environnmental engineer (390 hrs/yr.), and
- 0.16 FTEs of environnmental scientist (287 hrs/yr.).

Aver age Annual Subcontract Cost: $218,242.86
- A53 $47,162 for 0.56 FTEs of environnental engineer (estimated using $45/hr. burdened), and
- A5H $125,450 for 1 FTE conputer system analyst (estimated using an average rate of $67/hr. burdened).

Rough Order - of - Magni tude (ROV) Cost Estimate per nonitoring station repair: $89, 000
Esti mate based on GSO01 station repair cost estimte adjusted for other |ocations:

- A5H $18K for regulatory conpliance,

- A5H $23K for | WCP/ engi neering/ bids, and

- A5H $48K for construction.

Aver age Annual ODC Cost6s: $34,917.61.

- A5C $24, 418 for sanpling equi pment and supplies.
- A5M $1,500 for technical training, and

- A5L $7,000 for sanple collection vehicle rental.
Unit Costs Adjustnment factor - NA

Revised Unit Cost - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units

750 |STRAIGHT TIME BASE E050 |ENVIRONMENTAL ENGINEERS R100S |RMRS Salaried Linear 2.186.65/Hours

Linear 1.608.03[Hours

) Eront Loaded 264.269.30|Dollars
Factors £ ned Value Factor
A5C [SUPPLIES 0000 [INONE R100S [RMRS Salaried | Front Loaded 136.823.80(Dollars
. ; o

arned Value Factor

A5H [SUBCONTRACTED SRVS R100S [RMRS Salaried Linear ‘ 204,592 00|DQll_a.Ls_,
Factors 89000  Dollars (sub. desian. plannina & 3 monitorina station repairs 0.94701 --- FY00 Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
[ AsH [SUBCONTRACTED SRvS [ 0000 INONE | R100S |RMRS Salaried Linear | 4533.95Dollars |
Factors 1000 Dollars (software maintenance) 5.917 annual cost factor 0.94701 --- FY0O Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - System
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WBS No:
Activitv | D:

iﬂﬁiﬁgﬁpz Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect Baseline Devl
WBSFilter 1HAD

Activity Filter  * SartsInFY *

A5H [SUBCONTRACTED SRVS P060 |ICOMPUTER SYSTEMS ANALYSTS R100S [RMRS Salaried

264,288 40|DQ ars

Alternate Linear \

Factors 58290.7 Dollars (Cmptr. Svs. Analvst) 5.917 annual cost factor 0.94701 --- FY0O Mav Earned Value Factor
0.80913 [SYS 0615001.80704 - Sv:
[ asL_|RENTALS [ 0000 INONE [ c106s IBusiness Management Office Linear 39.224 ﬁif@
i i icle lease 9 arned Value Factor

eld a
A5M _[TRAVEL/TRAIN/RELOCA 0000 INONE R100S [RMRS Salaried

8.405 ?'%'I')n ars

Linear ‘

Factors 1500 Dollars (trainina) 5.917 annual trainina factor

Line Item 2 - SW Compliance Monitoring

0.94701 --- FY0O Mav Earned Value Factor

BOE SW Conpl i ance Monitoring - Estimate includes sanple event scheduling and tracking; field data and sanple collection; and sanple preservation, shipping, and
tracking. Includes oversight of sanpling subcontractor and coordination of nobnitoring programactivities with other Site organizations.
Hi storical Data Source - WAD et 1103060101 actual s charged for FY99 accessible through the Site's Joshua Project Managenment Reporting System and WADI et
manager cost performance tracking records were used as a basis for the current estinates.
Item Desc - Labor, subcontracts and ODCs supporting SW Conpliance Mbnitoring.
Breakdown of Historical Data -
Actual FY99 direct and subcontract |abor in support of SW Conpliance Mnitoring = 1.65 FTEs.
Average Annual Direct Labor: 1,106 Hours K-H Team
Labor breakout by skill code:
- environnmental engineer (384 hrs/yr.),
- environnmental scientist (487 hrs/yr.),
- industrial hygienist (120 hrs/yr.), and
- radiological control technician (115 hrs/yr.).
Aver age Annual Subcontract Costs: $522, 990
Breakout by subcontract type:
- A53 3$44,107 environmental engineer (estimated using $45/hr. burdened),
- A58 $474,478 for CASI sanpling subcontractor
- AS5H $4,405 quality control engineer (estimted using $46/ hr. burdened).
Aver age Annual ODC Costs: $12,209
Breakout by cost elenent:
- A5C $12,209 for sanpling supplies.
Unit Cost Adjustnent factor:
- The annual sanpling services were reduced by $283, 627 (based on an independent estinmate for total sanpling costs for CWA conpliance and predischarge
sanpling). CWA Conpliance and predi scharge sanpling will be included in the RFCSS budget under Surface Water Operations.
Revi sed Unit Cost:
- CASI sanpling subcontract $190, 851.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE E050 |ENVIRONMENTAL ENGINEERS R100S |RMRS Salaried Linear 2.153.53[Hours
84 9 | e
Linear ‘ 674 27|Hours |
Linear ‘ 2.730 ?4|Hours |
Linear ‘ 643 QR|Hours |
Linear ‘ 247.151 00|DQ ars

--- FY00 Mayv Earned Value Factor

| 1.069.431.00Dollars

Front Loaded

Factor b. Env. Enar.) 5.917 annual rate factor 0.94701
A58 |AS 0000 INONE | K267S |Analvtical L aboratorv Services
Factors 190851 Dollars (Samplina Sub.) 5.917  annual cost factor 0.94701 --- FY00 Mayv Earned Value Factor
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WBS No:
Activitv | D:

1HADOS01 Rockv Flats Closure Proiect Proiect Baseline Devl
THXXX512P2 . ) . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ asc IsuppLIES [ 0000 INONE [ R100s [RMRS Salaried Linear [ 68.412.36Dollars
0 i i annual cost factor 0.94701 --- FY00 Mav Earned Value Factor
alaried | Linear 19.972.61IDollars
Factors 4405.1 Dollars (Quality Cntrl. Enar.) 5.917 annual cost factor 0.94701 --- FY00 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem

Line ltem 3 - SW Analytical

BOE

Resources

SW Anal ytical - Estimate includes analytical services and analytical verification & validation |aboratory data for surface water conpliance nonitoring
prograns.

Hi storical Data Source - WAD et 1103060101 actual s charged for FY99 accessible through the Site's Joshua Project Managenment Reporting System and WADI et
manager cost performance tracking records were used as a basis for the current estinates.

Item Desc - Labor, subcontracts and ODCs supporting SW Anal ytical.

Br eakdown of Historical Data -
Actual FY99 direct labor in support of SWAnalytical = 0.26 FTEs

Aver age Annual Direct Labor: 484 Hours K-H Team
Labor breakout by skill code:
- 0.26 FTEs of environmental scientist (484 hrs/yr.),

Aver age Annual Anal ytical Services Subcontract Estimated Costs through C osure: $443,975
- During the baseline year (FY99), the actual analytical costs were $222,248 for 3047 line-itemcodes (LICs) analyzed (average of $72.94/LIC). These costs
included CWA and predi scharge sanpl e anal yses.

This information conbined initial estinates for D& and ER perfornmance and other project related nonitoring were used to refine the rough O der-of - Magni tude
(ROM anal ytical services cost estimate through closure. Qut-year sanpling activity and cost estimates by year are: FYO0 - 4469 LICs -> $325,969, FYOl - 4500
LI Cs -> $328,230, FY02 - 5310 LICs -> $387,311, FYO3 - 5629 LICs -> $410,579, FY04 - 6400 LICs -> $466,816, FYO5 - 5769 LICs -> $422,760, and FY06: 1304

LICs -> $95,114. The total estimated anal ytical costs through closure = $2,627,005 (or $443,975/year).

Aver age Annual V&V Subcontract Estimated Costs: $82, 365

- Verification and validation (V&/) costs were approximately equal to 20% of the FY99 baseline year analytical costs. Projected V&' through out years using
20% FYOO - $65, 194, FYOl - $65, 646, FY02 - $77,462, FY03 - $82,116, FY04 - $93,363, FY05 - $84,552, and FY06 - $19,022. The total estimated V&V costs

t hrough cl osure = $487,354 (or $82, 365/year).

Unit Cost Adjustnent factor:

- The annual analytical services and V&V costs were reduced by $156,417 and $31, 283 respectively (bases on an independent estinate for total costs of CWA
conpl i ance and predi scharge sanpl e anal ysis). CWA Conpliance and predi scharge evaluations will be included in the RFCSS budget under Surface Water

Qper ations.

Revi sed Unit Cost:
- Anal ytical services $287,558 and V&V $51, 082.

This estimate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE S020 |ENVIRONMENTAL SCIENTISTS R100S |RMRS Salaried Linear 1.356.04|Hours
Factors ienti £ ned Value Factor
A5H [SUBCONTRACTED SRVS 0000 [INONE K267S |Analvtical Laboratorv Services | Back Loaded 49.099.00|Dollars
Factors 253442 Dollars (sub. analvtical services) 5.917 annual cost factor 0.94701 --- FY00 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem
inea 9

Analvtical L aborato ervice
Factors 50688  Dollars (sub. V&V services) 5917 annual cost factor 0.94701 --- FY0O Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem

Line ltem SYS - Contingency And Escalation

BOE

Resources

Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 367.674.401Dollars
Factors 367674 Dollars

Page 46 of 95 6/23/00 10:04:21 AM OFFICIAL USE ONLY



WBS No: 1HADO501 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1HXXX512P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ Esc_|EscALATION [ 0000 INONE [ zDEPT INo Department Linear | 158.621.10Dollars

Factors 158621 Doallars
Activity ID:  1THXXX513P2 Description: WARP Well abandonment proaram - FY06 Cost Risk 1 Schedule Risk 1

Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Well Abandonment 0.27/each HC 2.320 632 14.278 574.847 0 589.125 5.639 594.764
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 462.607 462,607 0 462.607
Total for Activity ITHXXX513P2: 632 14.278 574.847 462.607 1.051.732 5.639 1.057.371

Line Iltem 1 - Well Abandonment
BOE

Resources

Hi storical Data Source: Derived from FY97 WARP program activity in PCS -002A for Septenber, 1997. No nore recent data is available for baseline estimates.
FY97 was the last tine this activity was perforned.

Item Desc: The Wl | Abandonnent and Repl acenent Program performs well maintenance activities for the groundwater nonitoring program |Inplenentation of the
WARP achi eves the general objective of ensuring that groundwater nonitoring wells and piezoneters are viable. The WARP provides a neans to elimnate non
viable wells and selectively replace wells and piezoneters where sanple and water |evel readings are suspected of not being representative of subsurface
conditions. Nonviable or obsolete wells are permanently abandoned in accordance with State regulation 2 CCR 402-2 to prevent potential contam nant migration
along well bores. \Well replacenments are installed at critical nonitoring |ocations which have been irreparabl e danaged.

The concept for WARP is as foll ows:

Provi de support to ER renedial and D&D organi zations in renoving obsolete well installations that require abandonment prior to construction/denolition
activities.

Abandon nonessential wells using a phased approach over a four year period.

Repl ace danaged wells that are critical to the nonitoring program

Customer: DOE, CDH, EPA

Breakdown of Historical Data:

Item 750 Direct Annual Labor

Units: lot Unit Cost: 40 Hours based on $48/ hr ave. rate RL00S (Health and Safety)
Units: lot Unit Cost: 500 Hours based on $33.52/hr ave. rate KHLOH ( RCT)

Units: lot Unit Cost: 40 Hours based on $48/ hr ave. rate RL00S (Rad. engineering)
Units: lot Unit Cost: 40 Hours based on $48/ hr ave. rate RL00S (Geol ogi st)

Item A5H Annual Non- Labor

Units: lot Unit Cost: $511,346 Dollars based on FY97 Tierra cost, $42/hr ave. rate (Technicians)
Units: lot Unit Cost: $128,800 Dollars based on FY99 Tierra cost, $70 ave rate(Geol ogi st)
Units: lot Unit Cost: $3840 Dollars based on RL00S RVRS HQ cost, $48 ave rate(QA)

Item A5C annual Non-Labor
Units: lot Unit Cost: $6,090 Dollars based on FY99 ave for waste druns and waste renoval costs

Unit Cost Adjustnment factor:2.0 Revised Unit Cost: NA
Basi s for adjustnent:budgeted scope is twice the historical scope from FY97 WARP program

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Trianalr Decr 160.00|

Factors 40 Hours(H&S) 4 vears
ied | Trianalr Decr \ 160.00Hours

Hours(Rad Ena.)
Decr ‘ 2.000.00[Hours

| Trianalr Decr 24.360.001Dollars
| Trianalr Decr 1.654.990.00IDollars
Factors 511346 Dollars(Techs) 4 vears
0.80913 [SYS Oﬁlil?f ?? E?j - iézjig
A5H |SUBCONTRACTED SRVS E110 IOUALITY CONTROL ENGINEERS R100S [RMRS Salaried | Tri
Factors 3840 Dollars(OA) 4 vears

0.80913 [SYS 0614001.80704 - Svstem
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WBS No: 1HADO0501 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1HXXX513P2 ; : . WBS Filter 1HAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

A5H |ISUBCONTRACTED SRVS S030 |GEOLOGISTS R100S [RMRS Salaried | Trianalr Decr 416.866.001Dollars

Factors 128800 Dollars(Env. Ena.) 4 vears

0.80913 [SYS 0614001.80704 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element dll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 331.032.80[Dollars
Factors IS
ESC_|ESCALATION [ 0000 INONE ZDEPT INo Department | Linear | 131.574.00lDollars
Factors 4 Dolla

: Title: Analvsis/Modeling
Activity ID:  1HAD5210P2 Description: GW Analvsis Modelina & Reportina Cost Risk 1 Schedule Risk 1

Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

1 Data Assessment/Reportina 1.00|each 8.993 8.993 270.599 403.145 Q0 673.744 99.788 773.532

2 RECA Groundwater Evaluation 1.00leach 4111 4111 123.708 1.008.411 0 1.132.118 45,619 1.177.738

3 RECA D&D Evaluation 1.00/each 3.922 3.922 117.998 1.180.684 0] 1.298.682 43,514 1.342.196

SYS Continaency And Escalation 1.00lea EE 0 0 [0] [0] 815.884 815.884 0 815.884
Total for Activity IHAD5210P2: 17.026 512.305 2.592.240 815.884 3.920.429 188.921 4.109.350

Line Item 1 - Data Assessment/Reporting

BOE Hi storical Data Source: WADLET 1103080401 actuals P& Report dated 10/7/99
I'tem Desc:

Annual RFCA Reporting:

An annual groundwater nonitoring report is required under the RFCA Action Level Franmework Addendum This report nust be submitted to the Col orado Departnent
of Health (CDPHE) and Environmental Protection Agency (EPA) per the RFCA Interagency Agreenent. This report discusses and interprets the hydrol ogy and
groundwat er quality of the Site.

Quarterly RFCA Reporting:
Quarterly (based on cal endar year) data assessnments of groundwater quality at the Site are required by RFCA Action Level Franmework. These assessnents are
used as an early-warning of changes in groundwater quality, and nust be subnmitted to the Regul atory Agencies on a regul ar basis.

RFCA Reporting requires 1.5 FTE of geol ogic support for data reduction, data assessnment, report witing and SWD dat abase support, subcontract support for G S
support, report production geologic |og data entry.

Br eakdown of Historical Data:

Item 750 Direct Annual Labor

Units: lot Unit Cost: 1840 Hours based on $48/ hr ave. rate R100S (Geol ogi st)

Item A5H Annual Non- Labor

Units: lot Unit Cost: $44,800 Dol |l ars based on FY99 Tierra Subcontract cost, $70/hr ave. rate (Geol ogist)

Units: lot Unit Cost: $51,664 Dollars based on FYOO Destiny Subcontract cost, $68/hr

Units: lot Unit Cost: $6,400 Dol lars based on FY99 ave Subcontract costs, $30/hr ave. rate (Cerical)

Units: lot Unit Cost: $17,250 Dol |l ars based on FY99 ave Subcontract costs, $40/hr ave. rate (Software M ntenance)
It em A5M Non- Labor

Units: lot Unit Cost: $1,500 Dollars based on FY99 ave Training costs

Unit Cost Adjustnent factor:NA Revi sed Unit Cost: NA
Basi s for adjustnent:NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S030_|GEOLOGISTS R100S |RMRS Salaried Linear 8.993.00
FE r Geoloaist) 575 YEARS
A5H |SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried Linear [ 80.256.00Dollars |
Factors 17250 Dollars(Maintenance) 5.75 YEARS

0.80913 [SYS 0615001.80704 - System
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WBS No:
Activitv | D:

1HADOS02 Rockv Flats Closure Proiect Proiect Baseline Devl
1HAD5210P2 ) , . WBSFilter ~ 1HAD
Baseline Cost and Basis of Estimate Adivity Filter _* Sartsin EY N
A5H |SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried Linear ‘ 25.309 72|D0_lLa.Ls_,
Factors 5440 Dollars(Clerical) 5.75 YEARS
080913 [SYS 0615001 80704 - Sv
A5H |SUBCONTRACTED SRVS P060 |ICOMPUTER SYSTEMS ANALYSTS R100S [RMRS Salaried | Linear ‘ 144.344 '%?‘EDESE
Factors 31025 Dollars(GIS) 575  YEARS
0.80913 [SYS 0615001 .80704 - Svstem
[ AsH IsuBcoNTRACTEDSRYS | so30 lceologisTs | rioos |RMRS salaried | Linewmmg
Factors 31360 Dollars(Geoloaist 5.75 YEARS
0.80913 [SYS 0615001 .80704 - Svstem
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 7.331.25|Dollars |
Factors 1275 Dollars 5.75 YEARS

Line ltem 2 - RFCA Groundwater Evaluation

BOE

Resources

Hi storical Data Source: WADLET 1103080401 actual s P& Report dated 10/7/99

Item Desc:

RFCA Groundwat er Eval uations are required under RFCA Action Level Framework Docunent where exceedances of groundwater Action Levels has been detected,
inpact to surface water is suspected. Evaluations involve field investigations, nodeling and cal cul ati on of contami nant inpact to surface water through

groundwat er. RFCA Groundwat er Eval uations consist of work plan devel opnent, data assessnent and field oversight, subcontract technician support for water

and an

levels, well sanpling and well devel opnent and minor clerical support for documents.

Br eakdown of Historical Data:

Item 750 Direct Annual Labor

Units: lot Unit Cost: 840 Hours based on $48/ hr ave. rate RL00S (Geol ogi st)

It em ASH Annual Non- Labor

Units: lot Unit Cost: $220,141 Dol lars based on FYO0O RTG Subcontract proposal (Technicians)

Units: lot Unit Cost: $31,650 Dollars based on FY99 Tierra Subcontract cost, $70/hr ave. rate (Geol ogist)
Units: lot Unit Cost: $3,203 Dol lars based on FY99 ave Subcontract costs, $30/hr ave. rate (Cerical)

Unit Cost Adjustment factor:1.97 Revised Unit Cost: NA

Basis for adjustment: |ncreasing scope on a backl oaded cost curve due to conpressed closure schedul e through period of perfornance.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE S030 |GEOLOGISTS R100S |RMRS Salaried Linear 4.111.25|Hours
E r aist) 5.75 YEARS
ied | Back Loaded 870.575.30IDollars
Factors 187119 Dollars(Field Techs) 5.75 YEARS
0.80913 [SYS 0615001.80704 - Svstem
[ AsH ISUBCONTRACTEDSRVS | G010 |ADMINISTRATIVE ASSISTANTS | R100S |RMRS Salaried [ Linear | 12.668.82Dollars |
Factors 2723 Dollars(Clerical) 5.75 YEARS
0.80913 [SYS 0615001 .80704 - Svstem
ASH_|SUBCONTRACTED SRVS s030_|GEOLOGISTS R100S |RMRS Salaried | Linear | 125166 Riﬁ)o ars
Factors 26903  Dollars(Geoloaists) 5.75 YEARS
0.80913 [SYS 0615001 .80704 - Svystem

Line Item 3 - RFCA D&D Evaluation

BOE Hi storical Data Source: WADLET 1103080401 actual s P&l

Item Desc: The Integrated Monitoring Plan,
activities covered in the D& section of the cost estimte.

and t he Decision Docunent

Report dated 10/7/99

and | nplenentation Plan for the Industrial

Area I|MIRA were used as requirenments for the

The | M I RA deci sion docunents outline general

nmonitoring activities for groundwater as each

buil ding cluster is denolished. The approach adopted here is that each najor building would require the installation of 5 to 8 tenporary well points.
These wel | points would be installed two years prior to physical deactivation as specified in the Action Plan schedule. This allows for the collection of
four quarterly sanples prior to building D& so as to establish baseline water quality.Scope includes 1.5 FTE of Geol ogi st support for work plan devel opnent,
wel | site and sanpl e team oversi ght and subcontracted technician support sanpling, water |evels, shipping, HSS and data entry.

Data: based on actual cost fromP & |
Labor

802 Hours based on $48/ hr

Br eakdown of Historical
Item 750 Direct Annual
Units: lot Unit Cost:

reporting system

ave. rate R100S (Geol ogi st)
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WBS No:

1HADO0502 Rockv Elats Closure Proiect Proiect Baseline Devl
Activitv | D: 1HAD5210P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
It em ASH Annual Non- Labor
Units: lot Unit Cost: $259,916 Dollars based on RTG Subcontract proposal (Technicians)
Units: lot Unit Cost: $38,640 Dollars based on FY99 Tierra Subcontract cost, $70/hr ave. rate (Geol ogist)
Unit Cost Adjustment factor: 1.9 Revised Unit Cost: NA
Basis for adjustment: |ncreasing scope on a backl oaded cost curve due to conpressed closure schedul e.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S030_|GEOLOGISTS R100S IRMRS Salaried Linear 3.921.50
8 YEARS
alaried | Back Loaded 1.027.877.00|Dollars
Factors 220929 Dollars(Field Techs) 5.75 YEARS
0.80913 [SYS 0615001 .80704 - Svstem
A5H [SUBCONTRACTED SRVS S030 [|GEOLOGISTS R100S [RMRS Salaried Linear ‘ 152.807 4§TDQ ars
Factors 32844  Dollars(Geoloaist) 5.75 YEARS
0.80913 [SYS 0615001 .80704 - Svystem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_[CONTINGENCY 0000 _[NONE ZDEPT INo Department Linear 531.480.00IDollars
E r S
rtment | Linear 284.404.00IDollars
Factors 284404 Dollars
Activity ID:  1HAD5220P2 Description: SW Analysis Modelina & Reportina Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Data Assessment & Reportina 1.00/each HC 11.161 11.161 349,937 674.002 Q 1.023.939 129.045 1.152.984
2 RFECA SW Evaluation 1.00/each HC 1.316 1.316 40.734 73.673 0 114.407 15.021 129.429
3 Surface Water D&D Monitorina 1.00/each HC 2.709 2.709 84272 125127 Q0 209,399 31.077 240.476
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 344.496 344.496 0 344,496
Total for Activity IHAD5220P2: 15.186 474,943 872.803 344,496 1.692.242 175.144 1.867.386

Line Item 1 - Data Assessment & Reporting

BOE SW Data Assessment and Reporting - Estimte includes analytical

data package and field data quality assessnent,
st akehol der and conpliance reporting, RFCA Source Eval uations,

and D& Per f or mance Mbnitoring.

Hi storical Data Source - WAD et
manager cost performance tracking records were used as a basis for the current estinates.
Item Desc - Labor, subcontracts, and ODCs supporting SW Data Assessnent and Reporting.
Breakdown of Historical
Act ual

Data -

FY99 direct and subcontract |abor (2.4 FTEs) and ODCs in support of SWData Assessnent and Reporting.
Aver age Annual
Labor breakout
envi ronnent al

envi ronnent al

Direct Labor: 2,234 Hours K-H Team
by skill code:

engi neer (673 hrs/yr.), and
scientist (1561 hrs/yr.).

Aver age Annual Subcontract
Subcontract breakout
A53 $69, 016 for

Cost :
by type:
0.56 FTEs of environnental

$116, 310

engi neer (estimated using $45/hr. burdened),

data anal ysis and interpretation,

1103060101 actual s charged for FY99 accessible through the Site's Joshua Project Managenent Reporting System and WAD et
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WBS No:

1HADO0502

Activity ID 1HAD5220P2 Rockv Flats Closure Proiect \'7\;;“5”;“ Eli,s’-\%“ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
- A5H $4,236 for 0.05 FTEs of quality control engineer (estimated using $46/ hr. burdened),
- A5H $6,400 for 0.14 FTEs of administrative assistant (estinmated using $46/ hr. burdened),
- A5H $26,738 for 0.32 FTEs of Gs conputer specialist (estimted using $46/hr. burdened), and
- A5H $9,920 for 0.08 FTEs of WEB conputer specialist (estimted using $67/hr. burdened).
Aver age Annual ODC Costs: $9, 400
ODC breakout by cost el ement:
- A5C $7,000 for upgrading 2 conputer systenms per year and data anal ysis software, and
- A5M $2,400 for technical training.
Unit Cost Adjustment factor:
- Labor (242 hours) for data analysis and preparation of the DVR/ predi scharge approvals will be budgeted for by RFCSS (scope transferred),
- A5M $3,600 for technical training (added budget for each surface water nonitoring team nenber to attend one technical training course per year val ued at
$1, 200 per course)
Revi sed Unit Cost
- Labor (1319 hrs/yr.) for data analysis and reporting, and
- A5M $6, 000/ year .
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units

750 |STRAIGHT TIME BASE E050 |ENVIRONMENTAL ENGINEERS R100S |RMRS Salaried Linear 3.770.08
Factor 672.8 Ho n nainee 9 annual rate facto 0.94701 --- FY00 Mav Earned Value Facto

Linear 7.390.55|Hours

Jlari Linear | 386.730.60/Dollars
Factors 69016.1 Dollars (sub. Env. Enar.) 5.917 annual rate factor 0.94701 --- FY00 Mav Earned Value Factor
A5C [SUPPLIES 0000 [INONE R100S [RMRS Salaried | Linear ‘ 39.224.41 |Dn ars
- N o

arned Value Factor

alaried ] | Linear ‘ 19.206 '%7|DQlLa.Ls_,

Factors 4236.1 Dollars (Oualitv Cntrl. Enar.) 5.917 annual rate factor 0.94701 --- FY0O Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
A5H |SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 29.015 n?ﬁ)o_llars_,
Factors 6399.48 Dollars (Admin. Assistant) 5.917 annual rate factor 0.94701 --- FY00 Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
L asH IsusconTRACTEDSRVS | pogo lcoMPUTER sysTEMs aNaLYsTs | R100S [RMRS Salaried | Linewmgzwbqlﬁg
Factors 9920 Dollars (WEB computer specialist) 5917 annual rate factor 0.94701 --- FY0O Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
[ AsH ISUBCONTRACTEDSRVS | P060 ICOMPUTER SYSTEMS ANALYSTS | R100S |RMRS Salaried [ Linear | 121.228.10Dollars |
Factors 26737.7 Dollars (Computer Specialist) 5.917 annual rate factor 0.94701 --- FY0O Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
L asm [tRaverTraREIOCAT [ oooo Ione [ ricos |RMRS Salaried | Linear | 33.620.92|Dollars |
Factors 6000 Dollars (technical traianina) 5.917 annual rate factor 0.94701 --- FY00 Mav Earned Value Factor

Line ltem 2 - RFCA SW Evaluation

BOE

RFCA SW Eval uations - RFCA source evaluations includes source evaluation plan preparation, source investigation (including nonitoring), data anal ysis and
interpretation, report preparation, and stakehol der presentations.

Hi storical Data Source - WADLET 1103060101 actual s charged for FY99 accessible through the Site's Joshua Project Managenent Reporting System the WAD et
manager cost performance tracking records supplemented with the WADl et managers FYOO cost estinmate for subcontract |abor to deploy and operate the autonated
synoptic sanpling network for the GS10 source investigation were used as a basis for the current estinates. Analytical |abs and sanpling subcontractor costs
for processing of synoptic sanples and collection & analysis of sedinent sanples are included under the Surface Water Monitoring activity.

Item Desc - Labor, subcontracts and ODCs supporting RFCA Surface Water Source Eval uations.

Breakdown of Historical Data -
Actual FY99 direct and subcontract |abor (0.3 FTEs) and ODCs in support RFCA SW Eval uations.
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WBSNo: 1HADO502 Rockv Flats Closure Proiect Proiect

Activity 1D: 1HADS220P2 Baseline Cost and Basis of Estimate \A'B.S.Fme.r
Activity Filter

Baseline Devl
1HAD

*

SartsIn FY *

Average Annual Direct Labor: 235 Hours K-H Team

Labor breakout by skill code:
- 0.06 FTEs of environnmental engineer (115 hrs/yr.), and
- 0.06 FTEs of environnmental scientist (120 hrs/yr.).

Aver age Annual Subcontract Cost: $12,773
Subcontract breakout by type:
- A53 $9,570 for 0.12 FTEs of environmental engineer (estinmated using $45/hr. burdened), and
- A5H $3,203 for 0.07 FTEs of administrative assistant (estimated using $25/hr. burdened).
Aver age Annual ODC Costs: $986
ODC breakout by cost el ement:
- A5C $986 for supplies and publication of Source Evaluation Plans and Reports.
Unit Cost Adjustnment factor: NA
Revised Unit Cost: NA

Basis for adjustment: NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E050 |ENVIRONMENTAL ENGINEERS R100S |RMRS Salaried Linear 643.95|Hours
9 Hou n i 9 annua e arned Value Factor
alaried Linear 672 42|Hours |
arned Value Factor
alaried Linear 53.625 6‘3|Dnlla.Ls_,
Factors £ ned Value Factor
A5C [SUPPLIES 0000 [INONE R100S [RMRS Salaried Linear 5,523 Q?|I‘)n ars
i 9 annua arned Value Factor
alaried Linear 14.523 72|DQ ars

Factors 3203.31 Dollars (Admin. Assistant) 5.917 annual rate factor 0.94701 --- FY0O Mav Earned Value Factor

Line Item 3 - Surface Water D&D Monitoring

0.80913 [SYS 0615001 .80704 - Svstem

BOE Surface Water D& Monitoring - Estimate includes D& schedul e and plan review and di al ogue with D& project nanagers to determ ne requirenents and guide the

design and inplenmentation of surface water D& performance nonitoring.

manager cost performance tracking records were used as a basis for the current estinates.
Item Desc - Labor and subcontracts supporting Surface Water D&D Mbnitoring.

Breakdown of Historical Data -
Actual FY99 direct and subcontract |abor (0.53 FTES) in support Surface Water D&D Mbnitoring.

Aver age Annual Direct Labor: 483 Hours K-H Team

Labor breakout by skill code:
- 0.11 FTEs of environnmental engineer (206 hrs/yr.), and
- 0.15 FTEs of environnmental scientist (277 hrs/yr.).

Aver age Annual Subcontract Cost: $22,330

Subcontract breakout by type:
- A53 $22,330 for 0.27 FTEs environmental engineer (estimated using $45/hr. burdened), and
Unit Cost Adjustnent factor: NA

Revi sed Unit Cost: NA

Basi s for adjustnent: NA

Hi storical Data Source - WADLET 1103060101 actual s charged for FY99 accessible through the Site's Joshua Project Managenent Reporting System and WADI et
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WBS No: 1HADO502 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1HAD5220P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E050 |ENVIRONMENTAL ENGINEERS R100S |RMRS Salaried Linear 1.155.38
J i 9 annua e av Earned Value Factor
alaried Linear ‘ 1.553 12|Hours |
av Earned Value Factor
alaried | Linear | 125.127.20lDollars
Factors 22330.2 Dollars (sub. Env. Enar.) 5.917 annual rate factor 0.94701 --- FY0O Mav Earned Value Factor
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 224.904.101Dollars
E r S
rtment | Linear | 119.591.80|Dollars
Factors 119592 Dollars
Activity ID:  IHXXX521P2 Description: GW Analysis Modelina & Reportina - FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Data Assessment/Reportina 0.17|each 8.993 1.560 46.949 69.946 0 116.896 25111 142.006
2 RECA Groundwater Evaluation 0.17|each 4111 713 21.463 174,961 Q0 196.424 11.480 207.904
3 RFCA D&D Evaluation 0.17|each 3.922 680 20.473 204.851 0 225.323 10.950 236.273
SYS Continaencv And Escalation 1.00lea EE 0 0 (0] (0] 407.673 407.673 0 407.673
Total for Activity IHXXX521P2: 2.954 88.886 449,758 407.673 946,316 47.540 993.856
Line Item 1 - Data Assessment/Reporting
BOE Hi storical Data Source: WADLET 1103080401 actuals P& Report dated 10/7/99
Item Desc:

Annual RFCA Reporting:
An annual groundwater nonitoring report is required under the RFCA Action Level Franework Addendum This report nust be submitted to the Col orado Departnent

of Health (CDPHE) and Environmental Protection Agency (EPA) per the RFCA Interagency Agreenment. This report discusses and interprets the hydrol ogy and
groundwat er quality of the Site.

Quarterly RFCA Reporting:

Quarterly (based on cal endar year) data assessnents of groundwater quality at the Site are required by RFCA Action Level Franework. These assessnents are
used as an early-warning of changes in groundwater quality, and nust be submtted to the Regul atory Agencies on a regular basis.

RFCA Reporting requires 1.5 FTE of geol ogic support for data reduction, data assessnment, report witing and SWD dat abase support, subcontract support for G S
support, report production geologic |og data entry.

Br eakdown of Historical Data:

Item 750 Direct Annual Labor

Units: lot Unit Cost: 1840 Hours based on $48/ hr ave. rate R100S (Geol ogist)

It em ASH Annual Non- Labor

Units: lot Unit Cost: $44,800 Dol | ars based on FY99 Tierra Subcontract cost, $70/hr ave. rate (Geol ogist)

Units: lot Unit Cost: $51,664 Dollars based on FYOO Destiny Subcontract cost, $68/hr

Units: lot Unit Cost: $6,400 Dol lars based on FY99 ave Subcontract costs, $30/hr ave. rate (Cerical)

Units: lot Unit Cost: $17,250 Dol | ars based on FY99 ave Subcontract costs, $40/hr ave. rate (Software Maintenance)
| t em A5M Non- Labor

Units: lot Unit Cost: $1,500 Dollars based on FY99 ave Training costs

Unit Cost Adjustment factor:NA Revi sed Unit Cost: NA
Basi s for adjustment:NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S030 |GEOLOGISTS R100S |RMRS Salaried Linear 8.993.00
Factors 1564  Hours(Geoloaqist) 5.75 YEARS
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WBS No: 1HADO0502 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1IHXXX521P2 Baseline Cost and Basis of Estimate WBSFilter 1HAD

Activity Filter  * SartsInFY *
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ R100s [RMRS Salaried Linear [ 80.256.00
Factors 17250 Dollars(Maintenance) 5.75 YEARS
0.80913 [SYS 0615001.80704 - SVSJ“ELE
A5H [SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 25.309.72ID
Factors 5440 Dollars(Clerical) 5.75 YEARS
0.80913 [SYS 0615001.80704 - szjim
A5H |SUBCONTRACTED SRVS P060 ICOMPUTER SYSTEMS ANALYSTS R100S [RMRS Salaried | Line
Factors 31025 Dollars(GIS) 5.75 YEARS

0.80913 [SYS 061‘3001 80704 - Svs_t[
0D

A5H_|SUBCONTRACTED SRVS S030_|GEOLOGISTS R100S |RMRS Salaried | Linear 145.903.1

Factors 31360 Dollars(Geoloaist 5.75 YEARS
0.80913 [SYS 0615001.80704 - Sv:
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ R100s [RMRS Salaried | Linear | 7.331.25Dollars
Factors 1275 Dollars 5.75 YEARS
Line ltem 2 - RFCA Groundwater Evaluation
BOE Hi storical Data Source: WADLET 1103080401 actuals P& Report dated 10/7/99
Item Desc:

RFCA G oundwat er Eval uations are required under RFCA Action Level Framework Docunment where exceedances of groundwater Action Levels has been detected, and an
inmpact to surface water is suspected. Evaluations involve field investigations, nodeling and cal cul ati on of contam nant inpact to surface water through
groundwat er. RFCA Groundwat er Eval uations consist of work plan devel opnent, data assessnent and field oversight, subcontract technician support for water
levels, well sanpling and well devel opment and minor clerical support for docunents.

Br eakdown of Historical Data:

Item 750 Direct Annual Labor

Units: lot Unit Cost: 840 Hours based on $48/ hr ave. rate RL00S (Geol ogi st)

Item A5H Annual Non- Labor

Units: lot Unit Cost: $220,141 Dol lars based on FYOO RTG Subcontract proposal (Technicians)

Units: lot Unit Cost: $31,650 Dollars based on FY99 Tierra Subcontract cost, $70/hr ave. rate (Geol ogist)
Units: lot Unit Cost: $3,203 Dollars based on FY99 ave Subcontract costs, $30/hr ave. rate (Cerical)

Unit Cost Adjustnent factor:1.97 Revised Unit Cost: NA
Basi s for adjustnent: Increasing scope on a backl oaded cost curve due to conpressed cl osure schedul e through period of performance.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE S030_|GEOLOGISTS R100S |RMRS Salaried Linear 4.111.25/Hours
Eactors ist) 5.75 YEARS
A5H _|SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Back Loaded 870.575.30IDollars
Factors 187119 Dollars(Field Techs) 5.75 YEARS

0.80913 [SYS 0615001.80704 - Sv:

m
[ ASH ISUBCONTRACTEDSRYS | G010 |ADMINISTRATIVE ASSISTANTS | R100S |RMRS Salaried | Linear | 12.668.82/Dollars

Factors 2723 Dollars(Clerical) 5.75 YEARS

0.80913 [SYS 061‘3001 80704 - Svst[e
Do

[ AsH IsuBcoNTRACTEDSRYS | so30 lceologisTs | r1oos |RMRS salaried | Linear 125.166.80

Factors 26903  Dollars(Geoloaists) 5.75 YEARS

0.80913 [SYS 0615001 .80704 - Svstem
Line ltem 3 - RFCA D&D Evaluation

BOE Hi storical Data Source: WADLET 1103080401 actuals P& Report dated 10/7/99

Item Desc: The Integrated Monitoring Plan, and the Decision Docunent and | nplenmentation Plan for the Industrial Area IMIRA were used as requirenments for the
activities covered in the D& section of the cost estimate. The IMIRA decision docunents outline general nonitoring activities for groundwater as each
building cluster is denolished. The approach adopted here is that each nmajor building would require the installation of 5 to 8 tenporary well points.
These wel |l points would be installed two years prior to physical deactivation as specified in the Action Plan schedule. This allows for the collection of
four quarterly sanples prior to building D& so as to establish baseline water quality. Scope includes 1.5 FTE of Geol ogi st support for work plan devel opnent,
wel | site and sanpl e team oversight and subcontracted technician support sanpling, water |evels, shipping, HSS and data entry.
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WBS No:
Activitv | D:

Resources

1HADO0502

Rockv Flats Closure Proiect Proiect Baseline Devl
1HXXX521P2

' : . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Breakdown of Historical Data: based on actual cost fromP & | reporting system
Item 750 Direct Annual Labor

Units: lot Unit Cost: 802 Hours based on $48/ hr ave. rate R100S (Geol ogist)
It em ASH Annual Non- Labor

Units: lot Unit Cost: $259,916 Dollars based on RTG Subcontract proposal (Technicians)
Units: lot Unit Cost: $38,640 Dollars based on FY99 Tierra Subcontract cost, $70/hr ave. rate (Ceol ogist)

Unit Cost Adjustnment factor: 1.9 Revised Unit Cost: NA
Basis for adjustment: |ncreasing scope on a backl oaded cost curve due to conpressed closure schedul e.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S030 |GEOLOGISTS R100S |RMRS Salaried Linear 3.921.50
actor YEARS

alaried | Back Loaded 1.027.877.00IDollars

0.80913 [SYS 0615001.80704 - System

Factors 220929 Dollars(Field Techs) 5.75 YEARS

ON
Factors 32844  Dollars(Geoloaist) 5.75 YEARS
0.80913 [SYS 0615001 .80704 - Svstem

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 282.342.30[Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 125330.20[Dollars
Factors 125330 Doallars
Activity ID:  IHXXX522P2 Description: SW Analysis Modelina & Reportina- FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Data Assessment & Reportina 0.17|each HC 11.161 1.936 60.715 116.940 [0] 177.655 32,473 210,128
2 RECA SW Evaluation 0.17|each HC 1.316 228 7.067 12,782 Q 19.850 3.780 23.630
3 Surface Water D&D Monitorina 0.17|each HC 2.709 470 14.621 21.710 [0] 36.331 7.820 44,151
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 194.220 194.220 0 194.220
Total for Activity IHXXX522P2: 2.635 82.403 151.433 194.220 428.056 44,073 472.129

Line ltem 1 - Data Assessment & Reporting

BOE

SW Dat a Assessnment and Reporting - Estimate includes analytical data package and field data quality assessnment, data analysis and interpretation,
st akehol der and conpliance reporting, RFCA Source Eval uations, and D& Performance Monitoring.

H storical Data Source - WADl et 1103060101 actuals charged for FY99 accessible through the Site's Joshua Project Managenent Reporting System and WAD et
manager cost performance tracking records were used as a basis for the current estinates.

Item Desc - Labor, subcontracts, and ODCs supporting SW Data Assessnent and Reporting.

Breakdown of Historical Data -
Actual FY99 direct and subcontract |abor (2.4 FTEs) and ODCs in support of SWData Assessnment and Reporting.

Aver age Annual Direct Labor: 2,234 Hours K-H Team
Labor breakout by skill code:

- environnmental engineer (673 hrs/yr.), and

- environnmental scientist (1561 hrs/yr.).
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WBS No:
Activitv | D:

Resources

1HADO0502 Rockv Elats Closure Proiect Proiect Baseline Devl

1HXXX522P2 : : . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Aver age Annual Subcontract Cost: $116, 310
Subcontract breakout by type:
- A53 $69,016 for 0.56 FTEs of environnental engineer (estimated using $45/hr. burdened),
- A5H $4,236 for 0.05 FTEs of quality control engineer (estimated using $46/ hr. burdened),
- A5H $6,400 for 0.14 FTEs of administrative assistant (estinmated using $46/ hr. burdened),
- A5H $26,738 for 0.32 FTEs of Gs conputer specialist (estimted using $46/hr. burdened), and
- A5H $9,920 for 0.08 FTEs of WEB conputer specialist (estimted using $67/hr. burdened).

Aver age Annual ODC Costs: $9, 400

ODC breakout by cost el ement:

- A5C $7,000 for upgrading 2 conputer systems per year and data analysis software, and
- A5M $2, 400 for technical training.

Unit Cost Adjustment factor:
- Labor (242 hours) for data analysis and preparation of the DVR/ predi scharge approvals will be budgeted for by RFCSS (scope transferred),

- A5M $3,600 for technical training (added budget for each surface water nonitoring team nenber to attend one technical training course per year val ued at
$1, 200 per course)

Revi sed Unit Cost
- Labor (1319 hrs/yr.) for data analysis and reporting, and
- A5M $6, 000/ year .

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E050 |ENVIRONMENTAL ENGINEERS R100S |RMRS Salaried Linear 3.770.08
actor 672.8 Ho n i

annual rate factor 0.94701 --- FY00 Mav Earned Value Factor|

Linear | 7.39055Hours |
ala Linear 386.730.60IDollars
Factor b. Env. Enar.) 5.917 annual rate factor 0.94701 --- FY00 Mayv Earned Value Factor
ied | Linear 39.224.41|Dollars
0.94701 --- FY00 Mayv Earned Value Factor
A RMR alaried | Linear ‘ 19.206 ’27|DQ ars
Factors 4236.1 Dollars (Oualitv Cntrl. Enar.) 5.917 annual rate factor 0.94701 --- FY00 Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
ASH_|SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS R100S |RMRS Salaried | Linear | 29015 Oﬁgo ars
Factors 6399.48 Dollars (Admin. Assistant) 5917 annual rate factor 0.94701 --- FY0O Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
A5H [SUBCONTRACTED SRVS P060 |ICOMPUTER SYSTEMS ANALYSTS R100S [RMRS Salaried | Linear ‘ 44,977.02|Dollars
Factors 9920 Dollars (WEB computer specialist) 5.917 annual rate factor 0.94701 --- FY0O Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
ASH_|SUBCONTRACTED SRVS P00 |COMPUTER SYSTEMS ANALYSTS | R100S |RMRS Salaried | Linear | 121.228.10/Dollars
Factors 26737.7 Dollars (Computer Specialist) 5.917 annual rate factor 0.94701 --- FY0O Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
ASM_|TRAVEL/TRAIN/RELOCAT 0000 |NONE R100S |RMRS Salaried | Linear | 33.620.92|Dollars
Factors 6000 Dollars (technical traianina) 5917 annual rate factor 0.94701 --- FY0O Mav Earned Value Factor

Line Item 2 - RFCA SW Evaluation

BOE

RFCA SW Eval uations - RFCA source eval uations includes source evaluation plan preparation, source investigation (including nonitoring), data analysis and
interpretation, report preparation, and stakehol der presentations.

H storical Data Source - WADLET 1103060101 actual s charged for FY99 accessible through the Site's Joshua Project Managenent Reporting System the WAD et
manager cost performance tracking records supplenmented with the WAD et nmanagers FYOO cost estimate for subcontract |abor to deploy and operate the autonated
synoptic sanpling network for the GS10 source investigation were used as a basis for the current estimtes. Analytical |abs and sanpling subcontractor costs
for processing of synoptic sanples and collection & analysis of sedinment sanples are included under the Surface Water Monitoring activity.

Item Desc - Labor, subcontracts and ODCs supporting RFCA Surface Water Source Eval uations.
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WBS No:
Activitv | D:

Resources

1HADO502 Rockv Flats Closure Proiect Proiect Baseline Devl
1HXXX522P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Breakdown of Historical Data -
Actual FY99 direct and subcontract |abor (0.3 FTEs) and ODCs in support RFCA SW Eval uati ons.
Aver age Annual Direct Labor: 235 Hours K-H Team
Labor breakout by skill code:
- 0.06 FTEs of environnental engineer (115 hrs/yr.), and
- 0.06 FTEs of environnmental scientist (120 hrs/yr.).
Aver age Annual Subcontract Cost: $12,773
Subcontract breakout by type:
- A53 $9,570 for 0.12 FTEs of environmental engineer (estinmated using $45/hr. burdened), and
- A5H $3,203 for 0.07 FTEs of administrative assistant (estimated using $25/hr. burdened).
Aver age Annual ODC Costs: $986
ODC breakout by cost el ement:
- A5C $986 for supplies and publication of Source Evaluation Plans and Reports.
Unit Cost Adjustnment factor: NA
Revised Unit Cost: NA
Basis for adjustment: NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E050 |ENVIRONMENTAL ENGINEERS R100S |RMRSSaLaried Linear 643.95[Hours
actor 4.9 Ho N

annual rate factor
A

0.94701 --- FY0O0 Mav Earned Value Factor|

Linear 672.42|Hours

53.625 65|D0 ars

Linear ‘

5,523 Q7|Do ars

Linear ‘

Factor Ho ienti annua |
Fiiir? ii Sii (Jg ?? ?f (fub Env. Enar.) 5.917  annual rate factor 0.94701 --- FY00 Mav Earned Value Factor|
ied

14.523.72|Dolla

Linear

Factors 3203.31 Dollars (Admin. Assistant) 5.917 annual rate factor

Line Item 3 - Surface Water D&D Monitoring

BOE

0.94701 --- FY0O Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem

Surface Water D& Monitoring - Estimate includes D& schedul e and plan review and di al ogue with D& proj ect
design and i npl ementation of surface water D&D performance nonitoring.

Hi storical
manager cost performance tracking records were used as a basis for the current estinates.
Item Desc - Labor and subcontracts supporting Surface Water D& Monitoring.

Breakdown of Historical Data -

Actual FY99 direct and subcontract |abor (0.53 FTEs) in support Surface Water D&D Monitoring.
Average Annual Direct Labor: 483 Hours K-H Team

Labor breakout by skill code:
- 0.11 FTEs of environnental engineer (206 hrs/yr.), and

- 0.15 FTEs of environnmental scientist (277 hrs/yr.).
Aver age Annual Subcontract Cost: $22,330
Subcontract breakout by type:

- A53 $22,330 for 0.27 FTEs environnmental engineer (estimated using $45/hr. burdened), and

Unit Cost Adjustnment factor: NA

managers to determ ne requirenments and gui de the

Data Source - WADLET 1103060101 actual s charged for FY99 accessible through the Site's Joshua Project Managenent Reporting System and WADI et
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WBS No:
Activitv | D:

Resources

1HADO502 Rockv Flats Closure Proiect Proiect Baseline Devl
1HXXX522P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Revi sed Unit Cost: NA
Basis for adjustment: NA
Cost Element il Department Curve Quantity Units

750 |STRAIGHT TIME BASE EQ50 |ENVIRONMENTAL ENGINEERS R100S |RMRS Salaried Linear 1.155.38[Hours
Factor 06.19 i 5.917  annual rate factor 0.94701 --- FY00 Mav Earned Value Factor
'E-I RAIGH RMR alaried Linear ‘ 1.553 12|H0urs |
Factor

N ala Linear 125.127.20IDollars
Factors 22330.2 Dollars (sub. Env. Enar.) 5917 annual rate factor 0.94701 --- FY0O Mav Earned Value Factor
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 134.715.80IDollars
E r S
rtment | Linear 59.503.79IDollars
Factors 59503.8 Dollars
WBS No: 1HADOQ50 Title: Compliance Support
Activity ID:  1HAD5310P2 Description: RFCA / IMP Water Compliance Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 RFECA/IMP Compliance Support 1.00/each VO 9.682 9.682 349.835 147.712 0 497.547 129.008 626.555
SYS Continaencv And Escalation 1.00/ea EE 0 0 0 0 140.282 140.282 0 140.282
Total for Activity IHAD5310P2: 9.682 349.835 147.712 140.282 637.830 129.008 766.837

Line Item 1 - RFCA/IMP Compliance Support

BOE

This estimate includes the project nanagenent support necessary to support the RFCA conpliance function for groundwater and surface water. The Activity
covers |ine managenent, support organizations and incidental supplies. Also covered is scope associated with the Integrated Mnitoring Plan (I MP) for surface
and groundwater. The IMP integrates all nonitoring programs on Site and provides guidance for future nonitoring activities. This task covers the review and
update of the surface water and groundwater portion of the I MP and associ ated neetings and negoti ations.

Historical Data Source - WADLETs 1103060101 and 1103080401 actual s charged for FY99 accessible through the Site's Joshua Project Managenent Reporting
System and WADl et manager cost performance tracking records were used as a basis for the current estinates.

Item Desc: RFCA conpliance support requires .5 FTE of |ine managenent support for Water Programs Group and .1 FTE for Rad Engineering, Health and Safety and
t echni cal support, Subcontracted clerical, docunent and QA support and subcontracted technical support

Hi storical Data Source: WADLET 1103060101 and 1103080401 actuals P& Report dated 10/7/99 and H storic cost estimate from groundwater nonitoring
subcontract or.

Br eakdown of Historical Data:

Item 750 Direct Annual Labor

Units: lot Unit Cost: 185 Hours based on $48/ hr ave. rate R100S (Health and Safety)
Units: lot Unit Cost: 72 Hours based on $48/ hr ave. rate RL00S (Env. Eng.)

Units: lot Unit Cost: 185 Hours based on $48/ hr ave. rate RL00S (Rad. engi neering)
Units: lot Unit Cost: 918 Hours based on $48/ hr ave. rate R100S (Lead)

Units: lot Unit Cost: 368 Hours based on $48/ hr ave. rate R100S (Env. Sci.)

I'tem A5H Annual Non-Labor

Units: lot Unit Cost: $4088 Dollars based on FY97 RL00S RMRS HQ cost, $30/hr ave. rate (derical)
Units: lot Unit Cost: $8,530 Dollars based on RL00S RVRS HQ cost, $48 ave rate(Docunents)

Units: lot Unit Cost: $16,255 Dollars based on RLO0OS RVRS HQ cost, $48 ave rate(QA)

It em A5M annual Non-Labor
Units: lot Unit Cost: $3,000 Dollars based on FY99 ave for (2)offsite Training costs @21500/training

Unit Cost Adjustnent factor: 1.0 Revi sed Unit Cost: NA
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Proiect Baseline Devl

Rocky Flats Closure Proiec e
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Basis for adjustment: NA
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E050 |ENVIRONMENTAL ENGINEERS R100S |RMRS Salaried Linear 403.43
Factors 72 Hours(Env. Ena.) 5.9167 Annual Rate Factor 0.94701 --- FY00 Mav Earned Value Factor
i5Q STRAIGH ME BASE E080 [INUCLEAR (CRITICALITY) ENGINEER| R100S |RMRS Salaried | Linear 1.036 ‘EQ|Hours |
5.9167 Annual Rate Factor 0.94701 --- FY00 Mav Earned Value Factor
RMRS Salaried | Linear ‘ 1.036 ‘EQ|Hours |

Linear

‘ 73.696.00|Dollars

; Linear
Factors 16255  Dollars(OA) 5.9167 Annual Rate Factor 0.94701 --- FY0O Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
ASH_|SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS R100S |RMRS Salaried Linear | 18533 qﬁ)o ars
Factors 4088 Dollars(Clerical) 5.9167 Annual Rate Factor 0.94701 --- FY0O Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - System

alaried

Linear

38.672.83|Dollars

Factors 8530 Dollars(Documents) 5.9167 Annual Rate Factor 0.94701 --- FY0O Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - System

16.809.61[Dollars

[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE R100S |RMRS Salaried Front Loaded
Factors 3000 Dollars(Trainina) 5.9167 Annual Rate Factor 0.94701 --- FY00 Mav Earned Value Factor
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 91.650.63IDollars
Factor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 48631.68Dollars |
Factors 48631.7 Dollars
Activitv ID:  1HAD5320P2 Description: Clean Water Act Compliance Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Clean Water Act Compliance Support 1.00/each HC 9.915 9.915 365.593 57.202 0 422.796 134.819 557.614
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 125.084 125.084 0 125.084
Total for Activity IHAD5320P2: 9.915 365.593 57.202 125.084 547.880 134.819 682.699
Line Item 1 - Clean Water Act Compliance Support
BOE Cl ean Water Act Conpliance Support - Estinate includes program nanagenent, |ine nmanagenent, and regul atory support to ensure surface water nonitoring and

reporting prograns are conducted in conpliance with applicable Site agreenents, regul ations, and statues.

manager cost performance tracking records were used as a basis for the current estimates.
Item Desc - Labor, subcontracts and ODCs supporting C ean Water Act Conpliance support.

Breakdown of Historical Data -
Actual FY99 direct and subcontract |abor (1.24 FTEs) in support of C ean Water Act Conpli ance.

Average Annual Direct Labor: 1,770 Hours K-H Team
Labor breakout by skill code:

- line managenment (1034 hrs/yr.),

- environnmental scientist (83 hrs/yr.), and

- regulatory specialist (653 hrs/yr.).

Hi storical Data Source - WAD et 11030604 actuals charged for FY99 accessible through the Site's Joshua Project Managenent Reporting System and WADI et
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WBS No: 1HADO0503 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1HAD5320P2 Baseline Cost and Basis of Estimate WBSFilter 1HAD

Activity Filter  * SartsIn FY *

Aver age Annual Subcontract Cost: $12,616

Subcontract breakout by type:
- A5H $4,088 for 0.09 FTEs of administrative assistant (estimated using $25/hr. burdened), and
- A5H $8,528 for 0.19 FTEs of docunent control specialist (estinmated using $25/hr. burdened).
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO040 |MANAGERS (GRADE 64 - 68) R100S |RMRS Salaried Linear 5.794.79|Hours

Z J i ana 9 e av Earned Value Factor
alaried Linear ‘ 462 12|Hours |
av Earned Value Factor
alaried Linear ‘ 3.658 '%R|Hours |
arned Value Factor

alaried ] | Linear ‘ 18.535 11|Dn ars

Factors 4088.05 Dollars (Admin. Assistant) 5.917 annual cost factor 0.94701 --- FY0O Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
Line

0.80913 [SYS 0615001 .80704 - Svstem

Factors 8528.31 Dollars (Doc. Cntrl. Specialist) 5.917 annual cost factor 0.94701 --- FY0O Mav Earned Value Factor

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 81.734.27I|Dollars
E r S
rtment | Linear | 43:350.21/Dollars
Factors 43350.2 Dollars
Activitv ID:  1HXXX531P2 Description: RFCA / IMP Water Compliance - FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 RECA/IMP Compliance Support 0.17|each VO 9.682 1.680 60.697 25.628 Q0 86.325 32.463 118.789
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 81.342 81.342 0 81.342
Total for Activity IHXXX531P2: 1.680 60.697 25.628 81.342 167.667 32.463 200.130

Line Item 1 - RFCA/IMP Compliance Support

BOE This estimate includes the project nmanagenent support necessary to support the RFCA conpliance function for groundwater and surface water. The Activity
covers |ine managenent, support organizations and incidental supplies. A so covered is scope associated with the Integrated Mnitoring Plan (I MP) for surface
and groundwater. The IMP integrates all nonitoring prograns on Site and provides guidance for future nonitoring activities. This task covers the review and
update of the surface water and groundwater portion of the | MP and associ ated neetings and negoti ations.

H storical Data Source - WADLETs 1103060101 and 1103080401 actual s charged for FY99 accessible through the Site's Joshua Project Managenent Reporting
System and WADI et manager cost performance tracking records were used as a basis for the current estinates.

Item Desc: RFCA conpliance support requires .5 FTE of |ine managenent support for Water Programs Group and .1 FTE for Rad Engineering, Health and Safety and
t echni cal support, Subcontracted clerical, docunent and QA support and subcontracted technical support

Hi storical Data Source: WADLET 1103060101 and 1103080401 actuals P& Report dated 10/7/99 and Historic cost estimate from groundwater nonitoring
subcontractor.

Br eakdown of Historical Data:

Item 750 Direct Annual Labor

Units: lot Unit Cost: 185 Hours based on $48/ hr ave. rate R100S (Health and Safety)
Units: lot Unit Cost: 72 Hours based on $48/ hr ave. rate RL00S (Env. Eng.)

Units: lot Unit Cost: 185 Hours based on $48/ hr ave. rate RL00S (Rad. engi neering)
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WBS No:
Activitv | D:

Resources

1HADO0503 Rockv Elats Closure Proiect Proiect Baseline Devl
1HXXX531P2 ) : . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Units: lot Unit Cost: 918 Hours based on $48/ hr ave. rate R100S (Lead)
Units: lot Unit Cost: 368 Hours based on $48/ hr ave. rate R100S (Env. Sci.)
It em ASH Annual Non- Labor
Units: lot Unit Cost: $4088 Dollars based on FY97 R100S RMRS HQ cost, $30/hr ave. rate (Qerical)
Units: lot Unit Cost: $8,530 Dollars based on R100S RVRS HQ cost, $48 ave rate(Docunents)
Units: lot Unit Cost: $16,255 Dollars based on RI00S RVRS HQ cost, $48 ave rate(QA)
I t em A5SM annual Non- Labor
Units: lot Unit Cost: $3,000 Dollars based on FY99 ave for (2)offsite Training costs @1500/training
Unit Cost Adjustnent factor: 1.0 Revi sed Unit Cost: NA
Basis for adjustment: NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E050 |ENVIRONMENTAL ENGINEERS R100S |RMRS Salaried Linear 403.43
Factors 72 Hours(Env. Ena.) 5.9167 Annual Rate Factor 0.94701 --- FY00 Mav Earned Value Factor
i5£) STRAIGHT TIME BASE E080 [INUCLEAR (CRITICALITY) ENGINEER| R100S |RMRS Salaried | Linear ‘ 1.036 ‘Eq|Hours |
Factor 5.9167 Annual Rate Factor 0.94701 --- FY00 Mav Earned Value Factor
i | 1.036.59]Hours |

Linear

5.143.74

Hours

Linear ‘ 2.061 QSJ_H_QU_LS_,
! Linear ‘ 73.696 OOlD_o.lLa.Ls_,
Factors 16255  Dollars(OA) 5.9167 Annual Rate Factor 0.94701 --- FY0O Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
ASH_|SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS R100S |RMRS Salaried Linear | 18533 qﬁ)o ars
Factors 4088 Dollars(Clericall 5.9167 Annual Rate Factor 0.94701 --- FY0O Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
&P alaried Linear | 38.672.83Dollars
Factors 8530 Dollars(Documents) 5.9167 Annual Rate Factor 0.94701 --- FY0O Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
AS5M_|TRAVEL/TRAIN/RELOCAT [ 0000 INONE R100S |RMRS Salaried Front Loaded | 16.809.61lDollars
Factors 3000 Dollars(Trainina) 5.9167 Annual Rate Factor 0.94701 --- FY0O Mav Earned Value Factor
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 56.058.25|Dollars
E r S
rtment | Linear | 25283.30/Dollars
Factors 25283.3 Dollars
Activity ID:  IHXXX532P2 Description: Clean Water Act Compliance - FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Clean Water Act Compliance Supnort 0.17|each HC 9.915 1.720 63.431 9.925 0 73.356 33.926 107.281
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 72.810 72.810 0 72.810
Total for Activity IHXXX532P2: 1.720 63.431 9,925 72.810 146.165 33.926 180.091
Line Item 1 - Clean Water Act Compliance Support
BOE Clean Water Act Conpliance Support - Estinmate includes program managenent, |ine managenent, and regul atory support to ensure surface water nonitoring and
reporting progranms are conducted in conpliance with applicable Site agreenments, regul ations, and statues.
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WBS No: 1HADO503 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1HXXX532P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

H storical Data Source - WADl et 11030604 actuals charged for FY99 accessible through the Site's Joshua Project Managenent Reporting System and WAD et
manager cost performance tracking records were used as a basis for the current estinates.

Item Desc - Labor, subcontracts and ODCs supporting Cl ean Water Act Conpliance support.

Breakdown of Historical Data -
Actual FY99 direct and subcontract |abor (1.24 FTEs) in support of C ean Water Act Conpliance.
Aver age Annual Direct Labor: 1,770 Hours K-H Team

Labor breakout by skill code:
- line nanagenent (1034 hrs/yr.),
- environnmental scientist (83 hrs/yr.), and
- regulatory specialist (653 hrs/yr.).
Aver age Annual Subcontract Cost: $12,616

Subcontract breakout by type:
- A5H $4,088 for 0.09 FTEs of administrative assistant (estimated using $25/hr. burdened), and
- A5H $8,528 for 0.19 FTEs of docunent control specialist (estinmted using $25/ hr. burdened).
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - NA
This estimate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M40 |MANAGERS (GRADE 64 - 68) R100S |RMRS Salaried Linear 5.794.79/Hours
actor 4 Hou i ] 5917  annual rate factor 0.94701 --- FY00 Mav Earned Value Factor
N alaried | Linear 462.12|Hours

Factors 82.47 __ Hours (Env. Scientist) 5917  annual rate factor 0.94701 --- FY00 Mav Earned Value Factor

i5Q STRAIGHT TIME BASE S090 |OTHER SCIENTISTS R100S [RMRS Salaried | Linear ‘ 3.658 ’%‘§|H0urs |
Factor jali 0.94701 --- FY00 Mav Earned Value Factor

alaried | Linear ‘ 18.535 11|Dol|aLs_|
Factors 4088.05 Dollars (Admin. Assistant) 5.917 annual cost factor 0.94701 --- FY0O Mav Earned Value Factor
0.80913

0.94701 --- FY0O Mav Earned Value Factor

[SYS 0615001 .80704 - Svstem
Linear 38.667 1; EDQ ars

Factors 8528.31 Dollars (Doc. Cntrl. Specialist) 5917
0.80913 [SYS 0615001 .80704 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 50.034.35|Dollars
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear | 22.775.35Dallars
Factors 227754 Dollars
WBS No: 1HADQO601 Title: Monitoring
Activity ID:  1HAD6110P2 Description: Effluent Air Monitorina Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 RCT support Effluent Monitor - Filter Echas 1.00/each HC 11.180 11.180 231.993 0 0 231.993 81.238 313.231
2 Metroloav/flow profiles 1.00leach VO 0 0 0 11.328 0 11.328 0 11.328
3 Analvtical & Shippina 1.00/each VO 0 0 0 306.505 0 306.505 0 306.505
4 TNU 1.00/each VO 0 0 0 164.244 0 164.244 0 164.244
5 Eauip. Filters/Bottles. Supplies 1.00/each VO 0 0 0 19.572 Q0 19.572 0 19,572
6 Vehicle L ease 1.00/each VO 0 0 0 16.667 0 16.667 0 16.667
7 Radian labor to coordinate effluent activities 1.00leach VO 0 0 0 171.643 Q0 171.643 0 171.643
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WBS No: 1HADO601 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1HAD6110P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
8 Special Proiects 1.00leach VO 0 0 0 34.482 0 34.482 0 34.482
9 filter storaae and disposal fees 1.00/each VO 0 0 0 6.896 0 6.896 0 6.896
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 204.902 204.902 0 204.902
Total for Activity IHAD6110P2: 11.180 231.993 731.338 204.902 1.168.234 81.238 1.249.472

Line Item 1 - RCT support Effluent Monitor - Filter Echgs

RCT support of Effluent air nonitor filter exchanges.

BOE
Hi storical Data Source - P& Reporting System Mar., Detailed Spending Variance Report and |abor reports for WBS el ement 1.1.08.04.01.01,
Breakdown of Historical Data: Labor hours equate to 1.1 FTE' s per nonth average
Item Desc - Exchange of effluent air nonitor filters
Item - RCT | abor hours
Units - hours per nonth average
Unit Cost - averaged 170 hours per nonth
Current estimate was based on 1.1 FTE @and average of 154 avail able hours per nonth (1850 hrs per year/12 nonths) to the end of closure 12/15/05. No change
fromcurrent requirements supports same |evel of effort
Ef fl uent Monitoring Systenms Support: Includes 1) RCT hours to exchange filters and tritiumbubblers, as well as determ ne numintenance requirenents for
sanpl ers, 2) once per year flow profiling of significant sanplers by Metrol ogy, 3) lease of 1 vehicle. 4) filters, bottles, and other sanpling supplies, and
5) Radian hours to manage filter/bubbler exchanges, |ab anal yses, database uploads, and Q& QC of data. 6) analytical, shipping, conpositing, and gross
al pha/ beta, and special projects analytical costs
- RCT tine based on 2080 hours per year plus an additional 80 hours to cover training of backup RCT at $22/hr.
- Assunme 120 hrs for flow profiles, at $22/hr.
-Supplies and vehicle | ease at 8/ 12 of base cost.
- Radi an cost based on original FYOO baseline BCE | ess spent through January |ess $20k nobved to conpliance/permtting and ambi ent/nmet.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGL | KH10H |EESH&O Steelworkers Trianaular 11.180.40
Factors 154 hours per month (1850/12) 11 fte per month 66 months

Lineltem2-M

etrology/flow profiles

BOE

Techni cal subcontracted services for the schedul ed mai ntenance
Vendor Nane - Radi an

Vendor Quote - per subcontract 900654

Quot e Received by - KH procurenent

Dat e Received - for FYOO contract nod

I tem bei ng quoted - subcontractor |abor hours

G her Info - tine and material subcontract

Availability - Radian internal historical data

The foll owing supports this line itemas well as the remaining line itens for Effluent Mnitoring Systens Support: Includes 1) RCT hours to exchange filters
and tritium bubblers, as well as determ ne maintenance requirenents for sanplers, 2) once per year flow profiling of significant sanplers by Metrol ogy, 3)

| ease of 1 vehicle. 4) filters, bottles, and other sanpling supplies, and 5) Radian hours to manage filter/bubbler exchanges, |ab anal yses, database upl oads,
and QN QC of data. 6) analytical, shipping, conpositing, and gross al pha/beta, and special projects analytical costs

- Per Radian vendor quote (based on their internal hisorical data) Assunme 120 hrs for flow profiles, at $22/hr.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Front Loaded 11.328.42|Dollars
Factors 120 hours per vear 22 dollars per hour 5.6 vears 0.94701 --- FY0OO0 Mav Earned Value Factor

Line ltem 3 - A

0.80913 [SYS 0615001.80704 - Svstem
nalytical & Shipping

BOE

Vendor Nanme - Radi an

Vendor Quote - per subcontract 900654

Quote Received by - KH procurenent

Dat e Received - FYOO0 contract Md

Item bei ng quoted - subcontractor |abor hours and | aboratory costs

O her Info - Quote based on cost incurred by subcontractor in FY99 and FYOO0. Supported by KH anal ytical database tracking system
Avail ability - Radian internal historical docunentation and KH Anal ytical services actual costs
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WBS No: 1HADO601 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1HAD6110P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Svs. Stewardship & Compliance Front Loaded 306.504.90IDollars
Factors 400000 dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

Line ltem 4 - T
BOE

0.80913 [SYS 0615001 .80704 - Svstem
NU

Vendor Nane - Radian |nternational

Vendor Quote - for TNU Thernal Nutech anal ytical support subcontract KH700093

Quote Received by - KH procurenent

Item bei ng quoted - Technical subcontracted services for the analysis of sanple provide to subcontractor

O her Info: Quote based on data provided by Radian frominternal historical costs data and KH anal ytical services database and actual historical costs from
subcontractor. Current subcontract and quantities shipped in FY99 and FYOO were used by Radian as a baseline for outyear estinates.

Avail ability - Radian internal historical docunentation

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Front Loaded 164.244.50|Dollars
Factors 214345 dollars 0.94701 --- FY0O0 Mav Earned Value Factor

Lineltem 5-E
BOE

Resources

Line Item 6 - V
BOE

0.80913 [SYS 0615001.80704 - System
quip, Filters/Bottles, Supplies

Vendor Name - Radi an

Vendor Quote - based on subcontract 900654 and actual cost incurred by subcontractor

Quot e Received by - KH procurenent

Date Received - FY 00 contract Md

I tem being quoted - ODC (field equi pnent and expendibl e supplies

G her Info - actual cost for FY99 and FYOO incurred by subcontractor were basis of this estimte
Avail ability - Radian internal historical cost and and KH procurenent invoices from subcontractor

Cost Element ll Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE K109S |Env Sys. Stewardship & Compliance Front Loaded 19.571.96IDollars
Factors 20667  dollars 0.94701 --- FY0O0 Mav Earned Value Factor
ehicle Lease

Vendor Nane - Radi an

Vendor Quote - Radian subcontract 900654

Quot e Received by - KH program Manager for conpliance

Dat e Received - FY 00 contract Md

Item bei ng quoted - vehicle |ease

Oher Info - field support vehicles. Cost based on previous annual costs for vehicle | ease and nai ntenance (FY99 3200 per vehicle annual cost per P&l
reporting system) WBS 1108040101 and 1108040102

Avail ability - Radian internal historical data and actuals fromK-H P& reporting system

Resources Cost Element il Department Curve Quantity Units
AS5L |RENTALS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Front Loaded 16.667.46IDollars
Factors 3200 per vehicle per vear 1 vehicles 55 vears 0.94701 --- FY0O0 Mav Earned Value Factor

Line ltem 7 - R
BOE

adian labor to coordinate effluent activities

Vendor Nanme - Radi an

Vendor Quote - per Radian subcontract 900654

Quote Received by - KH procurenent

Date Received - FY 00 contract Md

Item being quoted - Radian direct |abor support for effluent nonitoring activities

O her Info - Provided by Radian as summary fromdetailed matrix of |abor categories and rates. An average rate was established from Radi an internal
historical data for |abor categories used in support of the effluent nonitoring activities. This conposite rate was then applied to the project |abor hours
estimated by Radi an Project Manager to be required to support the closure programthru 12/15/05.

Availability - Radian internal historical data and KH procurenent

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1HADO601 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1HAD6110P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ AsH [SUBCONTRACTED SRVS 0000 INONE [ k1095 [Env Svs. Stewardshin & Compliance Front L
Factors 224000 dollars 0.94701 --- FY0O0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem
Line Item 8 - Special Projects

BOE Vendor Nane - Radi an

Vendor Quote - subcontract 900654

Quote Received by - KH procurenent

Dat e Received - FY 00 contract nod

Item bei ng quoted - special project Radian support

O her Info - based on previous experience in like projects. Current effluent programhas historically encountered two or nore special projects each fiscal
year. Most of the tine these special projects are within scope of the contract but not specifically budgeted in baseline plan. This line itemis intended to
cover these undefined special projects for FY 00 and O1.

Avail ability - Radian internal historical data and KH procurenent invoices

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Front Loaded 34.481.80
Factors 45000 dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - System
Line Item 9 - filter storage and disposal fees

BOE Vendor Name - Radi an

Vendor Quote - Radian and Radi an subs

Quot e Received by - Radian, Air prograns project office

Date Received - 4-2-00

I tem bei ng quoted - subcontractor fees for disposal

G her Info - based on subcontractor costs passed on to Radian from historical data and new verbal quotes fromtheir subcontractors
Avail ability - Radian internal cost estinating

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Front Loaded 6.896.36/Dollars
Factors 2000 dollars per vear 45 vears 0.94701 --- FY0O Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 133.333.00IDollars
Factors 133333 Dollars
ESQ ESCALATION 0000 INONE ZDEPT INo Department | Linear 71.569.13|Dollars
Factors 71569.1 Dollars
Activitv ID:  1HAD6120P2 Description: Ambient Air Monitorina Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 MERCO 1.00/ea VO 0 0 0 522.943 0 522.943 0 522.943
2 Analvtical & Shippina 1.00lea VO 0 0 0 686.571 0 686.571 0 686.571
3 Equioment & Supplies. spare parts 1.00/ea VO 0 0 0 31.736 0 31.736 0 31.736
4 vehicle lease 1.00/ea HC 0 0 0 18.183 0 18.183 0 18.183
5 Radian labor to coordinate activities. maint. Reco 1.00/ea VO 0 0 0] 289917 0 289.917 0 289917
6 Special proiects 1.00/ea VO 0 0 0 90.794 0 90.794 0 90.794
7 Ambient Sampler Removal 1.00leach VO 0 0 0 25.025 0 25.025 0 25.025
8 filter storaae and disposal fees 1.00lea VO 0 0 0 8.429 0 8.429 0 8.429
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 368.039 368.039 0 368.039
Total for Activity IHAD6120P2: 0 0 1.673.597 368.039 2.041.636 0 2.041.636
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WBS No:
Activitv | D:

1HADOG01 Rockv Flats Closure Proiect Proiect Baseline Devl

1HAD6120P2 : : . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line Item 1 - MERCO

BOE

Resources

Vendor Nane - Radian |nternational

Vendor Quote - per subcontract KH900654

Quote Received by - C. A Patnoe, (Subcontract KHI00654) FYOO and 01 used as basis for outyears
Item bei ng quoted - Technical subcontracted services

Availability - Radian internal cost estinating and historical costs

Anbi ent Monitoring: Includes 1) MERCO hours to nmintain RAAWMPs, exchange filter cartridges, and perform RAAVP calibrations, 2) spare parts and supplies for
RAAMPS, 3) 1 vehicle |ease, 4) Radian hours to manage RAAMP exchanges, calibration, maintenance, |ab analyses, data upload, and Q¥ QC, 5) independent audit

of nmet towers (usually performed in May), 6) analytical, shipping, |oading/unloading cartridges, validation, and verification, and 7) analytical costs for
speci al projects.

- MERCO hours represent FYOO estimated LOE plus an additional 5% assum ng nore project nonitoring.

- Spare parts, supplies, and vehicle | ease use FYOO estimate.

- Radi an hours based on FY98-00 actual LCE.

- Analytical etc. costs fromJ. Euler spreadsheet. Uses FYOO cost per analysis and CYOl nunber of analyses (typical 12-nonth period).

- Special project costs assunmes 903 Pad renediation will be performed sonmetinme during FYO1l through FYO3. Spread evenly across years. cost is 20% of
unl oadi ng/ | oadi ng and punch and count costs. See J. Eul er spreadsheet.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Front Loaded 522.942.50|Dollars
Factors 682459 dollars (Merco) 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem

Line Iltem 2 - Analytical & Shipping

BOE

Resources

Vendor Nane - Radian |International
Vendor Quote - $1,008, 436

Quote Received by - C. A Patnoe, (Subcontract KHI00654) FYOO and 01 used as basis for outyears. Revised quote updated for current rebaseline exercise
Item bei ng quoted - technical services

Avail ability - generally available, quotes available from Radian project office and K-H anal ytical database.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Linear 686.570.901Dollars
Factors 896000 dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem

Line Item 3 - Equipment & Supplies, spare parts

BOE

Resources

Line ltem 4 - v
BOE

Vendor Name - Radian |nternational
Vendor Quote - $Quote Received by - C. A Patnoe, (Subcontract KHI00654) FYOO and 01 used as basis for outyears

I tem being quoted - general supplies and expendibles for field support. Tine and material contract. Previous years experience on RFETS site doing same
tasks used in negotiating the contract

Availability - generally available. Quotes available from Radian project office and KH procurenent contract award records.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element dll Department Curve Quantity Units
A5H _|SUBCONTRACTED SRVS 0000 _INONE K109S |Env Svs. Stewardshin & Compliance inear 31.736.28|Dallars
Factors 41417  dollars 0.94701 --- FYOO0 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem
ehicle lease

Vendor Nane - Radi an

Vendor Quote - Radian subcontract 900654

Quot e Received by - KH program Manager for conpliance

Dat e Received - March 00

Item bei ng quoted - vehicle |ease

Oher Info - field support vehicles. Cost based on previous annual costs for vehicle | ease and nai ntenance (FY99 3200 per vehicle annual cost per P&l
reporting system)WBS 1108040101 and 1108040102

Avail ability - Radian project office and K-H P& reporting system
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WBS No: 1HADO601 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1HAD6120P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
ASL_IRENTALS 0000 INONE K109s |Env Svs. Stewardship & Comnliance inear 18.182.69|Dollars
Factors 3200 dollars per vear 1 vehicle 6 vears 0.94701 --- FY0OO Mav Earned Value Factor

Line Item 5 - Radian labor to coordinate activities, maint. Reco

BOE Vendor Nane - Radian |International

Item bei ng quoted - Techni cal

This estinmate includes a project

Vendor Quote - $378, 352
Quote Received by - C. A Patnoe, (Subcontract KHI00654) FY 00 and 01 used as basis for outyears estinates
subcontract services to coordinate anbient network field work, sanpler
quality control, analytical laboratory interface, and data uploads to nonitoring database -37 RAAWP Sanplers
Avail ability - Radian subcontract

ntnc and calibration and to manage anbient filter-data

productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K109s |Env Svs. Stewardship & Comnliance inear 289.916.80|Dollars
Factors 378352 Dollars 0.94701 --- FY0OO0 Mav Earned Value Factor
0.80913 [SYS 0615001.80704 - Svstem
Line Item 6 - Special projects
BOE Vendor Nane - Radian |International

Vendor

Quote Received by - C. A Patnoe, (Subcontract KHI00654) FYOO and 01 used as basis for outyears
Item bei ng quoted - Technical subcontract services which will be referred to as "Special Projects".

budget for the yet unknown special project.

Avail ability - Radian subcontract

This estinmate includes a project

Quote - based on Radian internal historical docunentation from past year(s)requests for special projects.

These are activities/tasks that are within the scope of

the tine and naterial contract, however, they have not been specifically called out in current line itemand are therefore not budgeted. This activity wll

productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Linear 90.793.64|Dollars
Factors 118489 dollars 0.94701 --- FY0OO Mav Earned Value Factor

Line Item 7 - Ambient Sampler Removal

0.80913 [SYS 0615001 .80704 - Svstem

BOE Vendor Name - Radian
Vendor Quote - Radian and radi an subs historical data internal to Radian project office

Quot e Received by - Radian

Date Received - March 00

I tem bei ng quoted - subcontractor technical support

G her Info - based on subcontractor costs passed on to Radian from historical
Avail ability - Radian project office and K-H procurenent

This estimte includes a project

data

productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources

Line Item 8 - fil

Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Max Backload 25.025.36/Dollars
Factors 32659 dollars 0.94701 --- FY00 Mav Earned Value Factor

ter storage and disposal fees

0.80913 [SYS 0615001 .80704 - Svstem

BOE

Vendor Name - Radi an

Vendor Quote - Radian and radi an subs

Quot e Received by - Radian

Date Received - March 00

I tem bei ng quoted - subcontractor fees for disposal

G her Info - based on subcontractor costs passed on to Radian from historical
Avail ability - Radian project office and K-H procurenent

data and vendor quotes

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources |

Cost Element | ll |

Department

‘ Curve | Quantity | Units |
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WBS No: 1HADO601

Activitv | D: 1HAD6120P2 Rockv Flats Closure Proiect \?\glsquilter ii:")“ne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ ASH_ISUBCONTRACTED SRVS 0000 INONE | k100S |Env Svs. Stewardshin & Compliance Linear [ gacss
Factors 2000 dollars per vear 55 vears 0.94701 --- FY0O Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 240.494.90|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 127.544.30Dollars
Factors 127544 Dollars
Activitv ID:  1HAD6121P2 Description: Ambient Sampler Disposal Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Ambient Sampler Disposal 1.00/each VO 0 0 [0] 6.230 [0] 6.230 0 6.230
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 3.324 3.324 0 3.324
Total for Activity IHAD6121P2: 0 0 6.230 3.324 9.555 0 9.555
Line Item 1 - Ambient Sampler Disposal
BOE Vendor Nanme - Radi an
Vendor Quote - $1540 per sanpler
Quote Received by - K-H Air Prograns
Dat e Received - 4-24-00
Item bei ng quoted - disposal of anbient air sanplers
O her Info - best guess from past experience in field performng like tasks. Based on fixed unit rate tine and naterial contract
Avail ability - Radian project records and KH project office back up docunents
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Back Loaded 6.230.33IDollars
Factors 1540 dollars per sampler for disposal 5 samplers
0.80913 [SYS 0614001 .80704 - Svystem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 2.359.26|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear \ 965.18lDollars |
Factors 965.175 Dollars
Activitv ID:  1HAD6130P2 Description: Meteoroloav Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 MERCO 1.00/each VO 0 0 0 781.209 0 781.209 0 781.209
2 Eauipment & supblies 1.00/each VO 0 0 0] 31.736 0 31.736 0 31.736
3 Radian Labor coord. maint & inventory 1.00leach VO 0 0 0 134.412 0 134.412 0 134.412
4 audits 1.00/each VO 0 0 0] 57.916 0 57.916 0 57.916
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 229.130 229.130 0 229.130
Total for Activity IHAD6130P2: 0 0] 1.005.273 229.130 1.234.403 0 1.234.403

Line Item 1 - MERCO

BOE Met eor ol ogi cal
t owers,

Moni t ori ng:
3) Radian hours to manage net calibration, maintenance,
- MERCO hour s/ cost based on 10/7/99 cost proposal
- Supplies, spare parts, etc.
- Radi an cost based on original

I ncl udes 1) MERCO hours to maintain nmet towers,
data upl oad,

| ess spent through January (10/7/99 proposal
and vehicle | ease based on 8/ 12 of base cost.

FYOO baseline BCE | ess spent through January plus $10k noved from effl uent.

exchange data | oggers,

and QA/report
and Q¥ QC, and 4)

data, 2) spare parts and supplies for net
i ndependent audit

of nmet towers (usually performed in May).

was based on actual LOCE in FY99).
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WBS No:
Activitv | D:

Resources

Line ltem 2 - E
BOE

1HADO601
1HAD6130P2

Rockv Flats Closure Proiect Proiect Baseline Devl

Baseline Cost and Basis of Estimate Activity Filter _*

WBSFilter 1HAD

SartsIn FY

*

Vendor Nane - Radi an

Quot e Received by - C. Patnoe
Date Received - '99

G her Info - subcontractor previ
Avail ability - Radian project of

This estimte includes a project

- Independent audit cost based on MERCO Radi an 10/7/99 cost proposal (based on FY99 LCE).

Vendor Quote - Support for Radian and Merco for Meteorol ogical Mnitoring per subcontract KH900654

| tem bei ng quoted - Meteorol ogi cal Mnitoring support

ously performed same activities
fice and K-H procurenent

productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element

ill Department

Curve

Quantity

Units

A5H |SUBCONTRACTED SRVS

0000 |INONE K109S |Env Svs. Stewardshin & Compliance

Factors 1019506 dollars (MERCO)

quipment & supplies

Linear

781.208.90

Dollars

0.94701 --- FY0O0 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem

Resources

Line ltem 3 - R

Factors 41417  dollars

adian Labor coord, maint & inventory

0.94701 --- FY0OO0 Mav Earned Value Factor

Met eorol ogi cal Monitoring: Includes 1) MERCO hours to nmintain nmet towers, exchange data |oggers, and QA/report data, 2) spare parts and supplies for net
towers, 3) Radian hours to manage net calibration, maintenance, data upload, and Q¥ QC, and 4) independent audit of net towers (usually performed in May).
- MERCO hour s/ cost based on 10/7/99 cost proposal |ess spent through January (10/7/99 proposal was based on actual LOCE in FY99).
- Supplies, spare parts, etc. and vehicle | ease based on 8/ 12 of base cost.
- Radi an cost based on original FYOO baseline BCE | ess spent through January plus $10k noved from effl uent.
- Independent audit cost based on MERCO Radi an 10/7/99 cost proposal (based on FY99 LCE).
Vendor Name - Radi an
Vendor Quote - Support for Radian and Merco for Meteorol ogical Mnitoring per subcontract KH900654
Quot e Received by - C.  Patnoe
Date Received - '99
| tem bei ng quoted - Meteorol ogi cal Mnitoring support
G her Info - subcontractor previously perfornmed same activities
Availability - K-H procurenent files and Radian internal cost data
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units |
ASH |SUBCONTRACTED SRVS 0000 INONE k109S |Env Svs. Stewardshin & Compliance inear 31.736.28IDo

0.80913 [SYS 0615001 .80704 - Svstem

BOE

Resources

Factors 175413 dollars radian Ibr

- MERCO hours/cost based on 10/7/99 cost proposal |ess spent through January (10/7/99 proposal was based on actual LCE in FY99).
- Supplies, spare parts, etc. and vehicle | ease based on 8/ 12 of base cost.
- Radi an cost based on original FYOO baseline BCE |l ess spent through January plus $10k noved from effl uent.
- Independent audit cost based on MERCO Radi an 10/7/99 cost proposal (based on FY99 LCE).
Vendor Nane - Radi an
Vendor Quote - Support for Radian and Merco for Meteorol ogical Mnitoring per subcontract KH900654
Quote Received by - C. Patnoe
Dat e Received - '99
Item bei ng quoted - Meteorol ogi cal Mnitoring support
O her Info - subcontractor previously performed same activities at RFETS
Avail ability - K-H procurenent files and Radian internal cost data
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Svs. Stewardshin & Compliance Linear 134.412.40|Dollars

0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem
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WBS No: 1HADO601

Activity ID 1HAD6130P2 Rockv Flats Closure Proiect \?\;l;)isqu'lt Eliiegne oo
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line ltem 4 - audits

BOE proposal was based on actual LCE in FY99).

- Supplies, spare parts, etc. and vehicle | ease based on 8/ 12 of base cost.

- Radi an cost based on original FYOO baseline BCE |l ess spent through January plus $10k noved from effl uent.
- Independent audit cost based on MERCO Radi an 10/7/99 cost proposal (based on FY99 LCE).

Vendor Nanme - Radi an

Vendor Quote - Support for Radian and Merco for Meteorol ogical Mnitoring per subcontract KH900654
Quote Received by - C. Patnoe

Dat e Received - '99

Item bei ng quoted - Meteorol ogi cal Mnitoring support

O her Info - subcontractor previously performed same activities at RFETS

Avail ability - K-H procurenent files and Radian internal cost data

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Linear 57.915.63[Dollars
Factors 75582  dollars (audits) 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svystem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 149.468.00IDollars
E r S
rtment | Linear 79.661.62|Dollars
Factors 79661.6 Dollars
Activity ID:  1HAD6131P2 Description: Met Tower Removal Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 D & D Met Tower 1.00/each VO 0 0 Q 16.183 0 16.183 0 16.183
SYS Continaencv And Escalation 1.00lea EE 0 0 (0] (0] 2.306 2.306 0 2.306
Total for Activity IHAD6131P2: 0 (0] 16.183 2.306 18.489 0 18.489

Line Item 1 - D & D Met Tower
BOE Vendor Name - Radi an
Vendor Quote - $20K subcontracted work to remove tower (quote from Tower Systemns)
Quot e Received by - Radian Air prograns
Date Received - March 00
Item being quoted - D & D Met Tower

G her Info - Radian to subcontract effort to Tower Systenms who has previously performed simlar tasks at RFETS - tinme and material subcontract
Avail ability - Radian project office records

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units

A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Back Loaded 16.182.6
Factors 20000 Dollars

0.80913 [SYS 0614001 .80704 - Svystem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 752.47IDollars
E r S
rtment | Linear ‘ 1.553.80IDollars
Factors 1553.80 Dollars
Activity ID:  IHXXX611P2 Description: Effluent Air Monitorina - FY06 Cost Risk 1 Schedule Risk 1
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WBS No: 1HADO601 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1IHXXX611P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 RCT support Effluent Monitor - Filter Echas 0.17|each HC 11.180 1.940 40.251 0 0 40.251 16.823 57.074
2 Metroloav/flow profiles 0.17|each VO 0 0 0] 1.965 0 1.965 0 1.965
3 Analvtical & Shippina 0.17|each VO 0 0 0 53.179 0 53.179 0 53.179
4 TNU 0.17|each VO 0 0 0] 28.497 0 28.497 0 28.497
5 Equip. Filters/Bottles. Supplies 0.17|each VO 0 0 0 3.396 0 3.396 0 3.396
6 Vehicle Lease 0.17|each VO 0 0 0] 2.892 0 2.892 0 2.892
7 Radian labor to coordinate effluent activities 0.17|each VO 0 0 [0] 29.780 0 29.780 0 29.780
8 Special Projects 0.17|each VO 0 0 0] 5.983 0 5.983 0 5.983
9 filter storaae and disposal fees 0.17|each VO 0 0 0 1.197 0 1.197 0 1.197
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 136.953 136.953 0 136.953
Total for Activity IHXXX611P2: 1.940 40.251 126.888 136.953 304.092 16.823 320.915

Line Item 1 - RCT support Effluent Monitor - Filter Echgs

RCT support of Effluent air nonitor filter exchanges.

BOE
Hi storical Data Source - P& Reporting System Mar., Detailed Spending Variance Report and | abor reports for WBS el ement 1.1.08.04.01.01,
Breakdown of Historical Data: Labor hours equate to 1.1 FTE' s per nonth average
Item Desc - Exchange of effluent air nonitor filters
Item - RCT | abor hours
Units - hours per nonth average
Unit Cost - averaged 170 hours per nonth
Current estimate was based on 1.1 FTE @and average of 154 avail abl e hours per nonth (1850 hrs per year/12 nonths) to the end of closure 12/15/05. No change
fromcurrent requirements supports same |evel of effort
Ef fl uent Monitoring Systenms Support: Includes 1) RCT hours to exchange filters and tritiumbubblers, as well as determ ne nuintenance requirenents for
sanpl ers, 2) once per year flow profiling of significant sanplers by Metrol ogy, 3) lease of 1 vehicle. 4) filters, bottles, and other sanpling supplies, and
5) Radian hours to manage filter/bubbler exchanges, |ab anal yses, database uploads, and Q& QC of data. 6) analytical, shipping, conpositing, and gross
al pha/ beta, and special projects analytical costs
- RCT tine based on 2080 hours per year plus an additional 80 hours to cover training of backup RCT at $22/hr.
- Assunme 120 hrs for flow profiles, at $22/hr.
-Supplies and vehicle | ease at 8/ 12 of base cost.
- Radi an cost based on original FYOO baseline BCE | ess spent through January |ess $20k nobved to conpliance/permtting and ambient/nmet.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE T0O50 |RADIATION CONTROL TECHNOLIGI [ KH10H |EESH&O Steelworkers Trianaular 11.180.40
Factors 154 hours per month (1850/12) 11 fte per month 66 months

Lineltem2-M

etrology/flow profiles

BOE

Techni cal subcontracted services for the schedul ed nai ntenance
Vendor Nane - Radi an

Vendor Quote - per subcontract 900654

Quote Received by - KH procurenent

Dat e Received - for FYOO contract nod

Item bei ng quoted - subcontractor |abor hours

OQher Info - tinme and material subcontract

Availability - Radian internal historical data

The followi ng supports this line itemas well as the remaining line itens for Effluent Mnitoring Systems Support: [Includes 1) RCT hours to exchange filters
and tritium bubblers, as well as determ ne maintenance requirenents for sanplers, 2) once per year flow profiling of significant sanplers by Metrol ogy, 3)

|l ease of 1 vehicle. 4) filters, bottles, and other sanpling supplies, and 5) Radian hours to nanage filter/bubbler exchanges, |ab anal yses, database upl oads,
and QN QC of data. 6) analytical, shipping, conpositing, and gross al pha/beta, and special projects analytical costs

- Per Radian vendor quote (based on their internal hisorical data) Assume 120 hrs for flow profiles, at $22/hr.

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources |

Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1HADO601 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: THXXX611P2 . ) . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ ASH_ISUBCONTRACTED SRVS 0000 INONE | k100S |Env Svs. Stewardshin & Compliance Front Loaded [ 11.328.42IDollars
Factors 120 hours per vear 22 dollars per hour 5.6 vears 0.94701 --- FY0OO0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem
Line Item 3 - Analytical & Shipping

BOE Vendor Nanme - Radi an

Vendor Quote - per subcontract 900654

Quote Received by - KH procurenent

Dat e Received - FYOO0 contract Md

Item bei ng quoted - subcontractor |abor hours and | aboratory costs

O her Info - Quote based on cost incurred by subcontractor in FY99 and FYOO0. Supported by KH anal ytical database tracking system
Avail ability - Radian internal historical docunentation and KH Anal ytical services actual costs

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Front Loaded 306.504.90[Dollars
Factors 400000 dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem
Line Item 4 - TNU

BOE Vendor Name - Radian |nternational

Vendor Quote - for TNU Thermal Nutech anal ytical support subcontract KH700093

Quot e Received by - KH procurenent

I tem bei ng quoted - Technical subcontracted services for the analysis of sanple provide to subcontractor

G her Info: Quote based on data provided by Radian frominternal historical costs data and KH anal ytical services database and actual historical costs from
subcontractor. Current subcontract and quantities shipped in FY99 and FYOO were used by Radian as a baseline for outyear estimtes.

Avail ability - Radian internal historical docunentation

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Front Loaded 164.244.50|Dollars
Factors 214345 dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - System
Line Iltem 5 - Equip, Filters/Bottles, Supplies

BOE Vendor Nanme - Radi an

Vendor Quote - based on subcontract 900654 and actual cost incurred by subcontractor

Quote Received by - KH procurenent

Dat e Received - FY 00 contract Md

Item being quoted - ODC (field equi pment and expendi bl e supplies

O her Info - actual cost for FY99 and FYOO incurred by subcontractor were basis of this estinate
Avail ability - Radian internal historical cost and and KH procurenent invoices from subcontractor

Resources Cost Element il Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE K109S |Env Sys. Stewardship & Compliance Front Loaded 19.571.96IDollars
Factors 20667  dollars 0.94701 --- FY0O0 Mav Earned Value Factor
Line Item 6 - Vehicle Lease
BOE Vendor Nane - Radi an

Vendor Quote - Radian subcontract 900654

Quot e Received by - KH program Manager for conpliance

Date Received - FY 00 contract Md

Item bei ng quoted - vehicle |ease

Oher Info - field support vehicles. Cost based on previous annual costs for vehicle | ease and nai ntenance (FY99 3200 per vehicle annual cost per P&l
reporting system) WBS 1108040101 and 1108040102

Avail ability - Radian internal historical data and actuals fromK-H P& reporting system

Resources Cost Element il Department Curve Quantity Units
A5L_|RENTALS 0000 INONE K109s |Env Svs. Stewardshin & Comnliance Front Loaded 16.667.46|Dollars
Factors 3200 per vehicle per vear 1 vehicles 55 vears 0.94701 --- FY0O0 Mav Earned Value Factor
Line ltem 7 - Radian labor to coordinate effluent activities
BOE |Vendor Nane - Radi an
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WBS No: 1HADO601 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1HXXX611P2 Baseline Cost and Basis of Estimate WBSFilter 1HAD

Activity Filter  * SartsIn FY *

Vendor Quote - per Radi an subcontract 900654

Quot e Received by - KH procurenent

Date Received - FY 00 contract Md

Item being quoted - Radian direct |abor support for effluent nonitoring activities

G her Info - Provided by Radian as summary from detailed natrix of |abor categories and rates. An average rate was established from Radi an internal
historical data for |abor categories used in support of the effluent nonitoring activities. This conposite rate was then applied to the project |abor hours
estimated by Radian Project Manager to be required to support the closure programthru 12/15/05.

Availability - Radian internal historical data and KH procurenent

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Front Loaded 171.642.70(Dollars
Factors 224000 dollars 0.94701 --- FY00 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svystem
Line Item 8 - Special Projects

BOE Vendor Name - Radian

Vendor Quote - subcontract 900654

Quot e Received by - KH procurenent

Date Received - FY 00 contract nod

I tem bei ng quoted - special project Radian support

G her Info - based on previous experience in like projects. Current effluent program has historically encountered two or nore special projects each fiscal
year. Most of the time these special projects are within scope of the contract but not specifically budgeted in baseline plan. This line itemis intended to
cover these undefined special projects for FY 00 and O1.

Avail ability - Radian internal historical data and KH procurenent invoices

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Front Loaded 34.481.80
Factors 45000 dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - System
Line Item 9 - filter storage and disposal fees

BOE Vendor Name - Radi an

Vendor Quote - Radian and Radi an subs

Quot e Received by - Radian, Air prograns project office

Date Received - 4-2-00

I tem bei ng quoted - subcontractor fees for disposal

G her Info - based on subcontractor costs passed on to Radian from historical data and new verbal quotes fromtheir subcontractors
Avail ability - Radian internal cost estinating

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Front Loaded 6.896.36/Dollars
Factors 2000 dollars per vear 4.5 vears 0.94701 --- FY0O Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 96.808.90
E r S
rtment | Linear 40.144.011Dollars
Factors 40144.0 Dollars
Activitv ID:  IHXXX612P2 Description: Ambient Sampler Disposal- FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Ambient Sampler Disposal 0.96/each VO 0 0 Q 6.012 Q0 6.012 0 6.012
SYS Contingency And Escalation 1.00lea EE 0 0 0 0 5.089 5.089 0 5.089 |
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WBS No: 1HADO601

Activity ID 1HXXX612P2 Rockv Flats Closure Proiect \/\/Bpmisqu'lt Eliiegne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* SartsIn EY R
Total for Activity THXXX612P2: | ol ) 6.012] 5089 11.101 0 11.101

Line Item 1 - Ambient Sampler Disposal
BOE Vendor Nanme - Radi an
Vendor Quote - $1540 per sanpler
Quote Received by - K-H Air Prograns
Dat e Received - 4-24-00
Item bei ng quoted - disposal of anbient air sanplers
O her Info - best guess from past experience in field performng like tasks. Based on fixed unit rate tine and naterial contract
Avail ability - Radian project records and KH project office back up docunents

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K109s |Env Svs. Stewardshin & Comnliance Back Loaded 6.230.3
Factors 1540 dollars per sampler for disposal 5 samplers

0.80913 [SYS 0614001 .80704 - Svystem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 3.748.50
E r S
rtment | Linear ‘ 1.340 Q7|Do ars
Factors 1340.92 Dollars
Activitv ID:  1HXXX613P2 Description: Meteoroloav - FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 MERCO 0.17|each VO 0 0 0 135.541 0 135.541 0 135.541
2 Equipment & supplies 0.17|each VO 0 0 0 5.506 0 5.506 0 5.506
3 Radian Labor coord. maint & inventory 0.17/each VO 0 0 0 23.321 0 23.321 0 23.321
4 audits 0.17/each VO 0 0 0 10.048 0 10.048 0 10.048
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 125.434 125.434 0 125.434
Total for Activity IHXXX613P2: 0 0 174.416 125.434 299.850 0 299.850

Line Item 1 - MERCO

BOE Met eorol ogi cal Monitoring: Includes 1) MERCO hours to nmintain nmet towers, exchange data |oggers, and QA/report data, 2) spare parts and supplies for net
towers, 3) Radian hours to manage net calibration, maintenance, data upload, and Q¥ QC, and 4) independent audit of net towers (usually performed in May).

- MERCO hour s/ cost based on 10/7/99 cost proposal |ess spent through January (10/7/99 proposal was based on actual LOCE in FY99).
- Supplies, spare parts, etc. and vehicle | ease based on 8/ 12 of base cost.

- Radi an cost based on original FYOO baseline BCE | ess spent through January plus $10k noved from effl uent.

- Independent audit cost based on MERCO Radi an 10/7/99 cost proposal (based on FY99 LCE).

Vendor Name - Radi an

Vendor Quote - Support for Radian and Merco for Meteorol ogical Mnitoring per subcontract KH900654
Quot e Received by - C. Patnoe

Date Received - '99

| tem bei ng quoted - Meteorol ogi cal Mnitoring support

G her Info - subcontractor previously perfornmed same activities

Avail ability - Radian project office and K-H procurenent

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K109S |Env Svs. Stewardshin & Compliance Linear 781.208.90|Dollars
Factors 1019506 dollars (MERCO) 0.94701 --- FY0O0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem
Line ltem 2 - Equipment & supplies

BOFE | ‘
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WBS No: 1HADO601 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1HXXX613P2 . . . WBSFilter 1HAD
o Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Met eorol ogi cal Monitoring: Includes 1) MERCO hours to nmintain nmet towers, exchange data |oggers, and QA/report data, 2) spare parts and supplies for net
towers, 3) Radian hours to manage net calibration, maintenance, data upload, and Q¥ QC, and 4) independent audit of net towers (usually performed in May).
- MERCO hour s/ cost based on 10/7/99 cost proposal |ess spent through January (10/7/99 proposal was based on actual LOCE in FY99).
- Supplies, spare parts, etc. and vehicle | ease based on 8/ 12 of base cost.
- Radi an cost based on original FYOO baseline BCE | ess spent through January plus $10k noved from effl uent.
- Independent audit cost based on MERCO Radi an 10/7/99 cost proposal (based on FY99 LCE).
Vendor Name - Radi an
Vendor Quote - Support for Radian and Merco for Meteorol ogical Mnitoring per subcontract KH900654
Quot e Received by - C.  Patnoe
Date Received - '99
| tem bei ng quoted - Meteorol ogi cal Mnitoring support
G her Info - subcontractor previously perfornmed same activities
Availability - K-H procurenent files and Radian internal cost data
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 INONE k109S |Env Svs. Stewardshin & Compliance inear 31.736.28lDollars
Factors 41417  dollars 0.94701 --- FY0OO Mav Earned Value Factor

Line ltem 3 - R
BOE

adian Labor coord, maint & inventory

0.80913 [SYS 0615001 .80704 - Svstem

- Supplies, spare parts, etc. and vehicle | ease based on 8/ 12 of base cost.

- Independent audit cost based on MERCO Radi an 10/7/99 cost proposal (based on FY99 LCE).

Vendor Nane - Radi an

Vendor Quote - Support for Radian and Merco for Meteorol ogical Mnitoring per subcontract KH900654
Quote Received by - C. Patnoe

Dat e Received - '99

Item bei ng quoted - Meteorol ogi cal Mnitoring support

O her Info - subcontractor previously performed same activities at RFETS

Avail ability - K-H procurenent files and Radian internal cost data

- Radi an cost based on original FYOO baseline BCE |l ess spent through January plus $10k noved from effl uent.

- MERCO hours/cost based on 10/7/99 cost proposal |ess spent through January (10/7/99 proposal was based on actual LCE in FY99).

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Svs. Stewardshin & Compliance Linear 134.412.40|Dollars
Factors 175413 dollars radian Ibr 0.94701 --- FY0O0 Mav Earned Value Factor

Line Item 4 - audits

0.80913 [SYS 0615001 .80704 - Svstem

BOE proposal was based on actual LOE in FY99).
- Supplies, spare parts, etc. and vehicle | ease based on 8/ 12 of base cost.
- Radi an cost based on original FYOO baseline BCE | ess spent through January plus $10k noved from effl uent.
- Independent audit cost based on MERCO Radi an 10/7/99 cost proposal (based on FY99 LCE).
Vendor Name - Radi an
Vendor Quote - Support for Radian and Merco for Meteorol ogical Mnitoring per subcontract KH900654
Quot e Received by - C. Patnoe
Date Received - '99
I tem bei ng quoted - Meteorol ogi cal Mnitoring support
G her Info - subcontractor previously perforned sane activities at RFETS
Availability - K-H procurenent files and Radian internal cost data
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1HADO601 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: THXXX613P2 . ) . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ ASH_ISUBCONTRACTED SRVS 0000 INONE [ k1095 [Env Svs. Stewardshin & Compliance Linear [ s57.915.63Dollars
Factors 75582  dollars (audits) 0.94701 --- FY0O0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 87.770.04/Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 37.663.57IDollars
Factors 37663.6 Dollars
Activitv ID:  1HXXXD612P Description: Ambient Air Monitorina - FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 MERCO 0.17]ea VO 0 0 [0] 90.731 [0] 90.731 0 90.731
2 Analvtical & Shippina 0.17/ea VO 0 0 Q 119.121 Q0 119.121 0 119.121
3 Equipment & Supplies. spare parts 0.17/ea VO 0 0 0 5.506 0 5.506 0 5.506
4 vehicle lease 0.17/ea HC 0 0 Q 3.155 Q0 3.155 0 3.155
5 Radian labor to coordinate activities. maint. Reco 0.17]ea VO 0 0 [0] 50.301 [0] 50.301 0 50.301
6 Special proiects 0.17/ea VO 0 0 Q 15.753 Q0 15.753 0 15.753
7 Ambient Sampler Removal 0.17|each VO 0 0 [0] 4.342 [0] 4.342 0 4.342
8 filter storaae and disnosal fees 0.17/ea VO 0 0 (0] 1.462 (0] 1.462 0 1.462
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 210.166 210,166 0] 210,166
Total for Activity IHXXXD612P: 0 [0] 290.372 210.166 500.537 0 500.537

Line Item 1 - MERCO

BOE Vendor Nane - Radian |nternational

Vendor Quote - per subcontract KH900654

Quote Received by - C. A Patnoe, (Subcontract KHI00654) FYOO and 01 used as basis for outyears
Item bei ng quoted - Technical subcontracted services

Availability - Radian internal cost estinmating and historical costs

Anbi ent Monitoring: Includes 1) MERCO hours to nmintain RAAWPs, exchange filter cartridges, and perform RAAWVP calibrations, 2) spare parts and supplies for
RAAMPS, 3) 1 vehicle |ease, 4) Radian hours to manage RAAMP exchanges, calibration, maintenance, |ab analyses, data upload, and Q¥ QC, 5) independent audit
of nmet towers (usually performed in May), 6) analytical, shipping, |oading/unloading cartridges, validation, and verification, and 7) analytical costs for
speci al projects.

- MERCO hours represent FYOO estimated LOE plus an additional 5% assum ng nore project nonitoring.

- Spare parts, supplies, and vehicle | ease use FYOO estimate.

- Radi an hours based on FY98-00 actual LCE.

- Analytical etc. costs fromJ. Euler spreadsheet. Uses FYOO cost per analysis and CYOl nunber of analyses (typical 12-nonth period).

- Special project costs assunmes 903 Pad renediation will be performed sonmetinme during FYO1l through FYO3. Spread evenly across years. cost is 20% of
unl oadi ng/ | oadi ng and punch and count costs. See J. Euler spreadsheet.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Front Loaded 522.942.50|Dollars
Factors 682459 dollars (Merco) 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - System
Line Iltem 2 - Analytical & Shipping

BOE Vendor Name - Radian International

Vendor Quote - $1,008, 436

Quot e Received by - C A Patnoe, (Subcontract KH900654) FYOO and 01 used as basis for outyears. Revised quote updated for current rebaseline exercise
Item bei ng quoted - technical services

Availability - generally available, quotes available from Radian project office and K-H anal ytical database.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
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WBS No:
Activitv | D:

Resources

1HADOGOL Rockv Flats Closure Proiect Proiect Baseline Devl
1HXXXD612P . ) . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Cost Element ll Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Svs. Stewardship & Compliance Linear 686.570.90(Dollars

Factors 896000 dollars

Line Item 3 - Equipment & Supplies, spare parts

BOE

Resources

Line ltem 4 - v
BOE

Resources

Line Item 5 - R

BOE

Resources

Line ltem 6 - S
BOE

Resources

0.94701 --- FY0O0 Mav Earned Value Factor
0.80913 [SYS 0615001.80704 - Svstem

Vendor Name - Radian |nternational
Vendor Quote - $Quote Received by - C. A Patnoe, (Subcontract KHI00654) FYOO and 01 used as basis for outyears

I tem being quoted - general supplies and expendibles for field support. Tine and material contract. Previous years experience on RFETS site doing same
tasks used in negotiating the contract

Availability - generally available. Quotes available from Radian project office and KH procurenent contract award records.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element

ill Department Curve Quantity | Units

A5H |SUBCONTRACTED SRVS

0000 INONE K109S |Env Svs. Stewardshin & Compliance Linear 31.736.2

Factors 41417  dollars

ehicle lease

0.94701 --- FY0OO Mav Earned Value Factor
0.80913 [SYS 0615001.80704 - System

Vendor Nane - Radi an

Dat e Received - March 00

Vendor Quote - Radian subcontract 900654
Quot e Received by - KH program Manager for conpliance

I tem bei ng quoted - vehicle |ease

G her Info - field support vehicles. Cost based on previous annual costs for vehicle | ease and mai ntenance (FY99 3200 per vehicle annual cost per P&l
reporting system WBS 1108040101 and 1108040102

Avail ability - Radian project office and K-H P& reporting system

Cost Element ll Department Curve Quantity Units
ASL_IRENTALS 0000 INONE K109s |Env Svs. Stewardship & Comnliance inear 18.182.69|Dollars
Factors 3200 dollars per vear 1 vehicle 6 vears 0.94701 --- FY0OO0 Mav Earned Value Factor

adian labor to coordinate activities, maint. Reco

Vendor Quote - $378, 352

I tem bei ng quoted - Techni cal

Vendor Nane - Radian |nternational

Quot e Received by - C A Patnoe, (Subcontract KHI00654) FY 00 and 01 used as basis for outyears estimtes

subcontract services to coordinate anmbient network field work, sanpler ntnt and calibration and to manage anbient filter-data

quality control, analytical l|aboratory interface, and data uploads to nonitoring database -37 RAAWP Sanpl ers
Avail ability - Radian subcontract

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element

ASH |SUBCONTRACTED SRVS

dll Department Curve Quantity Units
0000 _INONE K109S |Env Svs. Stewardshin & Compliance Linear 289.916.80[Dollars

Factors 378352 Dollars

ecial projects

0.94701 --- FY0OO0 Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem

| tem bei ng quoted - Techni cal

Vendor Name - Radian |nternational
Vendor Quote - based on Radian internal historical docunmentation from past year(s)requests for special projects.
Quot e Received by - C A Patnoe, (Subcontract KHI900654) FYOO and 01 used as basis for outyears

subcontract services which will be referred to as "Special Projects". These are activities/tasks that are within the scope of

the time and material contract, however, they have not been specifically called out in current line itemand are therefore not budgeted. This activity will
budget for the yet unknown special project.
Avail ability - Radian subcontract

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element

ill Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS

0000 _INONE K109S |Env Svs. Stewardshin & Compliance Linear 90793 64lDallars |

Factors 118489 dollars

0.94701 --- FY0O0 Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem

Page 77 of 95 6/23/00 10:04:28 AM OFFICIAL USE ONLY




WBS No: 1HADO601 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1HXXXD612P . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item 7 - Ambient Sampler Removal
BOE Vendor Nane - Radi an
Vendor Quote - Radian and radian subs historical data internal to Radian project office
Quot e Received by - Radi an
Dat e Received - March 00
Item bei ng quoted - subcontractor technical support
O her Info - based on subcontractor costs passed on to Radian from historical data
Avail ability - Radian project office and K-H procurenent
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K109S |Env Svs. Stewardshin & Compliance | MaxBackload 25.025.36|Dollars
Factors 32659 dollars 0.94701 --- FY0OO Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
Line Item 8 - filter storage and disposal fees
BOE Vendor Nane - Radi an
Vendor Quote - Radian and radi an subs
Quot e Received by - Radi an
Dat e Received - March 00
Item bei ng quoted - subcontractor fees for disposal
O her Info - based on subcontractor costs passed on to Radian from historical data and vendor quotes
Avail ability - Radian project office and K-H procurenent
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K109S |Env Svs. Stewardshin & Compliance inear 8.428.88lDollars
Factors 2000 dollars per vear 55 vears 0.94701 --- FY0O Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 147.341.70|Dollars
Factors rs
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 62.823.78IDollars |
Factors 62823.8 Dollars
\WBS No: _1HAD0602 Title: Air Data Analvsis/Modelina & Reportina
Activity ID:  1HAD6210P2 Description: Effluent Data Analysis/Modelina/Reportina Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Data analvsis. validation. anplication 1.00leach VO 0 0 0 71.432 0 71.432 0 71.432
2 Quarterlv data exchanae (ain 1.00|each VO 0 0 0] 32.860 0 32.860 0 32.860
3 Monthlv effluent data report 1.00|each VO 0 0 0] 20.517 0 20.517 0 20.517
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 18.019 18.019 0 18.019
Total for Activity IHAD6210P2: 0 0 124.809 18.019 142.827 0 142.827
Line Item 1 - Data analysis, validation, application
BOE Vendor Name - Radian
Vendor Quote - per subcontract KH900654
Quot e Received by - c.Patnoe
Dat e Received - FY98
I tem being quoted - technical services, fixed unit rate on tine and naterial contract
G her Info - based on FY 98-00 LOE
Availability - K-H procurenment and Radi an project files
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1HADO0602 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1HADG6210P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ A5H [SUBCONTRACTED SRVS 0000 INONE | k1095 [Env Svs. Stewardship & Compliance Trianalr Decr [ 71.431.73IDollars
Factors 93221  dollars 0.94701 --- FY0O0 Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
Line Iltem 2 - Quarterly data exchange (air)
BOE Vendor Nanme - Radi an
Vendor Quote - per subcontract KH900654
Quot e Received by - c.Patnoe
Date Received - FY 98
Item being quoted - technical services fixed unit rate time and material subcontract
O her Info - based on FY 98-00 LCE
Avail ability - K-H procurenent and Radi an project files
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Trianalr Decr 32.860.39|Dollars
Factors 42884  dollars 0.94701 --- FY0OO Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svystem

Line Item 3 - Monthly effluent data report

BOE Vendor Name - Radian
Vendor Quote - per subcontract KH900654
Quot e Received by - c.Patnoe
Dat e Received - fy98
I tem being quoted - technical services - negotiated fixed unit rate tinme and material subcontract
G her Info - based on FY 98-00 LCE
Availability - K-H procurenment and Radian project files
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Svs. Stewardshin & Compliance Trianalr Decr 20.516.67|Dollars
Factors 26775 dollars 0.94701 --- FY00 Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svystem

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Debpartment Linear 11.557.83IDollars
E r S
rtment | Linear 6.460.84|Dollars
Factors 6460.84 Dollars
Activity ID:  1HAD6220P2 Description: Ambient Data Anavlsis/Modelina/Reportina Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Data analvsis. validation . application 1.00leach VO 0 0 0 111.303 0 111.303 0 111.303
2 Quarterlv data exchanae (air) 1.00/each VO 0 0 [0] 40.105 0 40.105 0 40.105
3 Monthlv ambient data report 1.00|each VO 0 0 0 25.040 0 25.040 0 25.040 |
4 Special Proiect monitorina reports 1.00/each VO 0 0 [0] 98.037 0 98.037 0 98.037
5 Monthlv metrics report 1.00|each VO 0 0 0 17.050 0 17.050 0 17.050
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 57.224 57.224 0 57.224
Total for Activity IHAD6220P2: 0 (0] 291.534 57.224 348.758 0 348.758

Line Iltem 1 - Data analysis, validation , application

BOE Vendor Name - Radian

Vendor Quote - per subcontract
Quot e Received by - c.Patnoe
Date Received - fy 98

I tem being quoted - technical services fixed unit
G her Info - based on FY 98-00 LCE

KH900654

rate tine and naterial

subcont ract
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WBS No:
Activitv | D:

1HADO0602 Rockv Elats Closure Proiect Proiect Baseline Devl

1HADG6220P2

WBSFilter 1HAD

Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Availability - K-H procurenent and Radian project files

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources

Line ltem 2 -

Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Svys. Stewardship & Compliance Front Loaded 111.302.70IDollars
Factors 145254 dollars 0.94701 --- FY0O0 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem

uarterly data exchange (air)

BOE

Vendor
Vendor

Quote

Narme - Radi an
Quote - per subcontract KHI00654
Recei ved by - c. Pat noe

Dat e Received - fy 98
Item being quoted - technical services fixed unit rate time and material subcontract

O her

Info - based on FY 98-00 LCE

Avail ability - K-H procurenent and Radi an project files

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Front Loaded 40.104.63Dollars |
Factors 52338 dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem

Line Item 3 - Monthly ambient data report

BOE

Vendor
Vendor

Quote

Narme - Radi an
Quote - per subcontract KHI00654
Recei ved by - c. Pat noe

Dat e Received - fy 98
Item being quoted - technical services fixed unit rate time and material subcontract

O her

Info - based on FY 98-00 LCE

Avail ability - K-H procurenent and Radi an project files

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources

Lineltem 4 -S

Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Svs. Stewardshin & Compliance Front | oaded 25.039.92|Dollars
Factors 32678  dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem

ecial Project monitoring reports

BOE

Vendor
Vendor

Quot e

Nane - Radian
Quote - per subcontract KH900654
Recei ved by - c. Patnoe

Date Received - fy 98
I tem being quoted - technical services fixed unit rate tinme and material subcontract

Q her

Info - based on FY 98-00 LCE

Availability - K-H procurenent and Radian project files

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Front Loaded 98.037.12[Dollars
Factors 127942 Dollars 0.94701 --- FY0O0 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem

Line Item 5 - Monthly metrics report

BOE

Vendor
Vendor

Quote

Narme - Radi an
Quote - per subcontract KHI00654
Recei ved by - c. Pat noe

Dat e Received - fy 98
Item being quoted - technical services fixed unit rate time and material subcontract

O her

Info - based on FY 98-00 LCE

Avail ability - K-H procurenent and Radi an project files
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WBS No: 1HADO0602 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1HADG6220P2 Baseline Cost and Basis of Estimate WBSFilter 1HAD

Activity Filter  * SartsIn FY *
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K109S |Env Svs. Stewardshin & Compliance Back Loaded
Factors 22251  Dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 37.456.00
Factor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 19.767.73IDollars
Factors 19767.7 Dollars
Activitv ID:  1HAD6230P2 Description: Meteoroloav Data Analvsis/Modelina/Repor Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Data analvsis. validation. anplication 1.00/each VO 0 0 0] 50.612 0] 50.612 0 50.612
2 Quarterly data exchanae (air 1.00/each VO 0 0 [0] 40.105 0 40.105 0 40.105
3 Monthlv meteoroloav data reports 1.00|each VO 0 0 0] 25.109 0 25.109 0 25.109
4 Climatic summaries/windroses 1.00leach VO 0 0 0 16.032 0 16.032 0 16.032
5 Data request 1.00leach VO 0 0 0 92.215 0 92.215 0 92.215
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 40.722 40,722 0 40.722 |
Total for Activity IHAD6230P2: 0 0 224.072 40.722 264.794 0 264.794
Line Iltem 1 - Data analysis, validation, application
BOE Vendor Nane - Radi an
Vendor Quote - per subcontract KH900654
Quot e Received by - c.Patnoe
Dat e Received - fy 98
Item being quoted - technical services fixed unit rate time and material subcontract
O her Info - based on FY 98-00 LCE
Avail ability - K-H procurenent and Radi an project files
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Alternate Linear 50.611.62[Dollars

Factors 66050 Dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem
Line Iltem 2 - Quarterly data exchange (air)

BOE Vendor Nane - Radian

Vendor Quote - per subcontract KH900654

Quot e Received by - c.Patnoe

Dat e Received - fy 98

Item being quoted - technical services fixed unit rate time and material subcontract
G her Info - based on FY 98-00 LCE

Avail ability -K-H procurenent and Radian project files

This estinmate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance | Alternate Linear | 40.104.63|Dollars |
Factors 52338 Dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem
Line ltem 3 - Monthly meteorology data reports

BOE Vendor Nanme - Radi an
Vendor Quote - per subcontract KH900654
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WBS No: 1HADO0602

Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1HADG6230P2 WBSFilter 1HAD

Baseline Cost and Basis of Estimate Activity Filter _*

SartsIn FY *

Quot e Received by - c.Patnoe

Dat e Received - fy98

I tem being quoted - technical services fixed unit rate tinme and material subcontract
G her Info - based on FY 98-00 LCE

Availability - K-H procurenent and Radian project files

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K109S |Env Svs. Stewardshin & Compliance Max Frontload 25.108.88|Dollars
Factors 32768  Dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

Line Item 4 - Climatic summaries/windroses

0.80913 [SYS 0615001 .80704 - Svstem

BOE Vendor Name - Radian

Vendor Quote - per subcontract KH900654

Quot e Received by - c.Patnoe

Date Received - fy 98

I tem being quoted - technical services fixed unit rate tinme and material subcontract
G her Info - based on FY 98-00 LCE

Availability - K-H procurenment and Radi an project files

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Svs. Stewardshin & Compliance Max Frontload 16.031.74Dollars
Factors 20922  Dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

Line Iltem 5 - Data request

0.80913 [SYS 0615001 .80704 - Svstem

BOE Vendor Nane - Radi an

Vendor Quote - per subcontract KH900654

Quot e Received by - c.Patnoe

Dat e Received - fy 98

Item being quoted - technical services fixed unit rate time and material subcontract
G her Info - based on FY 98-00 LCE

Avail ability - K-H procurenent and Radi an project files

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Front Loaded 92.215.06/Dollars
Factors 120344 Dollars 0.94701 --- FY0O0 Mav Earned Value Factor

Line ltem SYS - Contingency And Escalation

0.80913 [SYS 0615001 .80704 - Svstem

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 [INONE ZDEPT INo Department Linear 26.549.41Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 14.173.08lDollars |
Factors 14173.1 Dollars
Activitv ID:  1HXXX621P2 Description: Effluent Data Analvsis/Modelina/Reporti - FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Data analvsis. validation. anplication 0.17/each VO 0 0 0 12.394 0 12.394 0 12.394
2 Quarterly data exchanae (air) 0.17|each VO 0 0 (0] 5.701 (0] 5.701 0 5.701
3 Monthlv effluent data report 0.17|each VO 0 0 [0] 3.560 [0] 3.560 0 3.560
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 16.866 16.866 0 16.866
Total for Activity IHXXX621P2: 0 Q 21.655 16.866 38.521 0 38.521
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WBS No: 1HADO0602 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1HXXX621P2 ; : . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line Iltem 1 - Data analysis, validation, application

BOE Vendor Nane - Radian

Vendor Quote - per subcontract KH900654

Quot e Received by - c.Patnoe

Dat e Received - FY98

Item being quoted - technical services, fixed unit rate on time and material contract
G her Info - based on FY 98-00 LCE

Avail ability - K-H procurenent and Radi an project files

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Trianalr Decr 71.431.73|Dollars
Factors 93221  dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem
Line Iltem 2 - Quarterly data exchange (air)

BOE Vendor Nane - Radi an

Vendor Quote - per subcontract KH900654

Quot e Received by - c.Patnoe

Dat e Received - FY 98

Item being quoted - technical services fixed unit rate time and material subcontract
G her Info - based on FY 98-00 LCE

Avail ability - K-H procurenent and Radi an project files

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardshin & Compliance Trianalr Decr 32.860.39|Dollars
Factors 42884  dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem
Line ltem 3 - Monthly effluent data report

BOE Vendor Nane - Radian

Vendor Quote - per subcontract KH900654

Quot e Received by - c.Patnoe

Dat e Received - fy98

Item being quoted - technical services - negotiated fixed unit rate time and material subcontract
G her Info - based on FY 98-00 LCE

Avail ability - K-H procurenent and Radi an project files

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Trianalr Decr 20.516.67|Dollars
Factors 26775 dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svystem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 12.073.85IDollars
E r S
rtment | Linear 4.792.54|Dollars
Factors 4792.54 Dollars
Activity ID:  1HXXX622P2 Description: Ambient Data Anavlsis/Modelina/Reportina Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Data analvsis. validation . application 0.17|each VO 0 0 0] 19.311 0] 19.311 0 19.311
2 Quarterlv data exchanae (air) 0.17|each VO 0 0 [0] 6.958 0 6.958 0 6.958
3 Monthlv ambient data report 0.17leach VO 0 0 0 4.344 0 4,344 0 4.344
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WBS No: 1HADO0602 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1HXXX622P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
4 Special Proiect monitoring reports 0.17|each VO 0 0 0] 17.010 0] 17.010 0 17.010
5 Monthlv metrics report 0.17|each VO 0 0 0 2.958 0 2.958 0 2.958
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 37.434 37.434 0 37.434
Total for Activity IHXXX622P2: 0 0 50.582 37.434 88.016 0 88.016
Line Item 1 - Data analysis, validation , application
BOE Vendor Name - Radian
Vendor Quote - per subcontract KH900654
Quot e Received by - c.Patnoe
Date Received - fy 98
I tem being quoted - technical services fixed unit rate tinme and material subcontract
G her Info - based on FY 98-00 LCE
Availability - K-H procurenment and Radi an project files
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K109s |Env Svs Stewardship & Compliance Front Loaded 111.302.70IDollars

Factors 145254 dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

Line Iltem 2 - Quarterly data exchange (air)

0.80913 [SYS 0615001 .80704 - Svstem

BOE Vendor Nane - Radian

Vendor Quote - per subcontract KH900654

Quot e Received by - c.Patnoe

Dat e Received - fy 98

Item being quoted - technical services fixed unit rate time and material subcontract
G her Info - based on FY 98-00 LCE

Avail ability - K-H procurenent and Radi an project files

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department

Curve

Quantity

Units

A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Svs. Stewardshin & Compliance

Front Loaded

40,104.63

Dollars

Factors 52338 dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

Line Item 3 - Monthly ambient data report

0.80913 [SYS 0615001 .80704 - Svstem

BOE Vendor Name - Radian

Vendor Quote - per subcontract KH900654

Quot e Received by - c.Patnoe

Date Received - fy 98

I tem being quoted - technical services fixed unit rate tinme and material subcontract
G her Info - based on FY 98-00 LCE

Availability - K-H procurenment and Radi an project files

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department

Curve

Quantity

Units

A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Svs. Stewardshin & Compliance

Front Loaded

25.039.92

Dollars

Factors 32678 dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

Line Item 4 - Special Project monitoring reports

0.80913 [SYS 0615001 .80704 - Svstem

BOE Vendor Nanme - Radi an

Vendor Quote - per subcontract KH900654

Quot e Received by - c.Patnoe

Dat e Received - fy 98

Item being quoted - technical services fixed unit rate time and material subcontract
G her Info - based on FY 98-00 LCE

Avail ability - K-H procurenent and Radi an project files

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources | Cost Element ‘ ll ‘ Department

Curve

| Quantity

| Units |
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WBS No: 1HADO0602 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1HXXX622P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ A5H [SUBCONTRACTED SRVS 0000 INONE | k1095 [Env Svs. Stewardship & Compliance Front L
Factors 127942 Dollars 0.94701 --- FY0O0 Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
Line Item 5 - Monthly metrics report
BOE Vendor Nanme - Radi an
Vendor Quote - per subcontract KH900654
Quot e Received by - c.Patnoe
Date Received - fy 98
Item being quoted - technical services fixed unit rate time and material subcontract
O her Info - based on FY 98-00 LCE
Avail ability - K-H procurenent and Radi an project files
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K109S |Env Svs. Stewardshin & Compliance Back Loaded 17.050.10
Factors 22251 Dollars 0.94701 --- FY0OO Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svystem

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 26.416.49|Dollars
Factor ars
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 11.017.90lDollars
Factors 11017.9 Dollars
Activity ID:  1HXXX623P2 Description: Meteoroloav Data Analvsis/Modelina/Repor Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Data analvsis. validation. anplication 0.17|each VO 0 0 0] 8.781 0 8.781 0 8.781
2 Quarterly data exchanae (air 0.17|each VO 0 0 [0] 6.958 0 6.958 0 6.958
3 Monthlv meteoroloav data reports 0.17|each VO 0 0 0] 4.356 0 4,356 0 4.356
4 Climatic summaries/windroses 0.17|each VO 0 0 0 2.782 0 2.782 0 2.782
5 Data request 0.17|each VO 0 0 0 15.999 0 15.999 0 15.999
SYS Continaencv And Escalation 1.00/ea EE 0 0 0 0] 28.901 28.901 0 28.901
Total for Activity IHXXX623P2: 0 0 38.877 28.901 67.778 0 67.778
Line Iltem 1 - Data analysis, validation, application
BOE Vendor Nane - Radi an
Vendor Quote - per subcontract KH900654
Quot e Received by - c.Patnoe
Dat e Received - fy 98
Item being quoted - technical services fixed unit rate time and material subcontract
O her Info - based on FY 98-00 LCE
Avail ability - K-H procurenent and Radi an project files
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Svs. Stewardship & Compliance | Alternate Linear 50.611.62|Dollars
Factors 66050 Dollars 0.94701 --- FY0OO Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svystem
Line Item 2 - Quarterly data exchange (air)
BOE Vendor Name - Radian
Vendor Quote - per subcontract KH900654
Quot e Received by - c.Patnoe
Date Received - fy 98
I tem being quoted - technical services fixed unit rate tinme and material subcontract
G her Info - based on FY 98-00 LOE
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WBS No: 1HADO0602 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1HXXX623P2 Baseline Cost and Basis of Estimate WBSFilter 1HAD

Activity Filter  * SartsIn FY *

Avail ability -K-H procurenment and Radi an project files

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Svys. Stewardship & Compliance Alternate Linear 40.104.63IDollars
Factors 52338 Dollars 0.94701 --- FY0O0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem
Line ltem 3 - Monthly meteorology data reports

BOE Vendor Nanme - Radi an

Vendor Quote - per subcontract KH900654

Quot e Received by - c.Patnoe

Dat e Received - fy98

Item being quoted - technical services fixed unit rate time and material subcontract
G her Info - based on FY 98-00 LCE

Avail ability - K-H procurenent and Radi an project files

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Max Frontload 25.108.8
Factors 32768  Dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem
Line Item 4 - Climatic summaries/windroses

BOE Vendor Nane - Radi an

Vendor Quote - per subcontract KH900654

Quot e Received by - c.Patnoe

Dat e Received - fy 98

Item being quoted - technical services fixed unit rate time and material subcontract
G her Info - based on FY 98-00 LCE

Avail ability - K-H procurenent and Radi an project files

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Svs. Stewardshin & Compliance Max Frontload 16.031.74[Dollars
Factors 20922  Dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svystem
Line Item 5 - Data request

BOE Vendor Name - Radian

Vendor Quote - per subcontract KHI00654

Quot e Received by - c.Patnoe

Date Received - fy 98

I tem being quoted - technical services fixed unit rate tinme and material subcontract
G her Info - based on FY 98-00 LCE

Availability - K-H procurenent and Radian project files

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Front Loaded 92.215.06/Dollars
Factors 120344 Dollars 0.94701 --- FY0O0 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 20.421.34|Dollars
Factors 20421.3 Dollars
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WBS No: 1HADO0602 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1HXXX623P2 Baseline Cost and Basis of Estimate WBSFilter 1HAD

Activity Filter  * SartsInFY *
[ Esc lEscALATION 0000 INONE [ ZDEPT INo Department Linear \ 8.479.95]Dollars

: Title: Proiect Manaaement Support
Activity ID:  1HAD6310P2 Description: Air Strateaic Support Cost Risk 1 Schedule Risk 1

Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

1 Management/trouble shootina 1.00leach VO 0 0 0 528.202 0 528.202 0 528.202
2 Database coord/testina 1.00leach VO 0 0 0 49.330 0 49.330 0 49.330
3 Database proarammina/ reports 1.00/each VO 0 0 0 47.815 0] 47.815 0 47.815
4 functional work center support 1.00/each VO 0 0 [0] 35.067 [0] 35.067 0 35.067
5 Proiect monitorina plan development 1.00/ea VO 0 0 0] 89.686 0] 89.686 0 89.686
6 Admin support 1.00leach VO 0 0 0] 81.841 0] 81.841 0] 81.841
7 plans and procedures 1.00leach VO 0 0 0 52.639 0 52.639 0 52.639
8 Radian ODC's 1.00leach VO 0 0 0 38.368 0 38.368 0 38.368
9 Special proiects/tech expertise 1.00leach VO 0 0 0 106.311 0 106.311 0 106.311
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 212.580 212.580 0 212.580

Total for Activity IHAD6310P2: 0 0 1.029.259 212.580 1.241.839 0 1.241.839

Line ltem 1 - Management/trouble shooting

BOE - Managenent LOE based on FY98-00 (Radian hours).
- Database coordination and testing assumes a substantial reduction from FYOO (Radian hours). Database programm ng estinate given by Brad Couse
(programmer), also based on substantial reduction from FYOO.
- FWC support, project nmonitoring plan devel opment, adm n support, and plans and procedures based on FY98-00 LCE (Radi an hours).
- ODCs based on FYOO estimate, split between nonitoring and conpliance/ permtting.
- Special projects are based on FYOO estimate * 1.5. As closure proceeds, additional special expertise will be required for specific issues. Exanples of
previ ous “special projects” have included participation in RSALs investigation, initial planning for prescribed burn, review and cooment on CAB docunents,
help with obtaining and integrating EPA software into the AIR database, etc. (Radian hours)
- Ofice supplies and training/conference based on FYOO basel i ne BCE.

Vendor Nanme - Radi an

Vendor Quote - per subcontract KH900654

Quote Received by - c. Patnoe

Dat e Received - fy98

Item bei ng quoted - subcontract technical services fixed unit rate tinme and material

O her Info - subcontractor has performed this activiy previously at RFETS under this contract
Avail ability - K-H procurenent and Radi an project office files

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Front Loaded 528.202.20[Dollars
Factors 689323 Dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem
Line Item 2 - Database coord/testing
BOE Managenent LOE based on FY98-00 (Radi an hours).
- Database coordination and testing assumes a substantial reduction fromFYOO (Radian hours). Database programm ng estinate given by Brad Couse
(programmer), also based on substantial reduction from FYOO.
- FWC support, project nmonitoring plan devel opment, adm n support, and plans and procedures based on FY98-00 LCE (Radi an hours).
- ODCs based on FYOO estimate, split between nonitoring and conpliance/ permtting.
- Special projects are based on FYOO estimate * 1.5. As closure proceeds, additional special expertise will be required for specific issues. Exanples of
previ ous “special projects” have included participation in RSALs investigation, initial planning for prescribed burn, review and cooment on CAB docunents,
help with obtaining and integrating EPA software into the AIR database, etc. (Radian hours)
- Ofice supplies and training/conference based on FYOO basel i ne BCE.

Vendor Nanme - Radi an

Vendor Quote - per subcontract KH900654

Quote Received by - c. Patnoe

Dat e Received - fy 98

Item bei ng quoted - subcontract technical services fixed unit rate tinme and material

O her Info - subcontractor has performed this activiy previously at RFETS under this contract
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WBS No: 1HADO0603 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1HAD6310P2 Baseline Cost and Basis of Estimate WBSFilter 1HAD

Activity Filter  * SartsIn FY *

Availability - K-H procurenment and Radi an project office files

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Svys. Stewardship & Compliance Linear 49.329.66IDollars
Factors 64377  Dollars 0.94701 --- FY0O0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem
Line ltem 3 - Database programming/ reports

BOE Managenent LOE based on FY98-00 (Radi an hours).

- Database coordination and testing assumes a substantial reduction fromFYOO (Radian hours). Database programm ng estinate given by Brad Couse
(programmer), also based on substantial reduction from FYOO.

- FWC support, project nmonitoring plan devel opment, adm n support, and plans and procedures based on FY98-00 LCE (Radi an hours).

- ODCs based on FYOO estimate, split between nonitoring and conpliance/ permtting.

- Special projects are based on FYOO estimate * 1.5. As closure proceeds, additional special expertise will be required for specific issues. Exanples of
previ ous “special projects” have included participation in RSALs investigation, initial planning for prescribed burn, review and cooment on CAB docunents,
help with obtaining and integrating EPA software into the AIR database, etc. (Radian hours)

- Ofice supplies and training/conference based on FYOO basel i ne BCE.

Vendor Nanme - Radi an

Vendor Quote - per subcontract KH900654

Quote Received by - c. Patnoe

Dat e Received - fy 98

Item bei ng quoted - subcontract technical services fixed unit rate tinme and material

O her Info - subcontractor has performed this activiy previously at RFETS under this contract
Avail ability - K-H procurenent and Radi an project office files

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Front Loaded 47.814.76\|Dollars
Factors 62400 Dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem
Line Item 4 - functional work center support

BOE Managenent LOE based on FY98-00 (Radian hours).

- Database coordination and testing assunes a substantial reduction from FYO0 (Radi an hours). Database progranmn ng estinmate given by Brad Couse
(programmer), also based on substantial reduction from FY0O.

- FWC support, project nonitoring plan devel opnent, adm n support, and plans and procedures based on FY98-00 LCE (Radi an hours).

- ODCs based on FYOO estimate, split between nonitoring and conpliance/permtting.

- Special projects are based on FYOO estimate * 1.5. As closure proceeds, additional special expertise will be required for specific issues. Exanples of
previous “special projects” have included participation in RSALs investigation, initial planning for prescribed burn, review and conment on CAB docunents,
hel p with obtaining and integrating EPA software into the AlR database, etc. (Radian hours)

- Ofice supplies and training/conference based on FYOO basel i ne BCE.

Vendor Name - Radi an

Vendor Quote - per subcontract KH900654

Quot e Received by - c. Patnoe

Date Received - fy 98

I tem bei ng quoted - subcontract technical services fixed unit rate tinme and material

G her Info - subcontractor has performed this activiy previously at RFETS under this contract
Availability - K-H procurenment and Radi an project office files

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Linear 35.067.22|Dollars
Factors 45764  Dollars 0.94701 --- FY0O0 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem
Line Item 5 - Project monitoring plan development

BOE Managenent LOE based on FY98-00 (Radian hours).
- Database coordination and testing assunes a substantial reduction from FYO0 (Radi an hours). Database progranmn ng estinmate given by Brad Couse
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WBS No: 1HADO0603 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1HADG6310P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
(programmer), also based on substantial reduction from FYO0O.
- FWC support, project nonitoring plan devel opnent, adm n support, and plans and procedures based on FY98-00 LCE (Radi an hours).
- ODCs based on FYOO estimate, split between nonitoring and conpliance/permtting.
- Special projects are based on FYOO estimate * 1.5. As closure proceeds, additional special expertise will be required for specific issues. Exanples of
previous “special projects” have included participation in RSALs investigation, initial planning for prescribed burn, review and conment on CAB docunents,
hel p with obtaining and integrating EPA software into the AlR database, etc. (Radian hours)
- Ofice supplies and training/conference based on FYOO basel i ne BCE.
Vendor Name - Radi an
Vendor Quote - per subcontract KH900654
Quot e Received by - c. Patnoe
Date Received - fy 98
I tem bei ng quoted - subcontract technical services fixed unit rate tinme and material
G her Info - subcontractor has performed this activiy previously at RFETS under this contract
Availability - K-H procurenment and Radi an project office files
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K109s |Env Svs Stewardship & Comnbliance Linear 89.685.63[Dollars
Factors 117043 Dollars 0.94701 --- FY0OO Mav Earned Value Factor

Line Iltem 6 - A

dmin support

0.80913 [SYS 0615001 .80704 - Svstem

BOE

Managenent LOE based on FY98-00 (Radi an hours).

(programmer), also based on substantial reduction from FYOO.

- FWC support, project nmonitoring plan devel opment, adm n support, and plans and procedures based on FY98-00
- ODCs based on FYOO estimate, split between nonitoring and conpliance/ permtting.

- Special projects are based on FYOO estimate * 1.5. As closure proceeds, additional special expertise wll

help with obtaining and integrating EPA software into the AIR database, etc. (Radian hours)
- Ofice supplies and training/conference based on FYOO basel i ne BCE.

Vendor Nanme - Radi an

Vendor Quote - per subcontract KH900654

Quote Received by - c. Patnoe

Dat e Received - fy 98

Item bei ng quoted - subcontract technical services fixed unit rate tinme and material

O her Info - subcontractor has performed this activiy previously at RFETS under this contract
Avail ability - K-H procurenent and Radi an project office files

previ ous “special projects” have included participation in RSALs investigation, initial planning for prescribed burn,

LCE (Radi an hours).

- Database coordination and testing assumes a substantial reduction from FYOO (Radian hours). Database programm ng estinate given by Brad Couse

be required for specific issues. Exanples of

This estimate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.

review and conment on CAB docunents,

Resources

Lineltem 7 -p
BOE

Cost Element ill Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Svs. Stewardship & Compliance Linear 81.841.40
Factors 106806 Dollars 0.94701 --- FY0OO Mav Earned Value Factor
0.80913 [SYS 0615001 .80704 - Svstem
lans and procedures

Managenent LOE based on FY98-00 (Radi an hours).

(programmer), also based on substantial reduction from FYOO.

- FWC support, project nmonitoring plan devel opment, adm n support, and plans and procedures based on FY98-00
- ODCs based on FYOO estimate, split between nonitoring and conpliance/ permtting.

- Special projects are based on FYOO estimate * 1.5. As closure proceeds, additional special expertise wll

help with obtaining and integrating EPA software into the AIR database, etc. (Radian hours)
- Ofice supplies and training/conference based on FYOO basel i ne BCE.

Vendor Nane - Radi an

Vendor Quote - per subcontract KH900654
Quote Received by - c. Patnoe

Dat e Received - fy 98

previous “special projects” have included participation in RSALs investigation, initial planning for prescribed burn,

LCE (Radi an hours).

- Database coordination and testing assumes a substantial reduction fromFYOO (Radian hours). Database programm ng estinate given by Brad Couse

be required for specific issues. Exanples of

review and comment on CAB docunents,
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WBS No:
Activitv | D:

Resources

1HADOG03 Rockv Flats Closure Proiect proiect Baseline Devl
1HAD6310P2 : ' . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

I tem bei ng quoted - subcontract technical services fixed unit rate tinme and material
G her Info - subcontractor has performed this activiy previously at RFETS under this contract
Availability - K-H procurenment and Radi an project office files

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Svs. Stewardship & Compliance inear 52.639.15Dollars
Factors 68696  Dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem

Line Item 8 - Radian ODC's

BOE

Resources

Managenent LOE based on FY98-00 (Radi an hours).

- Database coordination and testing assumes a substantial reduction from FYOO (Radian hours). Database programm ng estinate given by Brad Couse
(programmer), also based on substantial reduction from FYOO.

- FWC support, project nmonitoring plan devel opment, adm n support, and plans and procedures based on FY98-00 LCE (Radi an hours).

- ODCs based on FYOO estimate, split between nonitoring and conpliance/ permtting.

- Special projects are based on FYOO estimate * 1.5. As closure proceeds, additional special expertise will be required for specific issues. Exanples of
previ ous “special projects” have included participation in RSALs investigation, initial planning for prescribed burn, review and cooment on CAB docunents,
help with obtaining and integrating EPA software into the AIR database, etc. (Radian hours)

- Ofice supplies and training/conference based on FYOO basel i ne BCE.

Vendor Nane - Radi an

Vendor Quote - per subcontract KH900654

Quote Received by - c. Patnoe

Dat e Received - fy 98

Item bei ng quoted - subcontract technical services fixed unit rate tinme and material

O her Info - subcontractor has performed this activiy previously at RFETS under this contract
Avail ability - K-H procurenent and Radi an project office files

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Front Loaded 38.367.52|Dollars
Factors 50071 Dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem

Line Item 9 - Special projects/tech expertise

BOE

Resources

Managenent LOE based on FY98-00 (Radi an hours).

- Database coordination and testing assumes a substantial reduction from FYOO (Radian hours). Database programm ng estinate given by Brad Couse
(programmer), also based on substantial reduction from FYOO.

- FWC support, project nmonitoring plan devel opment, adm n support, and plans and procedures based on FY98-00 LCE (Radi an hours).

- ODCs based on FYOO estimate, split between nonitoring and conpliance/ permtting.

- Special projects are based on FYOO estimate * 1.5. As closure proceeds, additional special expertise will be required for specific issues. Exanples of
previ ous “special projects” have included participation in RSALs investigation, initial planning for prescribed burn, review and cooment on CAB docunents,
help with obtaining and integrating EPA software into the AIR database, etc. (Radian hours)

- Ofice supplies and training/conference based on FYOO basel i ne BCE.

Vendor Nanme - Radi an

Vendor Quote - per subcontract KH900654

Quote Received by - c. Patnoe

Dat e Received - fy 98

Item bei ng quoted - subcontract technical services fixed unit rate tinme and material

O her Info - subcontractor has performed this activiy previously at RFETS under this contract
Avail ability - K-H procurenent and Radi an project office files

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Svs. Stewardshin & Compliance Linear 106.311.20IDollars
Factors 138740 Dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem

Line Item SYS - Contingency And Escalation

BOE
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WBS No: 1HADO0603 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1HAD6310P2 . . . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 138.976.20(Dollars
E r S
rtment | Linear 73.604.201Dollars
Factors 73604.2 Dollars
Activity ID:  1HXXX631P2 Description: Air Strateaic Support - FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Manaaement/trouble shootina 0.17|each VO 0 0 0 91.644 0 91.644 0 91.644
2 Database coord/testina 0.17|each VO 0 0 0] 8.559 Q0 8.559 0 8.559
3 Database proarammina/ reports 0.17|each VO 0 0 0 8.296 (0] 8.296 0 8.296
4 functional work center support 0.17|each VO 0 0 [0] 6.084 [0] 6.084 0 6.084
5 Proiect monitoring plan development 0.17/ea VO 0 0 0 15.561 0 15,561 0 15.561
6 Admin support 0.17|each VO 0 0 0 14.200 0 14.200 0 14.200
7 plans and procedures 0.17|each VO 0 0 0] 9.133 Q0 9.133 0 9,133
8 Radian ODC's 0.17|each VO 0 0 0 6.657 0 6.657 0 6.657
9 Special projects/tech expertise 0.17/each VO 0 0 0 18.445 0 18.445 0 18.445
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 130.951 130.951 0 130.951
Total for Activity IHXXX631P2: 0 0 178.578 130.951 309.529 0 309.529

Line ltem 1 - Management/trouble shooting

BOE - Managenent LOE based on FY98-00 (Radi an hours).
- Database coordination and testing assumes a substantial reduction from FYOO (Radian hours). Database programm ng estinate given by Brad Couse
(programmer), al so based on substantial reduction from FYOO.
- FWC support, project nmonitoring plan devel opment, adm n support, and plans and procedures based on FY98-00 LCE (Radi an hours).
- ODCs based on FYOO estimate, split between nonitoring and conpliance/ permtting.
- Special projects are based on FYOO estimate * 1.5. As closure proceeds, additional special expertise will be required for specific issues. Exanples of
previ ous “special projects” have included participation in RSALs investigation, initial planning for prescribed burn, review and cooment on CAB docunents,
help with obtaining and integrating EPA software into the AIR database, etc. (Radian hours)
- Ofice supplies and training/conference based on FYOO basel i ne BCE.
Vendor Nane - Radi an
Vendor Quote - per subcontract KH900654
Quote Received by - c. Patnoe
Dat e Received - fy98
Item bei ng quoted - subcontract technical services fixed unit rate tinme and material
O her Info - subcontractor has performed this activiy previously at RFETS under this contract
Avail ability - K-H procurenent and Radi an project office files
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Svs. Stewardship & Compliance Front Loaded 528.202.20IDollars
Factors 689323 Dollars 0.94701 --- FY00 Mav Earned Value Factor

Line Item 2 - D,

0.80913 [SYS 0615001 .80704 - Svystem
atabase coord/testing

BOE

Managenent LOE based on FY98-00 (Radi an hours).

- Database coordination and testing assunes a substantial reduction from FYO0 (Radi an hours). Database programn ng estinmate given by Brad Couse
(programmer), also based on substantial reduction from FY0O.

- FWC support, project nonitoring plan devel opnent, adm n support, and plans and procedures based on FY98-00 LCE (Radi an hours).

- ODCs based on FYOO estimate, split between nonitoring and conpliance/permtting.

- Special projects are based on FYOO estimate * 1.5. As closure proceeds, additional special expertise will be required for specific issues. Exanples of
previous “special projects” have included participation in RSALs investigation, initial planning for prescribed burn, review and conment on CAB docunents,
hel p with obtaining and integrating EPA software into the AlR database, etc. (Radian hours)

- Ofice supplies and training/conference based on FYOO basel i ne BCE.

Vendor Name - Radi an
Vendor Quote - per subcontract KH900654
Quot e Received by - c. Patnoe
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WBS No: 1HADO0603 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1HXXX631P2 : : . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Date Received - fy 98

I tem bei ng quoted - subcontract technical services fixed unit rate tinme and material

G her Info - subcontractor has performed this activiy previously at RFETS under this contract
Availability - K-H procurenment and Radi an project office files

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Svys. Stewardship & Compliance Linear 49.329.66IDollars
Factors 64377  Dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem
Line ltem 3 - Database programming/ reports

BOE Managenent LOE based on FY98-00 (Radian hours).

- Database coordination and testing assumes a substantial reduction from FYOO (Radian hours). Database programm ng estinate given by Brad Couse
(programmer), also based on substantial reduction from FYOO.

- FWC support, project nmonitoring plan devel opment, adm n support, and plans and procedures based on FY98-00 LCE (Radi an hours).

- ODCs based on FYOO estimate, split between nonitoring and conpliance/ permtting.

- Special projects are based on FYOO estimate * 1.5. As closure proceeds, additional special expertise will be required for specific issues. Exanples of
previ ous “special projects” have included participation in RSALs investigation, initial planning for prescribed burn, review and cooment on CAB docunents,
help with obtaining and integrating EPA software into the AIR database, etc. (Radian hours)

- Ofice supplies and training/conference based on FYOO basel i ne BCE.

Vendor Nanme - Radi an

Vendor Quote - per subcontract KH900654

Quote Received by - c. Patnoe

Dat e Received - fy 98

Item bei ng quoted - subcontract technical services fixed unit rate tinme and material

O her Info - subcontractor has performed this activiy previously at RFETS under this contract
Avail ability - K-H procurenent and Radi an project office files

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Front Loaded 47.814.76\|Dollars
Factors 62400 Dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem
Line Item 4 - functional work center support

BOE Managenent LOE based on FY98-00 (Radi an hours).

- Database coordination and testing assumes a substantial reduction fromFYOO (Radian hours). Database programm ng estinate given by Brad Couse
(programmer), also based on substantial reduction from FYOO.

- FWC support, project nmonitoring plan devel opment, adm n support, and plans and procedures based on FY98-00 LCE (Radi an hours).

- ODCs based on FYOO estimate, split between nonitoring and conpliance/ permtting.

- Special projects are based on FYOO estimate * 1.5. As closure proceeds, additional special expertise will be required for specific issues. Exanples of
previ ous “special projects” have included participation in RSALs investigation, initial planning for prescribed burn, review and cooment on CAB docunents,
help with obtaining and integrating EPA software into the AIR database, etc. (Radian hours)

- Ofice supplies and training/conference based on FYOO basel i ne BCE.

Vendor Nanme - Radi an

Vendor Quote - per subcontract KH900654

Quote Received by - c. Patnoe

Dat e Received - fy 98

Item bei ng quoted - subcontract technical services fixed unit rate tinme and material

O her Info - subcontractor has performed this activiy previously at RFETS under this contract
Avail ability - K-H procurenent and Radi an project office files

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Svs. Stewardshin & Compliance Linear 35.067.22|Dollars
Factors 45764  Dollars 0.94701 --- FY0OO Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem
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WBS No:
Activitv | D:

Lineltem5-P

1HADOE03 Rockv Flats Closure Proiect Proiect

THXXX631P2 Baseline Cost and Basis of Estimate WBS Filter

Baseline Devl
1HAD

Activity Filter  *

roject monitoring plan development

SartsIn FY *

BOE

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Linear 89.685.63[Dollars
Factors 117043 Dollars 0.94701 --- FY0OO Mav Earned Value Factor

Line Iltem 6 - A
BOE

Resources

Lineltem 7 -p
BOE

Managenent LOE based on FY98-00 (Radi an hours).

(programmer), also based on substantial reduction from FYOO.

- FWC support, project nmonitoring plan devel opment, adm n support, and plans and procedures based on FY98-00
- ODCs based on FYOO estimate, split between nonitoring and conpliance/ permtting.

- Special projects are based on FYOO estimate * 1.5. As closure proceeds, additional special expertise wll

help with obtaining and integrating EPA software into the AIR database, etc. (Radian hours)
- Ofice supplies and training/conference based on FYOO basel i ne BCE.

Vendor Nanme - Radi an

Vendor Quote - per subcontract KH900654

Quote Received by - c. Patnoe

Dat e Received - fy 98

Item bei ng quoted - subcontract technical services fixed unit rate tinme and material

O her Info - subcontractor has performed this activiy previously at RFETS under this contract
Avail ability - K-H procurenent and Radi an project office files

previous “special projects” have included participation in RSALs investigation, initial planning for prescribed burn,

LCE (Radi an hours).

- Database coordination and testing assumes a substantial reduction from FYOO (Radian hours). Database programm ng estinate given by Brad Couse

be required for specific issues. Exanples of

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

review and conment on CAB docunents,

dmin support

0.80913 [SYS 0615001 .80704 - Svstem

Managenent LOE based on FY98-00 (Radi an hours).

(programmer), also based on substantial reduction from FYOO.

- FWC support, project nonitoring plan devel opment, adm n support, and plans and procedures based on FY98-00
- ODCs based on FYOO estimate, split between nonitoring and conpliance/ permtting.

- Special projects are based on FYOO estimate * 1.5. As closure proceeds, additional special expertise wll

help with obtaining and integrating EPA software into the AIR database, etc. (Radian hours)
- Ofice supplies and training/conference based on FYOO basel i ne BCE.

Vendor Nanme - Radi an

Vendor Quote - per subcontract KH900654

Quote Received by - c. Patnoe

Dat e Received - fy 98

Item bei ng quoted - subcontract technical services fixed unit rate tinme and material

O her Info - subcontractor has performed this activiy previously at RFETS under this contract
Avail ability - K-H procurenent and Radi an project office files

previous “special projects” have included participation in RSALs investigation, initial planning for prescribed burn,

LCE (Radi an hours).

- Database coordination and testing assumes a substantial reduction from FYOO (Radian hours). Database programm ng estinate given by Brad Couse

be required for specific issues. Exanples of

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

review and conment on CAB docunents,

Cost Element ll Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K109s |Env Svs. Stewardshin & Comnliance Linear 81.841.40
Factors 106806 Dollars 0.94701 --- FY0OO Mav Earned Value Factor
0.80913 [SYS 0615001.80704 - System
lans and procedures

Managenent LOE based on FY98-00 (Radi an hours).

(programmer), also based on substantial reduction from FY0O.

- FWC support, project nonitoring plan devel opnent, adm n support, and plans and procedures based on FY98-00
- ODCs based on FYOO estimate, split between nonitoring and conpliance/permtting.

- Special projects are based on FYOO estimate * 1.5. As closure proceeds, additional special expertise wll

hel p with obtaining and integrating EPA software into the AlR database, etc. (Radian hours)
- Ofice supplies and training/conference based on FYOO basel i ne BCE.

Vendor Nane - Radi an

previous “special projects” have included participation in RSALs investigation, initial planning for prescribed burn,

LCE (Radi an hours).

- Database coordination and testing assunes a substantial reduction from FYO0 (Radi an hours). Database progranmn ng estinmate given by Brad Couse

be required for specific issues. Exanples of

revi ew and conment on CAB docunents,
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WBS No: 1HADO0603 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1HXXX631P2 : : . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Vendor Quote - per subcontract KH900654

Quot e Received by - c. Patnoe

Date Received - fy 98

I tem bei ng quoted - subcontract technical services fixed unit rate tinme and material

G her Info - subcontractor has performed this activiy previously at RFETS under this contract
Availability - K-H procurenment and Radi an project office files

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Svys. Stewardship & Compliance inear 52.639.15Dollars
Factors 68696  Dollars 0.94701 --- FY0O0 Mav Earned Value Factor

0.80913 [SYS 0615001 .80704 - Svstem
Line Item 8 - Radian ODC's

BOE Managenent LOE based on FY98-00 (Radian hours).

- Database coordination and testing assunes a substantial reduction from FYO0 (Radi an hours). Database progranmn ng estinmate given by Brad Couse
(programmer), also based on substantial reduction from FY0O.

- FWC support, project nonitoring plan devel opnent, admi n support, and plans and procedures based on FY98-00 LCE (Radi an hours).

- ODCs based on FYOO estimate, split between nonitoring and conpliance/permtting.

- Special projects are based on FYOO estimate * 1.5. As closure proceeds, additional special expertise will be required for specific issues. Exanples of
previous “special projects” have included participation in RSALs investigation, initial planning for prescribed burn, review and conment on CAB docunents,
hel p with obtaining and integrating EPA software into the AlR database, etc. (Radian hours)

- Ofice supplies and training/conference based on FYOO basel i ne BCE.

Vendor Name - Radi an

Vendor Quote - per subcontract KH900654

Quot e Received by - c. Patnoe

Date Received - fy 98

I tem bei ng quoted - subcontract technical services fixed unit rate tinme and material

G her Info - subcontractor has performed this activiy previously at RFETS under this contract
Availability - K-H procurenent and Radi an project office files

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K109S |Env Sys. Stewardship & Compliance Front Loaded 38.367.52|Dollars
Factors 50071 Dollars 0.94701 --- FY0OO0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem
Line ltem 9 - Special projects/tech expertise

BOE Managenent LOE based on FY98-00 (Radi an hours).

- Database coordination and testing assumes a substantial reduction from FYOO (Radian hours). Database programm ng estinate given by Brad Couse
(programmer), also based on substantial reduction from FYOO.

- FWC support, project nmonitoring plan devel opment, adm n support, and plans and procedures based on FY98-00 LCE (Radi an hours).

- ODCs based on FYOO estimate, split between nonitoring and conpliance/ permtting.

- Special projects are based on FYOO estimate * 1.5. As closure proceeds, additional special expertise will be required for specific issues. Exanples of
previ ous “special projects” have included participation in RSALs investigation, initial planning for prescribed burn, review and cooment on CAB docunents,
help with obtaining and integrating EPA software into the AIR database, etc. (Radian hours)

- Ofice supplies and training/conference based on FYOO basel i ne BCE.

Vendor Nane - Radi an

Vendor Quote - per subcontract KH900654

Quote Received by - c. Patnoe

Dat e Received - fy 98

Item bei ng quoted - subcontract technical services fixed unit rate tinme and material

O her Info - subcontractor has performed this activiy previously at RFETS under this contract
Avail ability - K-H procurenent and Radi an project office files

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources | Cost Element ‘ ill ‘ Department ‘ Curve | Quantitv Units
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WBS No: 1HADO0603 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: THXXX631P2 . ) . WBSFilter 1HAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ ASH_ISUBCONTRACTED SRVS 0000 INONE [ k1095 [Env Svs. Stewardshin & Compliance Linear | 106.311.20lDollars
Factors 138740 Dollars 0.94701 --- FY0O0 Mav Earned Value Factor

0.80913 [SYS 0615001.80704 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element dll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 92.161.83IDollars
Factors S
ESC_|ESCALATION 0000 INONE ZDEPT INo Department Linear | 38.789.57IDollars
Factors 38789.6 Dollars
Repo ota
Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Total Total Cost & Escalation Cost
179.057]  6551.301 | 29211.733| 11.411.112] 47.174.147] 2575609 49.749.756
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